

# North Area Schedule v2.1.1 :: Beamlines M2, P42-K12 & AWAKE, HiRadMat :: Status 2023-10-06 20:00 (UTC)

Calendar Months /				April		May					June					July					August					September														
Weeks (Mon-Mon)				CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42											
Weeks (Wed-Wed)				Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42											
SPS[AWAKE]	TT41	TT41	Main	<b>AWAKE</b> 21d										<b>AWAKE</b> 14d					<b>AWAKE</b> 2d 15d					<b>AWAKE</b> 15d																
	K12-P42	K12-P42	Parasitic											<b>SHADOWS</b> 11d																										
K12-P42		Main	<b>NA62</b> 150d															<b>NA62</b> 11d																						
SPS[NA]	M2	M2	Main	<b>AMBER</b> 56d										<b>AMBER</b> 9d			<b>NA64mu</b> 28d					<b>MUONE</b> 16d			<b>AMBER</b> 18d															
			Parallel																			<b>MUONE</b> 9d			<b>AMBER</b> 9d															
	No Beam	No Beam	Parasitic											<b>MUONE</b> 14d				<b>AMBER</b> 28d					<b>MUONE</b> 28d			<b>AMBER</b> 16d			<b>MUONE</b> 18d											
			Main														<b>NA64mu</b> 7d								<b>NA64mu</b> 3d															
SPS[HIRADMAT]	TT61	TT61	Main						<b>HIRADMAT</b> 5d										<b>HIRADMAT</b> 5d										<b>HIRADMAT</b> 5d											