	[DRAFT] Schedule Runs SPS H8 1.0.0 :: Status 2025-03-27 06:30 (UTC)										
Calendar M	onths /	February March April	May	lune	luly	August	September	October	November		
Weeks (Mo	-Mon)	CW 05 CW 06 CW 07 CW 08 CW 09 CW 10 CW 11 CW 12 CW 13 CW 14 CW	V 15 CW 16 CW 17 CW 18 CW 19 CW 2	20 CW 21 CW 22 CW 23 CW 24 CW 25 C	W 26 CW 27 CW 28 C	CW 29 CW 30 CW 31 CW 32 CW 3	33 CW 34 CW 35 CW 36 CW 37 CW 38 CW	39 CW 40 CW 41 CW 42	1 1 1 1 1 1 1	CW 48 CW 49 CW 50 CW 51	
Weeks (We	l-Wed)	Week 05   Week 06   Week 07   Week 08   Week 09   Week 10   Week 11   Week 12   Week 13   Week 14	Week 15 Week 16 Week 17 Week 18 Week 19 W	Veek 20 Week 21 Week 22 Week 23 Week 24 Week 25	Week 26 Week 27 Week 28	Week 29 Week 30 Week 31 Week 32 W	/eek 33 Week 34 Week 35 Week 36 Week 37 Week 38	Week 39 Week 40 Week 41 Week 42	Week 43 Week 44 Week 45 Week 46 Week 4	7 Week 48 Week 49 Week 50 Week 51	
	Parallel			UA9 DRAFT 7d STI 7d			MU2E DRAFT 7d STI DRAFT 7d 14d				
PPE128	Main		SHIP CAL	LHCB 14d	<u> </u>	LHCB	LHCB	LHCB	RE1 AMS		
PPE138	Main				ATLAS TIL	ECAL	ATLAS ITK PIXEL  CMS MTD BTL DRAFT		DRD4 OFIB EIC		
	Main				16d		ATLAS ITK PIXEL DRAFT 14d  CMS MTD BTL DRAFT 14d		DRD4 7d  QFIB DRAFT 7d  PRICH DRICH DRAFT 7d		
PPE158	Parasitic			ATLAS TILECAL DRAFT 7d		<b>QFIB DRAFT</b> 7d					
	Main		14d	d PPS		DRD6 IDEA 14d	CMS PPS 7d	DRD6 IDEA DRC 14d			
	Parallel		Setup		7 O lons				4DPHOTON DRAFT 7d	Pb Setup	
PPE168	Parasitic					CMS PPS DRAFT 7d					
	Parasitic		STRAW TRACKER RD 217d								
DUMP[H8]		STRAW TRACKER RD DRAFT 70d							'	STRAW TRACKER RD DRAFT 28d	