East Area Schedule v1.7.1 :: Beamlines T8, T9, T10, T11 & nToF :: Status 2023-08-03 09:00 (UTC)

Calendar Months / April May June July August September October November

Weeks (Mon-Mon) CW 13 CW 14 CW 15 CW 16 CW 17 CW 18 CW 19 CW 20 CW 21 CW 22 CW 23 CW 24 CW 25 CW 26 CW 27 CW 28 CW 29 CW 30 CW 31 CW 32 CW 33 CW 34 CW 35 CW 36 CW 37 CW 38 CW 39 CW 40 CW 41 CW 42 CW 43 CW 44 CW 45 CW 46 CW 47 CW 48

Weeks (Wed-Wed) Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25 Week 26 Week 27 Week 28 Week 29 Week 30 Week 31 Week 32 Week 33 Week 34 Week 35 Week 36 Week 37 Week 38 Week 39 Week 40 Week 41 Week 42 Week 43 Week 44 Week 45 Week 46 Week 47 Week 48

PS[EA]	T8	T8	Main	**IRRAD CHARM** 194d; **CHIMERA** 12d
	T9	T9	Main	**PAN** 14d; **MEDIF** 5d; **LHCB ECAL** 7d; **CALICE SCW AHCAL** 15d; **ATLAS MALTA** 7d; **ALICE FOCAL** 7d; **NANOCA** 7d; **MUONE ECAL** 6d; **IDEA DRC** 14d; **WCTE** 6d; **WCTE** 6d; **W** 2d; **WCTE** 7d; **TECHNO CLS** 14d; **NP06 ENUBET** 14d; **HERD** 14d; **VLAST** 7d; **ALICE PHOS** 14d; **OREO** 7d; **ALICE FOCAL** 7d; **SHIP** 12d
			Parasitic	**PAN** 5d; **HIKE SAC** 7d; **EP 3DET** 14d
	T10	T10	Main	**ALICE ITS3** 7d; **ALICE TOF** 10d; **ALICE TOF** 9d; **ALICE ITS3** 7d; **AL M ID** 2d; **ALICE MUON ID** 14d; **IDEA CC** 14d; **ALICE ITS3** 7d; **ALICE ITS3** 7d; **BL4S** 7d; **BL4S** 7d; **ALI TOF** 3d; **ALICE TOF** 10d; **ALICE ITS3** 7d; **EIC DRICH** 8d; **MPGDCA** 7d; **RE7 GAMMA MEV** 7d; **BL4S** 14d; **ALICE ITS3** 7d; **ALICE RICH** 14d; **ALICE TIMING** 7d; **ALICE ITS3** 5d
			Parallel	**ALICE TIMING** 14d; **ALICE TIMING** 5d
	T11	T11	Main	**CLOUD** 28d; **CLOUD** 42d
			No Beam	**CLOUD** 35d
PS[NTOF]	TT42	TT42	Main	**n TOF** 203d
			No Beam	**n TOF** 7d