SPS user schedule for 2022

schedule issue date: 12-Oct-2022 Version: 3.0.0 LHC Exp. PS/SPS Exp. Other Exp. INT Exp.

	Week	Mar	Apr	Mai	Jun	Jul	Aug	Sep	Oct	Nov	Dec
		12 13	14 15 16	17 18 19 20 21	22 23 24 25 26	27 28 29 30	31 32 33 34	35 36 37 38 39	40 41 42 43	44 45 46 47 48	49
Machine				TS1 RP				TS2 Coldex RP			
North Area	T2 - H2		SPS & TT20 Setup 7	NA Setup 14	NA61 SHINE 37	LHCb ECAL 7	Calice SiW ECAL 14	NA61 SHINE 35	STORM 7	KLEVER 7	CMS PIXELS 7	CMS OT 7	CMS HF 7	FASER pre shower 7	EP FTS 7	Calice Sdhcal 14	STORM KLEVER 7	CMS HGCAL 7	LHCf 7	LHCb ECAL 14	ALICE FOCAL 7	NA61 150 AGeV/c 14
North Area	T2 - H4		SPS & TT20 Setup 7	NA Setup 14	GIF 23	RD51 7	GIF RD51 7	GIF 7	NA63 14	LHCb ECAL 7	CMS BRIL 7	ATLAS ZDC 7	GIF RD51 14	NA64e 77	NA65 7	GIF RD51 14	CMS ECAL 12	Medipix (PAN) 7	HERD (PAN) 5
North Area	T4 - H6 main user		SPS & TT20 Setup 7	NA Setup 14	CMS PIXELS 9	ATLAS HGTD 7	ATLAS AFP 7	EP pixel 7	ATLAS ITK PIXEL 14	CERF 7	ALICE ITS3 14	ATLAS MALTA 7	EP hybrid 7	ATLAS HGTD 14	ATLAS ITK PIXEL 7	CMS PIXELS 7	EP pixel 7	ATLAS ITK PIXEL 7	RD42 7	PICSEL 7	ATLAS HGTD 7	ALICE FOCAL 7	CMS PIXELS 7	ATLAS ITK PIXEL 7	ATLAS AFP 7	MONO LITH 7	RD50 7	NA62 7	CMS PIXELS 7	ATLAS MALTA 5
North Area	T4 - H6 parallel users				ATLAS ITK PIXEL 9	ATLAS AFP BCM 7	ATLAS HGTD 7	ATLAS MALTA 7	RD42 ATLAS ITK PIXEL 7	ATLAS ITK PIXEL 7	EP pixel 7	ATLAS ITK STRIP 7	ATLAS ITK PIXEL 14	CMS PIXELS 7	ATLAS ITK PIXEL 7	ATLAS MALTA 7	ATLAS ITK PIXEL 7	ATLAS HGTD 7	EP hybrid 7	ATLAS AFP BCM 7	ATLAS ITK PIXEL 7	ATLAS MALTA EP PIXEL 7	ATLAS HGTD 7	EP hybrid ATLAS HGTD 7	NA62 ATLAS ITK PIXEL 7	EP PIXEL MONO-LITH 5
North Area	T4 - H8	MADMAX no beam 14	SPS & TT20 Setup 7	NA Setup 14	LHCb 7	TOTEM 14	LHCb (TOTEM) 7	STI 7	CMS MTD 14	ATLAS Tilecal 14	IDEA CC 7	LHCb 7	LHCb (TOTEM) 7	TOTEM / Q-fib 7	Medipix / Q-fib 7	ATLAS FCAL PULSE 7	IDEA DRC 7	TOTEM 7	EIC dRICH 7	EIC dRICH UA9 7	UA9 TOTEM 7	UA9 7	LHCb 14	Calice ScW ECAL 14	ATLAS Tilecal 12	R2E 7	NA60+ 7
North Area	T4 - K12		SPS & TT20 Setup 7	NA Setup 14	NA62 203																						
North Area	T6 - M2		SPS & TT20 Setup 7	NA Setup 14	NA64mu COMPASS 23	COMPASS AMBER (2d) 14	COMPASS / MuonE (polarization periods) 140																		MuonE tbc (AMBER 2d) 7	COMPASS 6	COMPASS 6	AMBER 5
TT41					AWAKE 14		AWAKE 14		AWAKE 21			AWAKE 14														AWAKE 12
TT66						HiradMat 7		HiradMat 7										HiradMat 7						HiradMat 7		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: https://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.3.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/isiec-safety-clearance