Schedule Runs SPS H2, H4 4.0.0 :: Status 2024-10-17 14:00 (UTC)

Calendar Months / April, May, June, July, August, September, October, November

Weeks (Mon-Mon): CW 15, CW 16, CW 17, CW 18, CW 19, CW 20, CW 21, CW 22, CW 23, CW 24, CW 25, CW 26, CW 27, CW 28, CW 29, CW 30, CW 31, CW 32, CW 33, CW 34, CW 35, CW 36, CW 37, CW 38, CW 39, CW 40, CW 41, CW 42, CW 43, CW 44, CW 45, CW 46, CW 47, CW 48

Weeks (Wed-Wed): Week 15, Week 16, Week 17, Week 18, Week 19, Week 20, Week 21, Week 22, Week 23, Week 24, Week 25, Week 26, Week 27, Week 28, Week 29, Week 30, Week 31, Week 32, Week 33, Week 34, Week 35, Week 36, Week 37, Week 38, Week 39, Week 40, Week 41, Week 42, Week 43, Week 44, Week 45, Week 46, Week 47, Week 48

H2

PPE152 – Main

- **NA61 SHINE** 28d
- **NA61 SHINE** 5d
- **NA61 SHINE** 3d
- **NA61 SHINE** 3d
- **NA61 SHINE** 4d
- **NA61 SHINE** 21d
- **NA61 SHINE** 7d

PPE172 – Main

- **LHCB** 7d
- **ALICE PHOS** 15d
- **VLAST** 7d
- **ALICE FOCAL** 7d
- **ILC DUMPS** 9d
- **LHCB ECAL** 18d
- **CMS HGCAL** 7d
- **CMS HF** 7d
- **TECHNO CLS** 14d
- **FASER PRESHOW** 7d
- **ALICE FOCAL** 7d
- **CMS HGCAL** 14d
- **LHCB ECAL** 14d
- **FASER PRESHOWER** 7d

PPE172 – No Beam

- TS1
- **CMS HGCAL** 7d
- Mag. H2
- ion set-up NA

H4

PPE134 – H4_NP – Main

- **NP04** 7d
- **NP04** 14d
- **NP04** 14d
- **NP04** 21d
- **NP04** 12d

PPE134 – Parasitic – Main

- **DRD1** 14d
- **DRD1** 14d
- **DRD6 OREO** 7d
- **DRD1** 14d
- **SND** 14d
- **RE44 HERD** 7d
- **RE1 AMS L0** 7d
- **RE25 CALET** 7d

PPE134 – Parasitic

- **STRAW TRACKER RD** 14d
- **MINICACTUS** 14d
- **STRAW TRACKER RD** 14d
- **STRAW TRACKER RD** 14d

PPE134 – Parallel

- **VLAST** 7d

PPE144 – Main

- **NA64e** 56d

PPE154 – Main

- **GIF++** 14d
- TS1
- Mag. H2
- ion set-up NA

PPE154 – Parallel

- **GIF++** 14d
- **GIF++** 14d

PPE154 – No Beam

- **GIF++** 2d

PPE164 – Main

- **CMS ECAL** 9d