Schedule Runs SPS H8 4.0.0 :: Status 2024-10-17 14:00 (UTC)

Calendar Months / February March April May June July August September October November

Weeks (Mon-Mon) CW 08 CW 09 CW 10 CW 11 CW 12 CW 13 CW 14 CW 15 CW 16 CW 17 CW 18 CW 19 CW 20 CW 21 CW 22 CW 23 CW 24 CW 25 CW 26 CW 27 CW 28 CW 29 CW 30 CW 31 CW 32 CW 33 CW 34 CW 35 CW 36 CW 37 CW 38 CW 39 CW 40 CW 41 CW 42 CW 43 CW 44 CW 45 CW 46 CW 47 CW 48

Weeks (Wed-Wed) Week 08 Week 09 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25 Week 26 Week 27 Week 28 Week 29 Week 30 Week 31 Week 32 Week 33 Week 34 Week 35 Week 36 Week 37 Week 38 Week 39 Week 40 Week 41 Week 42 Week 43 Week 44 Week 45 Week 46 Week 47 Week 48

PPE128

- Main: **UA9** 7d; **STI** 7d; **UA9** 7d
- Parallel: **UA9** 7d; **UA9** 7d; **STI** 7d; **STI** 8d
- Parasitic: **UA9** 7d

PPE138

- Main: **LHCB** 14d; **FASER NU** 9d; **BI XBPF** 7d; **LHCB** 8d; **RE7 GAMMA MEV** 7d; **NA60+** 14d
- Parallel: **LHCB** 7d; **BI XBPF** 7d; **MEDIPIX** 7d
- Parasitic: **BI XBPF** 7d; **PAN** TBC, 7d

PPE158

- Main: **ATLAS TILECAL** 7d; **ATLAS TILECAL** 7d; **ATLAS MICROMEGAS** 14d; **PAN** 7d; **ATLAS** 5d; **MPGD TRD** 7d; **ATLAS TRT** 7d; **QFIB** 7d; **ATLAS TILECAL** 14d; **ATS XCET** 7d
- Parasitic: **QFIB** 7d
- Parallel: **ATLAS TILECAL** 7d; **STI** 8d
- No Beam: **MADMAX** 33d

PPE168

- Parallel: **LHCB** 14d; **MEDIPIX** 7d; TS1; Mag. H2; **DRD6 IDEA DRC** 7d; **4DPHOTON** 8d; ion set-up NA
- Parasitic: **CMS PPS** 7d; **LHCB** 7d; **CMS PPS** 7d; **SELDOM** 15d
- Main: **LHCB** 7d; **CMS PPS** 7d; **DRD6 IDEA DRC** 21d; **CMS PPS** 7d; **DRD6 IDEA DRC** 7d

DUMP[H8]

- Parasitic: **STRAW TRACKER RD** 28d; **STRAW TRACKER RD** 35d; **STRAW TRACKER RD** 42d; **STRAW TRACKER RD** 28d; **STRAW TRACKER RD** 29d
- No Beam: **STRAW TRACKER RD** 42d; **STRAW TRACKER RD** 32d