Schedule Runs SPS H6 1.4.0 :: Status 2025-10-06 08:00 (UTC)

Calendar Months / April, May, June, July, August, September, October

Weeks (Mon-Mon): CW 15, CW 16, CW 17, CW 18, CW 19, CW 20, CW 21, CW 22, CW 23, CW 24, CW 25, CW 26, CW 27, CW 28, CW 29, CW 30, CW 31, CW 32, CW 33, CW 34, CW 35, CW 36, CW 37, CW 38, CW 39, CW 40, CW 41, CW 42, CW 43, CW 44, CW 45, CW 46, CW 47

Weeks (Wed-Wed): Week 15, Week 16, Week 17, Week 18, Week 19, Week 20, Week 21, Week 22, Week 23, Week 24, Week 25, Week 26, Week 27, Week 28, Week 29, Week 30, Week 31, Week 32, Week 33, Week 34, Week 35, Week 36, Week 37, Week 38, Week 39, Week 40, Week 41, Week 42, Week 43, Week 44, Week 45, Week 46, Week 47

PPE126	Main	CERF 7d
PPE136	Main	BI RADHARDPM 7d
PPE146	Parallel	PICSEL 7d
PPE146 / d	Main	ATLAS HGTD 16d; ATLAS ITK PIXEL 14d; ATLAS HGTD 14d; ATLAS ITK PIXEL 16d; CMS PIXEL 7d; ATLAS ITK PIXEL 14d; ATLAS HGTD 14d; ATLAS ITK PIXEL 12d
PPE146 / f	Parallel	ALICE TIMING 7d; ALICE ITS3 7d
	Main	DRD6 RAD 7d; DRD6 MAXICC 14d; ALICE ITS3 7d
PPE146 / g	Main	ATLAS BCM PRIME 7d; ATLAS MALTA 7d; ATLAS BCM PRIME 7d; ATLAS BCM PRIME 7d
	Parallel	DRD3 DIAMO 9d; ATLAS MALTA 7d
	Parasitic	DRD3 DIAMOND 7d; ATLAS BCM PRIME 7d; DRD3 Cassia 7d; DRD3 Cassia 7d
PPE156	Parasitic	CMS PPS 7d
PPE156 / h	Main	CMS MTD 7d; CMS MTD ETL ETRO 7d; DRD3 14d; DRD5 UZH 7d; DRD5 SMSPD 7d; CMS MTD ETL ETRO 7d; DRD3 28d
	Parasitic	CMS MTD ETL ETRO 7d; CMS MTD ETL 7d; 1 O Ions; CMS MTD ETL ETRO 7d; DRD5 UZH 14d
	No Beam	DRD5 UZH 7d
	Parallel	AIDAINNOVA WP6 9d; CMS PIXEL 12d
PPE156 / i	Parallel	ATLAS AFP TOF 14d
PPE156 / j	Main	EP PIXEL 7d; EP PIXEL 7d; EP PIXEL 7d
PPE186	Parasitic	TRIDENT 3d