
1999 PS and AD Physics Programme
Colour convention: green = PS/SPS-exp ; blue = LEP-exp ; red = LHC-exp ; purple = Outside exp ; yellow  = not allocatable or Machine Development

t7 : LHC Irrad - combined ATLAS (SCT, Pixel), CMS Si and RD48 proton irradiations
t10: ALICE tests

SPS/PS-Coordinator: T. Ruf
E-mail: SPS.Coordinator@cern.ch
GSM-tel: int.16-0120 ext.(079)201-0120
CERN-tel: int.79237, ext.(+41 22)7679237
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2000 PS Fixed Target Programme
Colour convention: green = PS/SPS-exp ; blue = LEP-exp ; red = LHC-exp ; purple = Outside exp ; yellow  = not allocatable or Machine Development

t7 : LHC Irrad - combined ATLAS (SCT, Pixel), CMS, LHCb and RD48 proton irradiations
t10: ALICE tests

SPS/PS-Coordinator: T. Ruf
E-mail: SPS.Coordinator@cern.ch
GSM-tel: int.16-0120 ext.(079)201-0120
CERN-tel: int.79237, ext.(+41 22)7679237
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2001 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

t7 : LHC Irrad - combined ATLAS (SCT, Pixel), CMS, LHCb and RD48 proton irradiations
t10 : ALICE tests
South branch (t7/t8) : no beam from Oct 13 onwards, magnet failure

SPS/PS-Coordinator: Michael Hauschild
E-mail: SPS.Coordinator@cern.ch
phone: 73564  (ext. +41 22 767 3564)
mobile: 160120  (ext. +41 79 201 0120)
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2002 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

T7 : LHC Irrad - combined ATLAS (SCT, Pixel), CMS, LHCb and RD48 proton irradiations
T10: ALICE tests

SPS/PS-Coordinator: Michael Hauschild
E-mail: SPS.Coordinator@cern.ch
phone: 73564  (ext. +41 22 767 3564)
mobile: 160143  (ext. +41 79 201 0143)
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2003 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

T7 : LHC Irrad - combined ATLAS (SCT, Pixel), CMS, LHCb and RD50 proton irradiations
T10: ALICE

SPS/PS-Coordinator: Michael Hauschild
E-mail: SPS.Coordinator@cern.ch
phone: 73564  (ext. +41 22 767 3564)
mobile: 160143  (ext. +41 79 201 0143)
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2004 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

T7 : LHC Irrad = combined ATLAS, CMS, LHCb and RD50 proton irradiations SPS/PS-Coordinator: Michael Hauschild
E-mail: SPS.Coordinator@cern.ch
phone: 73564  (ext. +41 22 767 3564)
mobile: 160143  (ext. +41 76 487 0143)
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2006 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

SPS/PS-Coordinator: Christoph Rembser (SPS.Coordinator@cern.ch)
phone/mobile: 73113  (ext. +41 22 76 73113) / 160497  (ext. +41 76 487 0497)
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2007 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

SPS/PS-Coordinator: Christoph Rembser
E-mail: SPS.Coordinator@cern.ch
phone: 73113  (ext. +41 22 767 3113)
mobile: 160497  (ext. +41 76 487 0497)
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2008 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

*T7: Accidental Beam dump tests for CMS. The LHCb test will be done at the PSB.
*T7: No beam for T8-T9-T10 between May 26 and May 29.
T10: AMS-TRDUPGRADE requested T9, needs MIPS and no magnet thus scheduled for T10
T10: DEPFET takes data with CALICE (CALICE main user), SPS run afterwards (EUDET: Aug 7 2008)
T11: CLOUD data-taking moved to 2009. No beam at T11 for modifications of the exp. area.

SPS/PS-Coordinator: Emmanuelle Perez
E-mail: SPS.Coordinator@cern.ch
phone: 71915  (ext. +41 22 767 1915)
mobile: 165758  (ext. +41 76 487 5758)
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2009 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

SPS/PS-Coordinator: Horst Breuker
E-mail: SPS.Coordinator@cern.ch
phone: 73777  (ext. +41 22 767 3777)
mobile: 164212  (ext. +41 76 487 4212)
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2010 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

SPS/PS-Coordinator: Horst Breuker
E-mail: SPS.Coordinator@cern.ch
phone: 73777  (ext. +41 22 767 3777)
mobile: 164212  (ext. +41 76 487 4212)
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2011 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

Comments : YELLOW BANDS indicate TS/MD times, PS BEAM DELIVERY about 50 % SPS/PS-Coordinator: Horst Breuker
E-mail: SPS.Coordinator@cern.ch
phone: 73777  (ext. +41 22 767 3777)
mobile: 164212  (ext. +41 76 487 4212)

P1

26 Apr
31 May

35

P2

31 May
5 Jul

35

P3

5 Jul
9 Aug

35

P4

9 Aug
13 Sep

35

P5

13 Sep
18 Oct

35

P6

18 Oct
21 Nov

34

Setup

4 10

Irradiation

25

Irradiation

20 15 20

Irradiation

15

Irradiation

35

Irradiation

35

Irradiation

340
T7

Setup

4 10

DIRAC

25

DIRAC

35

DIRAC

35

DIRAC

35

DIRAC

35

DIRAC

340
T8

Setup

4 10

PERDaix

17

FACTOR

8

FACTOR

6

CryoBLM

15

CMS
PLT

14

CMS

PLT

6

PANDA

10

EMR

19

OPERA_BRICKS

10

AD3

8 5

CryoBLM

11

CALICE

SDHCAL

14

COMPECAL

14

CMS

PLT

7

CB

1

CBM

13

FACTOR

7 140
T9

Setup

4 10

ALICE

TGEM

10 15

ALICE
TOF

14

ALICE
FARICH

15

ALICE

TGEM

6

ALICE

TGEM

9

ALICE
TOF

14

ALICE

PIDCCC

12 6

DIRACT10

14 15 6

ALICE

PIDRICH

7

NA61
TB

14

ALICE

TOF

8

ALICE

TOF

6

ALICE
PIDRICH

14

ALICE
FOCAL

140
T10

Setup

4 35 14

CLOUD

21

CLOUD

20 15 35 35 6

CLOUD

280
T11



2012 PS Fixed Target Programme
Colour code: green = PS/SPS-exp ; purple = LHC-exp ; dark blue = Outside exp ; yellow  = not allocatable or Machine Development

Comments : YELLOW BANDS indicate TS/MD times, PS BEAM DELIVERY about 50 % SPS/PS-Coordinator: Horst Breuker
E-mail: SPS.Coordinator@cern.ch
phone: 73777  (ext. +41 22 767 3777)
mobile: 164212  (ext. +41 76 487 4212)

P1

15 Apr
24 May

39

P2

24 May
2 Jul

39

P3

2 Jul
10 Aug

39

P4

10 Aug
18 Sep

39

P5

18 Sep
27 Oct

39

P6

27 Oct
17 Dec

  

Setup

4 2

Irradiation

37

Irradiation

39

Irradiation

4 26

Irradiation

9

Irradiation

39

Irradiation

39

Irradiation

23

CryoBLM

7

Irradiation

210
T7

Setup

4 39 25

DIRAC

14

DIRAC

39

DIRAC

39

DIRAC

39

DIRAC

30 210
T8

Setup

4 1

CLIC

3

SDHCAL

15

Cryo

BLM

10

WDHCAL

10

WDHCAL

5

CMS

PLT

6

TWICE

8

A
FOCAL

13 7

CMSBRM

9

PEBS

14

CLAS12

16

PANDA

24 14

PANDA

1

PANDA

13

CMS

PLT

7 7

PANDA

10

CBM

2

CBM

16

TWICE

14

CLAS12

14

PHENIX

5

BRM

20
T9

Setup

4 8

ALICE
TOF

21 10 0

SCINTFIB

7

ALICE

VHMPID

11

FARICH

NA61T10

14

ALICE

VHMPID

14

ALICE

TOF

14 7

CMS
BPIX

11

CMS

BPIX

3

OPERA

BRICKS

7 14

ALICE

ITS

14 1

ACORDE

6

ALICE
PHOS

15

ALICE

TOF

13

ALICE

VHMPID

5

ALICE

VHMPID

9

COMP
RICH

21

TPC

7

FOCAL

7

VHMPID

4

PHOS

30
T10

Setup

4 39 11

CLOUD

28

CLOUD

7 32 39 6

CLOUD

33

CLOUD

510
T11



PS user schedule for 2014
schedule issue date: 05-Dec-2014 Version: 2.6

Machine

Jul Aug Sep Oct Nov Dec

7h 17h 7h 17h 7h 17h 7h 17h8h 12h 7h 17h 9h 17h 7h 17h 7h 17h 7h 19h 6h 18h 6h 18h 4h 16h 6h 18h 6h 18h 6h 18h 6h 18h 6h 18h

27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52Week

T8 - Irrad

T9

T10

T11 Cloud

E
a
st

A
re
a

TT2A

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 76 487 3845.

EA
Setup

5

EA-Irrad
67

EA
Setup

5

AIDA
2

TOTEM
4

RE29
(DAMPE)

4

LHCb
13

ATLAS
NSW
7

Clic pix
12

Charm
IC
2

TOTEM
4

INSU-
LAB
7

BL4S
9

ALICE
FOCAL

14

Clic pix
7

Calice
(Ahcal)

14

FCAL
7

RE29
(DAMPE)

14

RE21
(CBM)

14

Calice
(Ahcal)

12

TOTEM
7

EA
Setup

5

ALICE
ITS

7

ALICE
FIT-

T0+

7

ALICE
FIT-

V0+

7

CMS
RPC
8

ALICE
ITS

6

ALICE
TOF-

MRPC

7

NA58 (RICH)

21

ALICE
ITS

7

ALICE
PHOS

7

ATLAS
NSW
7

ALICE
ADA,C

7

NA58
(ECAL)

10

ALICE
ITS-FIT

7

ALICE
TOF-FIT

14

ALICE
ITS-FIT

7

ALICE
TPC

7

ALICE
PHOS

7

ALICE
TOF-

MRPC

10

EA
Setup

5

CLOUD
42

CLOUD
14

CLOUD
7

P349
21

nTOF
Setup

1

nTOF
143

LHC Exp. PS/SPS Exp. INT Exp. Other Exp.

The latest version of the schedule are available here: http://ps-schedule.web.cern.ch/ps-schedule/
This schedule in synchronized with injector schedule v1.7
No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yelow)



PS user schedule for 2015
schedule issue date: 14-Dec-2015 Version: 2.7

Machine

Apr Mai Jun Jul Aug Sep Oct Nov

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

18h

8h

8h

8h

8h

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47Week

T8 - Irrad

T9

T10

T11

E
as
t
A
re
a

TT2A

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

EA Setup
14

EA-Irrad
196

EA
Setup
10

RE22
PANDA

19

Calice
(Sdhcal)

8

RE22
PANDA

16

INSU-
LAB
14

SHIP
CALO

9

BL4S
12

SHIP
Emulsion

16

ALICE
FOCAL

7

SHIP
Muon
14

LHCb
TORCH

19

EA
Setup

7

ALICE ITS
16

ALICE
ACORDE

7

ALICE
ITS
7

ALICE
FIT-

MGEM-
V0+
7

ALICE
ITS
14

NA58
ECAL

14

ALICE
ITS
7

ALICE
ITS
2

ALICE
ITS /
RD50
Fast Si

7

3PM
2

ALICE
ITS
8

ALICE
ITS
7

ALICE
ITS
9

ALICE
AD
7

ALICE
ITS
7

ALICE
FIT-

MGEM-
V0+
7

ALICE
ITS
7

ALICE
TOF-
MRPC

7

ALICE
PHOS
14

ALICE
ITS
5

CLOUD
49

P349
21

CLOUD
49

LHC Exp. PS/SPS Exp. INT Exp. Other Exp.

The latest version of the schedule are available here: http://ps-schedule.web.cern.ch/ps-schedule/
This schedule in synchronized with injector schedule v1.10
No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yelow)
For TS a cool down time is needed and will be announced in the days preceding the stop.



PS user schedule for 2016
schedule issue date: 22-Nov-2016 Version: 2.6.3

Machine

Apr Mai Jun Jul Aug Sep Oct Nov

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46Week

T8 - Irrad

T9

T10

T11

E
as
t
A
re
a

TT2A

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

EA Setup
21

EA-Irrad
203

EA Setup
21

CMS
HGCAL

9

RE22
muons

7

mm-
Tracker

14

CMS
HGCAL

7

NP5
bMIND

7

INSU-
LAB
14

CMS
BRIL
7

NP5
bMIND

14

SHiP
Emulsion

14

BL4S
7

LHCb
TORCH

20

BL4S
13

ALICE
PHOS
14

RE22
muons

4

RE22
PANDA

19

SCENTT
12

EA Setup
21

ALICE
ITS
9

ALICE
TOF-
MRPC

7

ALICE
ACORDE

7

ALICE
ITS
14

ALICE
FIT-
T0+
7

ALICE ITS
21

ALICE
TOF-
MRPC

7

ALICE ITS
35

ALICE ITS
21

AIDA
7

TPC4CP
7

ALICE
ITS
14

ALICE
TOF-
MRPC

7

ALICE
ITS
7

ALICE
FIT-
T0+
7

ALICE
ACORDE

7

ALICE
ITS
5

EA Setup
21

CLOUD
49

nTOF
Setup

1

nTOF
223

LHC Exp. PS/SPS Exp. INT Exp. Other Exp.

The latest version of the schedule are available here: http://ps-schedule.web.cern.ch/ps-schedule/
This schedule in synchronized with injector schedule v2.2
No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yelow)
For TS a cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/isiec



PS user schedule for 2017
schedule issue date: 14-Nov-2017 Version: 2.4

Machine

Apr Mai Jun Jul Aug Sep Oct Nov Dec

RP

TS1

RP

TS2

RP

TS3

RP

17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50Week

T8 - Irrad

T9

T10

T11

E
as
t
A
re
a

TT2A

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

EA
Setup

7

EA-Irrad
217

CHARM
Ions
14

EA
Setup

7

NP5
bMIND

7

CMS
Timing

7

INSU-
LAB
9

RE22
muons
14

NP5 bMIND
35

BL4S
7

NA61
SciFi
7

EnuBet
14

SHiP
Emul-
sion
14

RE22 PANDA
21

RE22
muons

7

BL4S
12

EnuBet
14

ALICE
PHOS
14

LHCb
TORCH

21

RE21
CBM-
PSD
14

EA
Setup

7

ALICE
ITS
9

ALICE
ITS
TPC
7

ALICE
TPC
7

ALICE
ITS
7

ALICE
muons
14

ALICE
FIT
7

ALICE
TOF-
MRPC

7

ALICE
ITS
7

ALICE
ITS
7

ALICE
ITS
9

ALICE
TOF-
MRPC

7

ALICE
ITS
7

LHCb
TORCH

7

RE21
CBM-
PSD
14

ALICE
ITS
9

ALICE
TOF-
MRPC

7

ALICE
ITS
7

SHiP
Muon
14

ALICE
FIT
7

ALICE
ITS
12

BE/Bi
SciFi
14

EA
Setup

7

CLOUD
77

nTOF
Setup

7

nTOF
217

LHC Exp. PS/SPS Exp. Other Exp. INT Exp.

The latest version of the schedule are available here: http://ps-schedule.web.cern.ch/ps-schedule/
This schedule in synchronized with injector schedule v1.8.
No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yelow).
For TS a cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/isiec
Duration of RP cooldowns before Technical Stops will be precisely defined 1 week before the TS.



PS user schedule for 2018
schedule issue date: 15-Nov-2018 Version: 2.3.8

Machine

Mar Apr Mai Jun Jul Aug Sep Oct Nov Dec

RP

TS1

RP

TS2

RP

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50Week

T8 - Irrad

T9

T10

T11

E
as
t
A
re
a

TT2A

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

EA-Irrad
227

CHARM
Ions
21

P356
ARIADNE

19

AZALEA
14

RE22
muons

7

EnuBet
14

TIC
7

INSU-
LAB
7

LHCb
TORCH

21

RE13
T2K
sFGD
14

BL4S
7

ALICE
FOCAL

7

RE22
PANDA

21

RE22
muons

7

RE13
T2K
TPC
14

EnuBet
14

BL4S
12

ALICE
PHOS

14

SHiP
com-
bined
7

LHCb
TORCH

21
ALICE
TOF-

MRPC

12

RE21
CBM-

PSD

7

ALICE
ITS

7

ALICE
ITS

7

CMS
MTD
14

ALICE
ACORDE

7

ALICE
TOF-

MRPC

14

ALICE
ITS

7

ALICE
MFT
14

ALICE
ITS

7

ALICE
TOF-

MRPC

7

eAstro-
gam
7

ALICE ITS

21
P355
35

ALICE
FIT

14

SHiP
com-
bined
14

ALICE
ACORDE

7

RE21
CBM-

PSD

7

ALICE
TOF-

MRPC

12

CLOUD
28

P349
28

CLOUD
56

CLOUD
no beam

14

nTOF
227

LHC Exp. PS/SPS Exp. Other Exp. INT Exp.

The latest version of the schedule are available here: http://ps-schedule.web.cern.ch/ps-schedule/
This schedule in synchronized with injector schedule v1.7.
No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yelow).
For TS a cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/isiec
Duration of RP cooldowns before Technical Stops will be precisely defined 1 week before the TS.



PS user schedule for 2021
schedule issue date: 17-Sep-2021 Version: 3.1

Machine

Sep Oct Nov

RP

TS1

35 36 37 38 39 40 41 42 43 44 45Week

T8 - Irrad

T9

T10

T11

E
as
t
A
re
a

TT2A

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

EA-Irrad
56

EA Setup
35

LDMX
14

HERD
7

TOTEM
7

EA Setup
35

ALICE
ITS3 (&

RICH)

6

ALICE
RICH
(&

ITS3)

3

ALICE
TOF (&

ITS3)

3

ALICE
ITS3 (&

TOF)

6

ALICE
TIM-
ING (&

ITS3)

2

ALICE
TIM-
ING (&

PHOS)

4

ALICE
PHOS
(& TIM-

ING)

4

EA Setup
35

CLOUD
28

nTOF
49

LHC Exp. PS/SPS Exp. Other Exp. INT Exp.

The latest version of the schedule are available here: http://cern.ch/ps-sps-coordination
This schedule in synchronized with injector schedule v1.3.
No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yelow).
For TS a cool down time is needed and will be announced in the days preceding the stop.
Submit your ISIEC at least 2 weeks before your allocated beam time using https://ep-th-safety.web.cern.ch/isiec
Duration of RP cooldowns before Technical Stops will be precisely defined 1 week before the TS.


