## North Area Schedule v1.6.0 :: Beamlines K12, M2, AWAKE, HiRadMat :: Status 2023-07-12 20:00 (UTC)

### Calendar Months / Weeks (Mon-Mon) / Weeks (Wed-Wed)

<table>
<thead>
<tr>
<th>April</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>August</th>
<th>September</th>
</tr>
</thead>
<tbody>
<tr>
<td>CW 17</td>
<td>CW 18</td>
<td>CW 19</td>
<td>CW 20</td>
<td>CW 21</td>
<td>CW 22</td>
</tr>
<tr>
<td>Week 17</td>
<td>Week 18</td>
<td>Week 19</td>
<td>Week 20</td>
<td>Week 21</td>
<td>Week 22</td>
</tr>
</tbody>
</table>

### Beamline Schedule

- **SPS[AWAKE]**
  - TT41
  - K12-P42
  - Main

- **SPS[NA]**
  - TT61
  - K12-P42
  - Parasitic

- **M2**
  - Main
  - Parallel

- **No Beam**

- **NA62**
  - 149d

- **SHADOWS**
  - 11d

- **HIRADMAT**
  - 5d
  - TBC, 2d

- **NA64mu**
  - 11d

- **MUONE**
  - 14d, 16d, 17d

- **AMBER**
  - 5d, 9d, 14d, 16d, 17d, 28d

- **NA64**
  - TBC, 7d

- **MUONE**
  - TBC, 7d

- **NA64mu**
  - 3d

- **AMBER**
  - TBC, 3d