

Injector Accelerator Schedule 2021

Approved by Reasearch Board on 02.12.2020

	Jan			Feb					Mar				
Wk	53	1	2	3	4	5	6	7	8	9	10	11	12
Mo	28	4	11	18	25	1	8	15	22	1	8	15	22
Tu		Sys. Admin. days					PS Cold Check-out	PS Cold Check-out	PS Cold Check-out	SPS Cold Check-out	SPS Cold Check-out	SPS Cold Check-out	SPS Cold Check-out
We	Annual Closure												
Th													
Fr													
Sa													
Su													

	Apr			May					June				
Wk	13	14	15	16	17	18	19	20	21	22	23	24	25
Mo	29	5	12	19	26	3	10	17	24	31	7	14	21
Tu	SPS Cold Check-out	Easter Mon							Whit				
We				Technical Stop ITS (33 hrs) Restart									
Th							Ascension						
Fr	G. Friday						May Day						
Sa													
Su													

	July			Aug					Sep				
Wk	26	27	28	29	30	31	32	33	34	35	36	37	38
Mo	28	5	12	19	26	2	9	16	23	30	6	13	20
Tu													
We			Ded. Inj. MD 8:00 - 18:00	Ded. Inj. MD 8:00 - 18:00	Ded. Inj. MD 8:00 - 18:00	Ded. Inj. MD 8:00 - 18:00		Ded. Inj. MD 8:00 - 18:00	Ded. Inj. MD 8:00 - 18:00	Ded. Inj. MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00	Cool-down Low Int. test	
Th			Par. SPS MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00		Par. SPS MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00	Par. SPS MD 8:00 - 18:00	Technical Stop ITS (30 hrs) Restart	
Fr												Jeune G	Coldex Run 24 hrs
Sa													
Su													

	Oct			Nov		Dec	
Wk	39	40	41	42	43	44	45
Mo	27	4	11	18	25	1	8
Tu							
We	Ded. Inj. MD 8:00 - 18:00		Ded. Inj. MD 8:00 - 18:00	Ded. Inj. MD 8:00 - 18:00			Rad Survey
Th			Par. SPS MD 8:00 - 18:00				
Fr							
Sa							
Su							

- Injector Complex MD Block (dedicated)
- Injectors Technical Stop
- Protons physics
- LHC beam test period
- Special Run
- HiRadMat Run
- AWAKE Run
- LIU parallel MD
- Pb ion commissioning
- Special interventions/stops
- CERN Official Holidays
- Controls system interventions
- SPS MD block (parallel)
- YETS & HWC 2021