



PS user schedule for 2021

schedule issue date: 17-Sep-2021

Version: 3.1 ■ LHC Exp. ■ PS/SPS Exp. ■ Other Exp. ■ INT Exp.

Sep				Oct				Nov					
Week	35	36	37	38	39	40	41	42	43	44	45		
Machine													
East Area	T8 - Irrad	RP		TS1	EA-Irrad 56								
	T9			EA Setup 35			LDMX 14		HERD 7		TOTEM 7		
	T10			EA Setup 35			ALICE ITS3 (& RICH) 6	ALICE RICH (& ITS3) 3	ALICE TOF (& ITS3) 3	ALICE ITS3 (& TOF) 6	ALICE TIM-ING (& ITS3) 2	ALICE TIM-ING (& PHOS) 4	ALICE PHOS (& TIM-ING) 4
	T11			EA Setup 35			CLOUD 28						
TT2A						nTOF 49							

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam during Technical Stops (TS, full yellow), limited beam availability during Machine Developments (MD, hatched yellow).

For TS a cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Duration of RP cooldowns before Technical Stops will be precisely defined 1 week before the TS.