

East Area Schedule v1.3.0 :: Beamlines T8, T9, T10, T11 & nToF :: Status 2023-05-25 07:00 UTC

Calendar Months /				April				May				June				July				August				September				October										
Weeks (Mon-Mon)				CW 14	CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43					
Weeks (Wed-Wed)				Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43					
PS[EA]	T8	T8	Main	IRRAD CHARM 194d																																CHIMERA 12d		
				PAN 14d		MEDIP 5d	LHCB ECAL 7d			CALICE SCW AHCAL 15d		ATLAS MALTA 7d	ALICE FOCAL 7d	NANOCA 7d	MUONE ECAL 6d		IDEA DRC 14d		WCTE 6d	WCTE TBC, 6d	W TB 2d	WCTE 7d	TECHNO CLS 14d		NP06 ENUBET 14d		HERD 14d		VLAST 7d	ALICE PHOS 14d		OREO TBC, 7d	ALICE FOCAL 7d	SHIP 12d				
	T9	T9	Parasitic			PAN 5d																EP 3DET 14d																
				T10	T10	Main	ALICE ITS3 7d		ALICE TOF 10d		ALICE TOF 9d		ALICE ITS3 7d						ALICE MUON ID 14d		IDEA CC 14d		ALICE ITS3 7d	ALICE ITS3 7d	BL4S 7d	RE21 CBM 10d		ALICE TOF 10d		ALICE ITS3 7d	EIC DRICH 8d	MPGDCA 7d	RE7 GAMMA MEV 7d	BL4S 14d		ALICE ITS3 7d	ALICE RICH 14d	
	T11	T11	Main						CLOUD 28d																												CLOUD 63d	
TT42				TT42	Main	n TOF 203d																																