East Area Schedule v1.8.0 :: Beamlines T8, T9, T10, T11 & nToF :: Status 2023-08-11 17:30 (UTC)																					
Calendar M	onths /	April			May		lune		lulv				August		September			October			November
Weeks (Moi		CW 13 CW 14	CW 15 CW 16	6 CW 17	CW 18 CW 19	CW 20 CW 21 C	CW 22 CW 23	CW 24 C	cw 25 CW 26 C	W 27 CW 28	CW 29	CW 30		CW 33 CW 34	CW 35 CW 36	CW 37	CW 38 CW 39	CW 40	CW 41	CW 42 CW 43	CW 44 CW 45 CW 46 CW 47 CW 48
Weeks (We	d-Wed)	Week 13 Week	14 Week 15 We	eek 16 Week	17 Week 18 Weel	<del></del>	<u> </u>		Week 25 Week 26	· · · · · · · · · · · · · · · · · · ·		ek 29 Week 30	<u> </u>	2 Week 33 Weel	34 Week 35 Wee	< 36 Week 3	7 Week 38 Week	k 39 Week	40 Week 41	Week 42 Week	43   Week 44   Week 45   Week 46   Week 47   Week 48
81 18	T8 Main	1RF 194	RAD CHARM 4d																	CHIMERA 12d	
	Main	<b>PA</b> 140		MEDIP 5d LHCE ECAL 7d	3	CALICE SCW AHCA 15d	L ATLAS MALTA 7d ALICI	NANOCA 7d	MUONE I IDEA DR ECAL 6d 1	KC WG	TE WCT 6d	W WCTE 2d 7d	TECHNO CLS 14d	NP06 ENUBET	HERD 14d	VLAST 7d	ALICE PHOS 14d	OREC 7d	ALICE FOCAL 7d	SHIP 12d	
6L	T9 Parasitic			<b>PAN</b> 5d				HIKE SAC 7d						EP 3DET 14d							
	Main	AL ITS 7d	ALICE TO 10d	ALICE T 9d	ALICE ITS3		AL ALICI MI 14d ID 2d	MUON ID	<b>IDEA CC</b> 14d	ALICE ITS 7d ITS	<b>CE BL</b> 4 7d	<b>1S BL4S</b> 7d	ALICE TOF TOF 10d	ALICE ITS3 7d Block Bloc	RICH MPGDCA RE7 7d GAN MEN 7d	IMA 14d	ALIC ITS3 7d	ALICE 14d	RICH	ALICE TIMING 7d ALICE ITS3 5d	
110	T10 Parallel									<b>ALICE TIMIN</b> 14d	G									ALICE TIMIN 5d	NG
	Main		CLOU 28d	JD													<b>CLOUD</b> 42d				
PS[EA] T11	T11 No Beam																				CLOUD 35d
	Main		<b>n TOF</b> 203d																		
PS[NTOF]	TT42 No Beam	<b>n TOF</b> 7d																			