

[DRAFT] Schedule Runs PS / East Area 1.0.0 :: Status 2025-03-27 06:30 (UTC)

Calendar Months /		March			April				May				June				July				August				September				October				November					
Weeks (Mon-Mon)		CW 12	CW 13	CW 14	CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43	CW 44	CW 45	CW 46	CW 47	CW 48
Weeks (Wed-Wed)		Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48
PS[EA]	T8	T8	Main	IRRAD CHARM 245d																																		HEARTS 12d
	T9	T9	Main	WCTE 28d				WCTE 14d		WCTE 21d		WCTE 21d		E+BOOST 14d		DRD6 HGCCAL 14d		LHCB TORCH 28d				STRAW TRACKER RD 7d	CMS BRIL 14d		HIKE SAC 7d	HETCAL 7d	ACROMASS 14d		NA64e 14d		NP06 ENUBET 7d	STCF ECAL & PID 14d		SHIP LS-SBT 14d		STRAW TRACKER RD 7d	EIC ePIC 7d	NANOCAL 5d
	T10	T10	Main	BI STRAW 14d		MEDIPIX 7d	ALICE ITS3 7d		ALICE TIMING 7d	ALICE ITS3 7d	SHIP LS-SBT 14d			ALICE ITS3 7d	SHIP TD 7d	ALICE ITS3 7d	ALICE TIMING 14d		ALICE RICH 7d	BL4S 7d	EIC BARF 7d	ALICE MUON ID 14d		ALICE FOCAL 7d	RE44 HERD 14d		ALICE ITS3 7d	BL4S 14d		ALICE RICH 14d		SHIP TD 7d	DRD6 MPGD-HCAL 14d		ALICE TIMING 14d		LHCB 19d	
			Parallel																									RE7 GAMMA MEV 14d										
T11	T11	Main																TS		P349+ 53d												CLOUD 70d						
PS[TOF]	TT42	TT42	Main	n TOF 245d																																		