

Schedule Runs PS / East Area 1.1.1 :: Status 2025-04-22 08:19 (UTC)

Calendar Months /				March			April			May			June			July			August			September			October			November																												
Weeks (Mon-Mon)				CW 12	CW 13	CW 14	CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43	CW 44	CW 45	CW 46	CW 47	CW 48	CW 49															
Weeks (Wed-Wed)				Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49															
PS[EA]	T8	T8	Main	IRRAD CHARM 245d																																													HEARTS 19d							
	T9	T9	Main	WCTE 28d				WCTE 14d			WCTE 21d			WCTE 21d			E+BOOST 14d		DRD6 HGCCAL 14d		LHCB TORCH 28d			STRAW TRACKER RD 7d		CMS BRIL 14d		HIKE SAC 7d		HETCAL 7d		ACROMASS 14d		NA64e 14d		NP06 ENUBET 7d		STCF ECAL & PID 14d		SHIP LS-SBT 14d		STRAW TRACKER RD 7d		EIC ePIC L 7d		NANOCAL 5d										
	T10	T10	Main	BI STRAW 14d		MEDIPIX 7d		ALICE ITS3 7d				ALICE TIMING 7d		ALICE ITS3 7d		SHIP LS-SBT 14d				ALICE ITS3 7d		SHIP TD 7d		ALICE ITS3 7d		ALICE TIMING 14d		ALICE RICH 7d		BL4S 7d		EIC BARRE 7d		ALICE MUON ID 14d		ALICE FOCAL 7d		RE44 HERD 14d		ALICE ITS3 7d		BL4S 14d		ALICE RICH 14d		SHIP TD 7d		DRD6 MPGD-HCAL 14d		ALICE TIMING 14d		LHCB 19d				
			Parallel																TS															RE7 GAMMA MEV 14d																						
	T11	T11	Main																TS		P349+ 53d										CLOUD 70d																									
PS[NTOF]	TT42	TT42	Main	n TOF 245d																																																				