		Schedule	Schedule Runs PS / East Area 1.5.1 :: Status 2025-11-10 09:30 (UTC)																						
Calendar Months /		March April May			June		July			August			September			October			November						
Weeks (Mon-Mon)		CW 12 CW 13			W 17 CW 18	· · · · · · · · · · · · · · · · · · ·	CW 21 CW 22		· ·	CW 26 CW 27	CW 28 CW		, , , , , , , , , , , , , , , , , , , 				CW 36 C	<u> </u>		CW 41 C	<u> </u>		CW 46		CW 49
Weeks (W	d-Wed)	Week 12 Week 1	13 Week 14 Week 15	5 Week 16	Week 17 Week 1	8 Week 19 Week 2	0 Week 21 Week	k 22 Week 23	Week 24 Week 2	5 Week 26 Week 2	27 Week 28	Week 29	Week 30 Week 31	Week 32	Week 33 Week 34	Week 35	Week 36	Week 37 Week 38	Week 39 Week 40	Week 41	Week 42 Week 43	Week 44 Week 45	Week 46	Week 47 Week 48	Week 49
e e	T8 Main	IRRAD CHARM 245d																						HEARTS 19d	
TO TO	T9 Main	WCTE 28d		WCTE 14d	WCTE 21d		WCTE 21d		E+BOOST 14d	DRD6 HGCCAL 14d	LHCB TORC 28d	CH CH		STRAW TRACKER RD 7d	CMS BRIL 14d	HIKE SAC 7d	HETCAL 7d	ACROMASS 14d	NA64e 14d	NP06 ENUBET 7d	STCF ECAL & PID 14d	SHIP LS-SBT 14d	STRAW TRACKE RD 7d	R FIC ePIC L FAICE F	RICH
	Main	BI STRAW 14d	MEDIPIX 7d ALICE ITS3 7d		ALICE TIMING 1TS3 7d 7d	SHIP LS-SBT 14d	Polar-2 P349 7d 7d	ALICE ITS3 9d	SHIP TD 10d	ALICE TIMING 14d	ALICE RICH 7d	BL4S 7d	FIC BARRE ALICE M 7d 14d	IUON ID	RE44 HERD 21d		ALICE ITS3 7d	BL4S 14d	ALICE RICH 14d	SHIP TD 7d	DRD6 MPGD-HCAL 14d	ALICE TIMING 14d	LHCB 19d		STCF ECAL & PI 7d
Ç	T10									TS									RE7 GAMMA MEV 14d						
PS[EA]	T11 Main									TS	P349+ 53d								CLOUD 70d						
PS[NTOF]	TT42	n TOF 245d																							