

SPS: June 2021



schedule issue date: 29-Jun-2021

Version: 2.2

	Mon 31 Mai	Tue 1 Jun	Wed 2 Jun	Thu 3 Jun	Fri 4 Jun	Sat 5 Jun	Sun 6 Jun	Mon 7 Jun	Tue 8 Jun	Wed 9 Jun	Thu 10 Jun	Fri 11 Jun	Sat 12 Jun	Sun 13 Jun	Mon 14 Jun	Tue 15 Jun	Wed 16 Jun	Thu 17 Jun	Fri 18 Jun	Sat 19 Jun	Sun 20 Jun	Mon 21 Jun	Tue 22 Jun	Wed 23 Jun	Thu 24 Jun	Fri 25 Jun	Sat 26 Jun	Sun 27 Jun	Mon 28 Jun	Tue 29 Jun	Wed 30 Jun	Thu 1 Jul	Fri 2 Jul	Sat 3 Jul	Sun 4 Jul
Week	22							23							24							25							26						

Machine

North Area	T2 - H2	CMS OT (no beam) D. Lazic PPE172	SPS & TT20 Setup
	T2 - H4		SPS & TT20 Setup
	T4 - H6		SPS & TT20 Setup
	T4 - H8		SPS & TT20 Setup
	T4 - K12		SPS & TT20 Setup
	T6 - M2		SPS & TT20 Setup

TT41

TT66

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: July 2021



schedule issue date: 29-Jun-2021

Version: 2.2

		Mon 28 Jun	Tue 29 Jun	Wed 30 Jun	Thu 1 Jul	Fri 2 Jul	Sat 3 Jul	Sun 4 Jul	Mon 5 Jul	Tue 6 Jul	Wed 7 Jul	Thu 8 Jul	Fri 9 Jul	Sat 10 Jul	Sun 11 Jul	Mon 12 Jul	Tue 13 Jul	Wed 14 Jul	Thu 15 Jul	Fri 16 Jul	Sat 17 Jul	Sun 18 Jul	Mon 19 Jul	Tue 20 Jul	Wed 21 Jul	Thu 22 Jul	Fri 23 Jul	Sat 24 Jul	Sun 25 Jul	Mon 26 Jul	Tue 27 Jul	Wed 28 Jul	Thu 29 Jul	Fri 30 Jul	Sat 31 Jul	Sun 1 Aug														
Week		26							27							28							29							30																				
Machine																																																		
North Area	T2 - H2	SPS & TT20 Setup							NA Setup							S. Kowalski h+ 150GeV/c, PPE152							NA61 SHINE							FASER cal B. Petersen PPE172																				
	T2 - H4	SPS & TT20 Setup							NA Setup							M.R. Jäkel, E. Oliveri, D. Lazic PPE134, PPE154, PPE164							GIF RD51 (CMS ECAL) D. Lazic PPE164							CMS ECAL H. Schindler PPE164							LHCb CAL													
	T4 - H6	SPS & TT20 Setup							NA Setup							ALICE ITS3 (ATLAS MALTA) M. Suljic, A. Rummler PPE156, PPE146							ATLAS MALTA (ALICE ITS3) A. Rummler, M. Suljic PPE146, PPE156							L. Tkachev PPE146							NUCLEON A. Rummler PPE146							ATLAS ITK						
	T4 - H8	SPS & TT20 Setup							NA Setup							Medipix E. Heijne PPE138							ATLAS RPC (LHCb, CMS MTD) A. Rummler, H. Schindler, D. Lazic PPE168, PPE138, PPE158							FASER preshower (ATLAS RPC) L. Paolozzi, A. Rummler PPE138, PPE168							ATLAS TRT A. Rummler PPE158													
	T4 - K12	SPS & TT20 Setup							NA Setup							H. Danielsson																					NA62													
	T6 - M2	SPS & TT20 Setup							NA Setup							V. Andrieux																												NA58 COMPASS						
TT41		E. Gschwendtner																																																
TT66																																																		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>



SPS: August 2021



schedule issue date: 29-Jun-2021

Version: 2.2

		Mon 2 Aug	Tue 3 Aug	Wed 4 Aug	Thu 5 Aug	Fri 6 Aug	Sat 7 Aug	Sun 8 Aug	Mon 9 Aug	Tue 10 Aug	Wed 11 Aug	Thu 12 Aug	Fri 13 Aug	Sat 14 Aug	Sun 15 Aug	Mon 16 Aug	Tue 17 Aug	Wed 18 Aug	Thu 19 Aug	Fri 20 Aug	Sat 21 Aug	Sun 22 Aug	Mon 23 Aug	Tue 24 Aug	Wed 25 Aug	Thu 26 Aug	Fri 27 Aug	Sat 28 Aug	Sun 29 Aug	Mon 30 Aug	Tue 31 Aug	Wed 1 Sep	Thu 2 Sep	Fri 3 Sep	Sat 4 Sep	Sun 5 Sep
Week		31							32							33							34							35						
Machine		8h							8h							8h							8h													
North Area	T2 - H2	FASER cal			ATLAS FCAL PULSE A. Rummler PPE172				STORM L. Bandiera PPE172				KLEVER M. Moulson PPE172				S. Kowalski h+ 150GeV/c, PPE152				NA61 SHINE															
	T2 - H4	H. Schindler PPE164			LHCb CAL				V. Gninenko PPE134+PPE144												NA64e															
	T4 - H6	ATLAS ITK			EP RDET (ATLAS ITK) D. Dannheim, A. Rummler PPE156, PPE146				RD42 (ATLAS BCM & AFP) H. Kagan, A. Rummler PPE146, PPE156				ATLAS AFP (Medipix) A. Rummler, E. Heijne PPE156, any				M. Silari PPE126				CERF				CMS PIXELS (EP RDET) D. Lazic, D. Dannheim PPE146, PPE156											
	T4 - H8	ATLAS TRT			LHCb (ATLAS NSW) H. Schindler, A. Rummler PPE138, PPE168				ATLAS NSW A. Rummler PPE168				R. Ferrari PPE168				FCCee				A. Rocci PPE138				ProTOV				SND HCAL R. Jacobsson PPE168							
	T4 - K12	H. Danielsson																							NA62											
	T6 - M2	V. Andrieux																							NA58 COMPASS											
TT41	AWAKE															E. Gschwendtner				AWAKE																
TT66				P. Simon				HiradMat																												

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>





SPS: September 2021

schedule issue date: 29-Jun-2021

Version: 2.2

		Mon 30 Aug	Tue 31 Aug	Wed 1 Sep	Thu 2 Sep	Fri 3 Sep	Sat 4 Sep	Sun 5 Sep	Mon 6 Sep	Tue 7 Sep	Wed 8 Sep	Thu 9 Sep	Fri 10 Sep	Sat 11 Sep	Sun 12 Sep	Mon 13 Sep	Tue 14 Sep	Wed 15 Sep	Thu 16 Sep	Fri 17 Sep	Sat 18 Sep	Sun 19 Sep	Mon 20 Sep	Tue 21 Sep	Wed 22 Sep	Thu 23 Sep	Fri 24 Sep	Sat 25 Sep	Sun 26 Sep	Mon 27 Sep	Tue 28 Sep	Wed 29 Sep	Thu 30 Sep	Fri 1 Oct	Sat 2 Oct	Sun 3 Oct																					
Week		35							36							37							38							39																											
Machine		8h							8h							8h 8h 14h							8h																																		
North Area	T2 - H2	S. Kowalski h+ 150GeV/c, PPE152							NA61 SHINE							P. Steinberg PPE172							ATLAS ZDC							D. Lazic PPE172							CMS HGCAL							A. Ariga p 400GeV/c, PPE172							NA65						
	T2 - H4	V. Gninenko PPE134+PPE144							NA64e							M.R. Jäkel PPE154							GIF							Y. Itow PPE134							LHCf							D. Lazic PPE164							CMS ECAL						
	T4 - H6	CERF		CMS PIXELS (EP RDET) D. Lazic, D. Dannheim PPE146, PPE156					D. Lazic PPE146							CMS PIXELS							M. Contalbrigo PPE156							dRICH							Medipix E. Heijne any PPE							M. Van Leeuwen PPE146							ALICE FOCAL						
	T4 - H8	ProTOV		SND HCAL R. Jacobsson PPE168		A. Rummler PPE158					ATLAS Tilecal							L. Esposito PPE128							STI							TOTEM (UA9) F. Garcia, W. Scandale PPE168, PPE128							G. Collazuol PPE138							NP07											
	T4 - K12	H. Danielsson																																										NA62													
	T6 - M2	V. Andrieux																																																	NA58 COMPASS						
TT41		E. Gschwendtner							AWAKE																																																
TT66																																					P. Simon							HiradMat													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>





SPS: October 2021

schedule issue date: 29-Jun-2021

Version: 2.2

		Mon 27 Sep	Tue 28 Sep	Wed 29 Sep	Thu 30 Sep	Fri 1 Oct	Sat 2 Oct	Sun 3 Oct	Mon 4 Oct	Tue 5 Oct	Wed 6 Oct	Thu 7 Oct	Fri 8 Oct	Sat 9 Oct	Sun 10 Oct	Mon 11 Oct	Tue 12 Oct	Wed 13 Oct	Thu 14 Oct	Fri 15 Oct	Sat 16 Oct	Sun 17 Oct	Mon 18 Oct	Tue 19 Oct	Wed 20 Oct	Thu 21 Oct	Fri 22 Oct	Sat 23 Oct	Sun 24 Oct	Mon 25 Oct	Tue 26 Oct	Wed 27 Oct	Thu 28 Oct	Fri 29 Oct	Sat 30 Oct	Sun 31 Oct																			
Week		39							40							41							42							43																									
Machine		8h																		8h																		8h																	
North Area	T2 - H2	A. Ariga p 400GeV/c, PPE172							NA65							D. Lazic PPE172							CMS HGCAL							S. Kowalski h+ 31 GeV/c, PPE152							NA61 SHINE																		
	T2 - H4	LHCf							D. Lazic PPE164							CMS ECAL							X. Wu PPE134							HERD							M.R. Jäkel, E. Oliveri PPE134, PPE154							GIF RD51											
	T4 - H6	M. Van Leeuwen PPE146							ALICE FOCAL							A. Rummler A. Besson PPE146, PPE146							ATLAS ITK (PICSEL)							EP RDET (ATLAS ITK) D. Dannheim, A. Rummler PPE156, PPE146							ATLAS BCM (ATLAS HGTD, RD42) A. Rummler, H. Kagan PPE146, PPE146, PPE146							ATLAS HGTD (CMS PIXELS) A. Rummler, D. Lazic PPE146, PPE156											
	T4 - H8	TOTEM (UA9) G. Collazuol PPE138							NP07							H. Schindler, F. Garcia PPE128+PPE138, PPE168							LHCb (TOTEM)							CMS MTD (LHCb) D. Lazic, H. Schindler PPE158, PPE128+PPE138							LHCb (CMS MTD) H. Schindler, D. Lazic PPE138+PPE168, PPE158							LHCb (TOTEM) H. Schindler, F. Garcia PPE138+PPE168, PPE168											
	T4 - K12	H. Danielsson																												NA62																									
	T6 - M2	V. Andrieux							NA58 COMPASS							V. Andrieux							Amber							NA64 mu																									
TT41	E. Gschwendtner																		AWAKE																																				
TT66																																																							

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>





SPS: November 2021

schedule issue date: 29-Jun-2021

Version: 2.2

		Mon 1 Nov	Tue 2 Nov	Wed 3 Nov	Thu 4 Nov	Fri 5 Nov	Sat 6 Nov	Sun 7 Nov	Mon 8 Nov	Tue 9 Nov	Wed 10 Nov	Thu 11 Nov	Fri 12 Nov	Sat 13 Nov	Sun 14 Nov	Mon 15 Nov	Tue 16 Nov	Wed 17 Nov	Thu 18 Nov	Fri 19 Nov	Sat 20 Nov	Sun 21 Nov	Mon 22 Nov	Tue 23 Nov	Wed 24 Nov	Thu 25 Nov	Fri 26 Nov	Sat 27 Nov	Sun 28 Nov	Mon 29 Nov	Tue 30 Nov	Wed 1 Dec	Thu 2 Dec	Fri 3 Dec	Sat 4 Dec	Sun 5 Dec																										
Week		44							45							46							47							48																																
Machine		<div style="display: flex; justify-content: space-between;"> 8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h8h </div>																																																												
North Area	T2 - H2	S. Kowalski h+ 31 GeV/c, PPE152											NA61 SHINE																																																	
	T2 - H4	GIF RD51			H. Schindler PPE134											LHCb CAL											GIF																																			
	T4 - H6	<small>ATLAS HGTD (CMS PIXELS)</small>			ATLAS ITK (CMS PIXELS) A. Rummler, D. Lazic PPE146, PPE156											ALICE ITS3 (ATLAS ITK) A. Tauro, A. Rummler PPE156, PPE146																																														
	T4 - H8	<small>LHCb (TOTEM)</small>			A. Rummler PPE158											ATLAS Tilecal																																														
	T4 - K12	H. Danielsson																																				NA62																								
	T6 - M2																																					NA64 mu																								
TT41																																					AWAKE E. Gschwendtner																									
TT66	P. Simon																																				HiradMat																									

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <http://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/form/isiec-form-v2>

