

SPS user schedule for 2022



schedule issue date: 06-Aug-2022

Version: 2.20

LHC Exp.

PS/SPS Exp.

Other Exp.

INT Exp.

Mar			Apr				Mai				Jun				Jul				Aug				Sep				Oct				Nov				Dec																			
Week			12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49														
Machine																																																						
TS1 RP																																																						
TS2 Coldex RP																																																						
North Area	T2 - H2			SPS & TT20 Setup 7	NA Setup 14	NA61 SHINE 37					LHCb ECAL 7	Calice SiW ECAL 14	NA61 SHINE 35					STORM 7	KLEVER 7	CMS PIXELS 7	CMS OT 7	CMS HF 7	FASER pre shower 7	EP FTS 7	Calice Sdhcal 14	STORM KLEVER 7	CMS HGCAL 7	LHCf 7	LHCb ECAL 14	ALICE FOCAL 7	SND 5	NA61 setup 150 AGeV/c 7	NA61 150 AGeV/c 14	NA61 13 AGeV/c 7																				
	T2 - H4			SPS & TT20 Setup 7	NA Setup 14	GIF 23				RD51 7	GIF RD51 7	GIF 7	NA63 14	LHCb ECAL 7	CMS BRIL 7	ATLAS ZDC 7	GIF RD51 14	NA64e 77												NA65 7	GIF RD51 14	CMS ECAL 12		Medipix 7	HERD 7	PAN 5	PAN 7																	
	T4 - H6 main user			SPS & TT20 Setup 7	NA Setup 14	CMS PIXELS 9	ATLAS HGTD 7	ATLAS AFP 7	EP pixel 7	ATLAS ITK PIXEL 14		CERF 7	ALICE ITS3 14	ATLAS MALTA 7	EP hybrid 7	ATLAS HGTD 14	ATLAS ITK PIXEL 7	CMS PIXELS 7	EP pixel 7	ATLAS ITK PIXEL 7	RD42 7	PICSEL 7	CMS OT 7	ALICE FOCAL 7	CMS PIXELS 7	ATLAS ITK PIXEL 7	ATLAS AFP 7	MONO LITH 7	RD50 7	NA62 7	CMS PIXELS 7	ATLAS MALTA 5																						
	T4 - H6 parallel users					ATLAS ITK PIXEL 9	ATLAS AFP BCM 7	ATLAS HGTD 7	ATLAS MALTA 7					RD42 ATLAS ITK PIXEL 7	ATLAS ITK PIXEL 7	EP pixel 7	ATLAS ITK STRIP 7	ATLAS ITK PIXEL 14	CMS PIXELS 7	ATLAS ITK PIXEL 7	ATLAS MALTA 7	ATLAS ITK PIXEL 7	ATLAS HGTD 14			EP hybrid 7	ATLAS AFP BCM 7	ATLAS ITK PIXEL 7	ATLAS MALTA EP PIXEL 7	NA62 ATLAS HGTD 7	EP hybrid ATLAS HGTD 7	ATLAS ITK PIXEL 7	EP PIXEL MONO LITH 5																					
	T4 - H8	MADMAX no beam 14	SPS & TT20 Setup 7	NA Setup 14			LHCb 7	TOTEM 14	LHCb (TOTEM) 7	STI 7	CMS MTD 14	ATLAS Tilecal 14	IDEA CC 7	LHCb 7	LHCb (TOTEM) 7	TOTEM / Q-fib 7	Medipix / Q-fib 7	ATLAS FCAL PULSE 7	IDEA DRC 7	TOTEM 7	EIC dRICH 14		UA9 Totem 7	UA9 7	LHCb CMS MTD (SEL-DOM) 14	Calice ScW ECAL NA60+ 14	ATLAS Tilecal 12	R2E tbc 7	NUCLEON 7	NA60+ 7	NA60+ 4	R2E 4																						
	T4 - K12		SPS & TT20 Setup 7	NA Setup 14													NA62 203																																					
	T6 - M2		SPS & TT20 Setup 7	NA Setup 14	NA64mu COMPASS 23				COMPASS AMBER (2d) 14		COMPASS / MuonE (polarization periods) 140																																			MuonE tbc (AMBER 2d) 7	COMPASS 6	COMPASS 6	COMPASS 5					
TT41								AWAKE 14					AWAKE 14						AWAKE 21					AWAKE 14														AWAKE 21																
TT66											HiradMat 7								HiradMat 7														HiradMat 7								HiradMat 7													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

