

Testbeam: February 2022

schedule issue date: 06-Aug-2022

Version: 2.20

	Mon 31 Jan	Tue 1 Feb	Wed 2 Feb	Thu 3 Feb	Fri 4 Feb	Sat 5 Feb	Sun 6 Feb	Mon 7 Feb	Tue 8 Feb	Wed 9 Feb	Thu 10 Feb	Fri 11 Feb	Sat 12 Feb	Sun 13 Feb	Mon 14 Feb	Tue 15 Feb	Wed 16 Feb	Thu 17 Feb	Fri 18 Feb	Sat 19 Feb	Sun 20 Feb	Mon 21 Feb	Tue 22 Feb	Wed 23 Feb	Thu 24 Feb	Fri 25 Feb	Sat 26 Feb	Sun 27 Feb	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar
Week	5							6							7							8							9						

Machine

East Area	T8 - Irrad	
	T9	
	T10	
T2 - H2		
T2 - H4		
H6 parallel		
H6 parallel		
H6 ACONITE parallel		
T4 - H8		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Version: 2.20

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>
This schedule is synchronized with injector schedule v1.2.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: April 2022

schedule issue date: 06-Aug-2022

Version: 2.20

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai				
Week		13							14							15							16							17										
Machine																																								
East Area	T8 - Irrad	F. Ravotti																																	EA-Irrad					
	T9	T. Akesson																LDMX setup										LDMX												
	T10	A. Rummler										ATLAS HGTD										A. Rummler										ATLAS ITK PIXEL								
T2 - H2									SPS & TT20 Setup							NA Setup												S. Kowalski 150 GeV/c PPE152		NA61 SHINE										
T2 - H4									SPS & TT20 Setup							NA Setup												M.R. Jäkel PPE154		GIF										
H6 parallel									SPS & TT20 Setup							NA Setup												D. Lazic		CMS PIXELS										
H6 parallel																																								
H6 ACONITE parallel																																			ATLAS ITK PIXEL					
		A. Rummler PPE146																																						
T4 - H8		MADMAX no beam							SPS & TT20 Setup							NA Setup																								

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: Mai 2022



schedule issue date: 06-Aug-2022

Version: 2.20

				Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun																							
Week				18								19								20								21								22																									
Machine																																																													
East Area	T8 - Irrad	F. Ravotti																																								EA-Irrad																			
	T9																																					X. Wu				PAN																			
	T10	M. Suljic						ALICE ITS3										M. Suljic										ALICE ITS3										M. Suljic						ALICE ITS3																	
	T2 - H2	S. Kowalski 150 GeV/c PPE152																																								NA61 SHINE		LHCb ECAL																	
T2 - H4		M.R. Jäkel PPE154																GIF				Y. Tsipolitis PPE134										RD51				M.R. Jäkel, E. Oliveri PPE134, PPE154										GIF RD51				M.R. Jäkel PPE154				GIF							
H6 parallel		CMS PIXELS		A. Rummler PPE156																		ATLAS AFP										EP pixel ATLAS MALTA D. Dannheim, V. Dao																													
H6 parallel								ATLAS BCM A. Rummler PPE146																																																					
H6 ACONITE parallel		CMS ITK PIXELS		A. Rummler PPE146																		ATLAS HGTD																				A. Rummler PPE146										ATLAS ITK PIXEL									
T4 - H8								LHCb H. Schindler PPE138										F. Garcia PPE168										TOTEM										LHCb (TOTEM) H. Schindler, F. Garcia PPE138										STI L. Esposito PPE128, PPE138													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: June 2022



schedule issue date: 06-Aug-2022

Version: 2.20

			Mon 30 Mai	Tue 31 Mai	1 Jun	2 Jun	Fri 3 Jun	4 Jun	Sun 5 Jun	6 Jun	7 Jun	8 Jun	9 Jun	Fri 10 Jun	11 Jun	12 Jun	13 Jun	Tue 14 Jun	15 Jun	16 Jun	Fri 17 Jun	18 Jun	Sun 19 Jun	20 Jun	Tue 21 Jun	22 Jun	23 Jun	Fri 24 Jun	25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	29 Jun	30 Jun	Fri 1 Jul	2 Jul	Sat 3 Jul								
Week			22							23							24							25							26														
Machine																																													
East Area	T8 - Irrad	F. Ravotti																														EA-Irrad													
	T9		X. Wu					PAN				M. Rauch							ALICE FOCAL					STORM setup										SHERPA					M. Garattini						
	T10		M. Suljic		ALICE ITS3										M. Suljic										ALICE ITS3										ALICE ITS3					M. Suljic					
T2 - H2		NA61 SHINE		H. Schindler							LHCb ECAL					V. Boudry										Calice SiW ECAL					S. Kowalski										NA61 SHINE				
				PPE172												PPE172															31 GeV/c PPE152														
T2 - H4		GIF RD51		M.R. Jäkel							GIF					U. Uggerhøj										NA63					LHCb ECAL					CMS BRIL									
				PPE154												PPE134															PPE134										PPE134				
H6 parallel																R. Froeschl/F. Pozzi					CERF					M. Suljic										ALICE ITS3					ATLAS MALTA EP PIXEL				
																PPE126										PPE156															V. DaoD. Dannheim				
H6 parallel																										RD42					H. Kagan														
																															PPE146														
H6 ACONITE parallel		A. Rummler		ATLAS							ITK PIXEL										ATLAS					ITK PIXEL					A. Rummler														
				PPE146																											PPE146														
T4 - H8		LHCb (TOTEM)		L. Esposito							STI					D. Lazic										CMS MTD					A. Rummler										ATLAS Tilecal				
				PPE128, PPE138												PPE158															PPE158														

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: July 2022



schedule issue date: 06-Aug-2022

Version: 2.20

				Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul					
Week				26							27							28							29							30											
Machine																																											
East Area	T8 - Irrad	F. Ravotti																																								EA-Irrad	
	T9		M. Garattini										SHERPA							WCTE							E. Conti MuonE CAL							M. Boselli BL4S									
	T10	ALICE ITS3	M. Suljic										ALICE ITS3							A. Alici							ALICE TIMING																
T2 - H2		S. Kowalski 31 GeV/c PPE152										NA61 SHINE										L. Bandiera PPE172 STORM																					
T2 - H4		LHCb ECAL	D. Lazic PPE134 CMS BRIL										P. Steinberg PPE134 ATLAS ZDC							M.R. Jäkel, E. Oliveri PPE154							GIF RD51							V. Gninenko PPE134+PPE144 NA64e									
H6 parallel		ALICE ITS3	V. DaoD. Dannheim ATLAS MALTA EP PIXEL										CMS PIXELS D. Lazic																														
H6 parallel												E. Gkougkousis EP hybrid							A. Rummler PPE146							ATLAS ITK PIXEL																	
H6 ACONITE parallel												A. Rummler PPE146 ATLAS ITK STRIP							A. Rummler PPE146							ATLAS HGTD							A. Rummler PPE146 ATLAS ITK PIXEL										
T4 - H8		A. Rummler PPE158 ATLAS Tilecal										N. Filippis PPE168 IDEA CC							H. Schindler PPE138, PPE168 LHCb							H. Schindler, F. Garcia PPE138, PPE168 LHCb (TOTEM)							F. Garcia, S. Ozkorucuklu TOTEM / Q-fib PPE168, PPE158										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: August 2022

schedule issue date: 06-Aug-2022

Version: 2.20

		Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep																																	
Week		31							32							33							34							35																																							
Machine																																																																					
East Area	T8 - Irrad	F. Ravotti										EA-Irrad high duty cycle F. Ravotti							EA-Irrad high							EA-Irrad low duty cycle, low intensity F. Ravotti							EA-Irrad low							EA-Irrad high duty cycle, low intensity F. Ravotti																													
	T9	BL4S		L. Bandiera										STORM							M. Mazziotta							Gamma MeV									HERD																																
	T10											extra IRRAD cycles EB. Holzer							M. Suljic							ALICE ITS3							NP07 G. Collazuol																																				
T2 - H2		STORM		M. Moulson PPE172										KLEVER							D. Lazic PPE172							CMS PIXELS							D. Lazic PPE172							CMS OT							D. Lazic PPE172							CMS HF							FASER pre shower L. Paolozzi PPE172						
T2 - H4		V. Gninenko PPE134+PPE144																																																		NA64e																	
H6 parallel		D. Lazic										CMS PIXELS							EP pixel ATLAS MALTA D. Dannheim, V. Dao														H. Kagan PPE146							RD42							PICSEL A. Besson PPE146																						
H6 parallel																																																																					
H6 ACONITE parallel		A. Rummler PPE146										ATLAS ITK PIXEL														A. Rummler PPE146							ATLAS ITK PIXEL							ATLAS HGTD A. Rummler PPE146																													
T4 - H8		TOTEM / Q-fib		E. Heijne, S. Ozkorucuklu PPE138 medipix, PPE158 qfib										Medipix / Q-fib							ATLAS FCAL PULSE A. Rummler PPE138							IDEA DRC H. Yoo,G. Gaudio PPE168							TOTEM F. Garcia PPE168																																		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: September 2022

schedule issue date: 06-Aug-2022

Version: 2.20

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct																				
Week		35							36							37							38							39																										
Machine																																																								
East Area	T8 - Irrad	EA-Irrad low	F. Ravotti														EA-Irrad																																							
	T9	Gamma MeV		X. Wu											HERD							M. Boselli												BL4S																						
	T10	ALICE ITS3	G. Collazuol											NP07					M. Suljic												ALICE ITS3							PAN																		
T2 - H2		CMS HF	FASER pre shower L. Paolozzi PPE172										E. Auffray PPE172										EP FTS					I. Laktineh PPE172										Calice Sdhcal										STORM KLEVER L. Bandiera, M. Moulson PPE172								
T2 - H4		V. Gninenko PPE134+PPE144																																																						
H6 parallel		RD42	A. Besson PPE146										PICSEL										M. Rauch PPE146										ALICE FOCAL										ATLAS AFP A. Rummler PPE156													
H6 parallel												D. Lazic										CMS OT										E. Gkougkousis										EP hybrid										ATLAS BCM A. Rummler PPE146				
H6 ACONITE parallel		ALICE ITS3 ITK PIXEL A. Rummler PPE146										ATLAS HGTD										D. Lazic PPE146										CMS PIXELS										ATLAS ITK PIXEL A. Rummler PPE146														
T4 - H8		TOTEM	M. Contalbrigo PPE158										EIC dRICH										W. Scandale, F. Garcia PPE128, PPE168										UA9 Totem W. Scandale PPE128										UA9													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: October 2022



schedule issue date: 06-Aug-2022

Version: 2.20

		Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct											
Week		39							40							41							42							43																	
Machine																																															
East Area	T8 - Irrad	F. Ravotti																																						EA-Irrad							
	T9	M. Boselli							BL4S							F. Terranova							EnuBet							V. Manko							ALICE PHOS										
	T10	ALICE ITS3		X. Wu							PAN		M. Contalbrigo													EIC dRICH		R. Preghenella/ A. Di Mauro													ALICE RICH						
T2 - H2		Calice Sdhcal		STORM KLEVER							L. Bandiera, M. Moulson							D. Lazic		CMS HGCAL							Y. Itow		LHCb							H. Schindler		LHCb ECAL									
T2 - H4		V. Gninenko							PPE172							NA64e							A. Ariga		NA65							M.R. Jäkel, E. Oliveri		GIF RD51													
H6 parallel				A. Rummler							PPE156							ATLAS AFP							MALTA EP PIXEL MONOLITH							Dao Dannheim Munker		H. Danielsson							NA62						
H6 parallel		EP hybrid		A. Rummler							ATLAS BCM							PPE146							RD50							E. Figueras		EP hybrid													
H6 ACONITE parallel		EP PIXELS		A. Rummler							PPE146							ATLAS ITK PIXEL							PPE146							ATLAS HGTD							A. Rummler		PPE146						
T4 - H8		UA9 Totem		W. Scandale							UA9							H. Schindler, N. Neri							LHCb CMS MTD (SELDOM)							J. Liu, E. Scomparin		Calice ScW ECAL							NA60+						
		PPE128							PPE128, PPE138, PPE158, PPE168							158 or 168, PPE138																															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: November 2022



schedule issue date: 06-Aug-2022

Version: 2.20

				Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec											
Week				44							45							46							47							48																	
Machine																																																	
East Area	T8 - Irrad	F. Ravotti																																				EA-Irrad				F. Ravotti				CHIMERA			
	T9	T. Gys																																				LHCb TORCH											
	T10	ALICE RICH		A. Alici										ALICE TIMING						G. Scioli						ALICE TOF																							
T2 - H2		LHCb ECAL		M. Rauch PPE172										ALICE FOCAL				SND				NA61 setup 150 AGeV/c						S. Kowalski Pb ions, PPE152						NA61 150 AGeV/c															
T2 - H4		GIF RD51		D. Lazic PPE164										CMS ECAL						E. Heijne				Medipix				X. Wu				HERD		X. Wu				PAN											
H6 parallel		NA62												MALTA EP PIXEL MONOLITH				Dao Dannheim PPE146, PPE146, Munker PPE156																															
H6 parallel		EP hybrid		D. Lazic										CMS PIXELS																																			
H6 ACONITE parallel		ATLAS HGTD		A. Rummler PPE146										ATLAS ITK PIXEL																																			
T4 - H8		Calice ScW ECAL NA60+		A. Rummler PPE158										ATLAS Tilecal						R. Garcia Pb ions, tbc						R2E tbc				L. Tkachev						NUCLEON				E. Scomparin Pb ions, PPE138				NA60+					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: December 2022



schedule issue date: 06-Aug-2022

Version: 2.20

				Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan									
Week				48								49							50							51							52														
Machine																																															
East Area	T8 - Irrad		F. Ravotti		CHIMERA																																										
	T9																																														
	T10																																														
T2 - H2		NA61 150 AGeV/c S. Kowalski Pb ions, PPE152										NA61 13 AGeV/c S. Kowalski Pb ions, PPE152																																			
T2 - H4		HERD		X. Wu		PAN						X. Wu		PAN																																	
H6 parallel																																															
H6 parallel																																															
H6 ACONITE parallel																																															
T4 - H8		E. Scomparin Pb ions, PPE138										NA60+						NA60+						R2E tbc R. Garcia Pb ions, tbc																							

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>