

Testbeam: February 2022

schedule issue date: 18-Aug-2022

Version: 2.21

	Mon 31 Jan	Tue 1 Feb	Wed 2 Feb	Thu 3 Feb	Fri 4 Feb	Sat 5 Feb	Sun 6 Feb	Mon 7 Feb	Tue 8 Feb	Wed 9 Feb	Thu 10 Feb	Fri 11 Feb	Sat 12 Feb	Sun 13 Feb	Mon 14 Feb	Tue 15 Feb	Wed 16 Feb	Thu 17 Feb	Fri 18 Feb	Sat 19 Feb	Sun 20 Feb	Mon 21 Feb	Tue 22 Feb	Wed 23 Feb	Thu 24 Feb	Fri 25 Feb	Sat 26 Feb	Sun 27 Feb	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar
Week	5							6							7							8							9						

Machine

East Area	T8 - Irrad	
	T9	
	T10	
T2 - H2		
T2 - H4		
H6 parallel		
H6 parallel		
H6 ACONITE parallel		
T4 - H8		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Version: 2.21

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>
This schedule is synchronized with injector schedule v1.2.
No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).
For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: April 2022

schedule issue date: 18-Aug-2022

Version: 2.21

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai			
Week		13							14							15							16							17									
Machine																																							
East Area	T8 - Irrad	F. Ravotti																																	EA-Irrad				
	T9	T. Akesson													LDMX setup										LDMX														
	T10	A. Rummler							ATLAS HGTD							A. Rummler										ATLAS ITK PIXEL													
T2 - H2									SPS & TT20 Setup							NA Setup											S. Kowalski 150 GeV/c PPE152		NA61 SHINE										
T2 - H4									SPS & TT20 Setup							NA Setup											M.R. Jäkel PPE154		GIF										
H6 parallel									SPS & TT20 Setup							NA Setup											D. Lazic		CMS PIXELS										
H6 parallel																																							
H6 ACONITE parallel																									ATLAS ITK PIXEL										A. Rummler PPE146				
T4 - H8		MADMAX no beam							SPS & TT20 Setup							NA Setup																							

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: Mai 2022



schedule issue date: 18-Aug-2022

Version: 2.21

				Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun																							
Week				18								19								20								21								22																									
Machine																																																													
East Area	T8 - Irrad	F. Ravotti																																								EA-Irrad																			
	T9																																					X. Wu				PAN																			
	T10	M. Suljic						ALICE ITS3										M. Suljic										ALICE ITS3										M. Suljic						ALICE ITS3																	
	T2 - H2	S. Kowalski 150 GeV/c PPE152																																								NA61 SHINE		LHCb ECAL																	
T2 - H4		M.R. Jäkel PPE154																GIF				Y. Tsipolitis PPE134										RD51				M.R. Jäkel, E. Oliveri PPE134, PPE154										GIF RD51				GIF											
H6 parallel		CMS PIXELS		A. Rummler PPE156																		ATLAS AFP										EP pixel ATLAS MALTA D. Dannheim, V. Dao																													
H6 parallel								ATLAS BCM										A. Rummler PPE146																																											
H6 ACONITE parallel		CMS ITK PIXELS		A. Rummler PPE146																		ATLAS HGTD																				A. Rummler PPE146										ATLAS ITK PIXEL									
T4 - H8								LHCb										F. Garcia PPE168										TOTEM										LHCb (TOTEM)										L. Esposito PPE128, PPE138										STI			

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: June 2022



schedule issue date: 18-Aug-2022

Version: 2.21

			Mon 30 Mai	Tue 31 Mai	1 Jun	2 Jun	3 Jun	4 Jun	5 Jun	6 Jun	7 Jun	8 Jun	9 Jun	10 Jun	11 Jun	12 Jun	13 Jun	14 Jun	15 Jun	16 Jun	17 Jun	18 Jun	19 Jun	20 Jun	21 Jun	22 Jun	23 Jun	24 Jun	25 Jun	26 Jun	27 Jun	28 Jun	29 Jun	30 Jun	1 Jul	2 Jul	3 Jul																																	
Week			22							23							24							25							26																																							
Machine																																																																						
East Area	T8 - Irrad	F. Ravotti																																EA-Irrad																																				
	T9		X. Wu					PAN					M. Rauch					ALICE FOCAL							STORM setup												SHERPA					M. Garattini																												
	T10	M. Suljic		ALICE ITS3										M. Suljic										ALICE ITS3										ALICE ITS3					M. Suljic																															
T2 - H2		NA61 SHINE		H. Schindler										LHCb ECAL										V. Boudry										Calice SiW ECAL										S. Kowalski										NA61 SHINE																
				PPE172																																								31 GeV/c PPE152																										
T2 - H4		GIF RD51		M.R. Jäkel										GIF										U. Uggerhøj										NA63										H. Schindler										LHCb ECAL							CMS BRIL									
				PPE154																				PPE134																				PPE134										H. Schindler										D. Lazic						
H6 parallel																								R. Froeschl/F. Pozzi										CERF										M. Suljic										ALICE ITS3										ATLAS MALTA EP PIXEL						
																								PPE126																				PPE156																				V. DaoD. Dannheim						
H6 parallel																																												H. Kagan										RD42																
																																												PPE146																										
H6 ACONITE parallel		A. Rummler		ATLAS										ITK PIXEL																				ATLAS										ITK PIXEL																										
		PPE146																																										A. Rummler																										
T4 - H8		LHCb (TOTEM)		L. Esposito										STI										D. Lazic										CMS MTD										A. Rummler										ATLAS Tilecal																
				PPE128, PPE138																				PPE158																				PPE158																										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: July 2022



schedule issue date: 18-Aug-2022

Version: 2.21

		Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul					
Week		26							27							28							29							30											
Machine																																									
East Area	T8 - Irrad	F. Ravotti																																							
	T9		M. Garattini										SHERPA							WCTE							E. Conti MuonE CAL							M. Boselli BL4S							
	T10	ALICE ITS3	M. Suljic										ALICE ITS3							A. Alici							ALICE TIMING														
T2 - H2		S. Kowalski 31 GeV/c PPE152										NA61 SHINE																												L. Bandiera PPE172 STORM	
T2 - H4		LHCb ECAL	D. Lazic PPE134 CMS BRIL										P. Steinberg PPE134 ATLAS ZDC							M.R. Jäkel, E. Oliveri PPE154							GIF RD51							V. Gninenko PPE134+PPE144 NA64e							
H6 parallel		ALICE ITS3	V. DaoD. Dannheim ATLAS MALTA EP PIXEL										CMS PIXELS D. Lazic																												
H6 parallel												E. Gkougkousis EP hybrid							A. Rummler PPE146							ATLAS ITK PIXEL															
H6 ACONITE parallel												A. Rummler PPE146 ATLAS ITK STRIP							A. Rummler PPE146							ATLAS HGTD							A. Rummler PPE146 ATLAS ITK PIXEL								
T4 - H8		A. Rummler PPE158 ATLAS Tilecal										N. Filippis PPE168 IDEA CC							H. Schindler PPE138, PPE168 LHCb							H. Schindler, F. Garcia PPE138, PPE168 LHCb (TOTEM)							F. Garcia, S. Ozkorucuklu TOTEM / Q-fib PPE168, PPE158								

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Version: 2.21

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: September 2022



schedule issue date: 18-Aug-2022

Version: 2.21

				Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct																													
Week				35								36								37								38								39																															
Machine																																																																			
East Area	T8 - Irrad	EA-Irrad low	F. Ravotti																EA-Irrad																																																
	T9	Gamma MeV		X. Wu																HERD																M. Boselli																BL4S															
	T10	ALICE ITS3	G. Collazuol																NP07																ALICE ITS3																PAN																
T2 - H2		CMS HF	FASER pre shower L. Paolozzi PPE172										E. Auffray PPE172										EP FTS										I. Laktineh PPE172										Calice Sdhcal										STORM KLEVER L. Bandiera, M. Moulson PPE172														
T2 - H4		V. Gninenko PPE134+PPE144																																								NA64e																									
H6 parallel		RD42	A. Besson PPE146										PICSEL																				ALICE FOCAL										M. Rauch PPE146										ATLAS AFP A. Rummler PPE156														
H6 parallel												D. Lazic										CMS OT																				EP hybrid										ATLAS BCM A. Rummler PPE146															
H6 ACONITE parallel		CMS ITK PIXEL A. Rummler PPE146										ATLAS HGTD																				CMS PIXELS										ATLAS ITK PIXEL A. Rummler PPE146																									
T4 - H8		TOTEM											M. Contalbrigo PPE158										EIC dRICH										EIC dRICH UA9 M. Contalbrigo, W. Scandale PPE158, PPE128										UA9 Totem W. Scandale, F. Garcia PPE128, PPE168										UA9 W. Scandale PPE128														

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: October 2022



schedule issue date: 18-Aug-2022

Version: 2.21

				Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct																					
Week				39							40							41							42							43																											
Machine																																																											
East Area	T8 - Irrad	F. Ravotti																																								EA-Irrad																	
	T9	M. Boselli							BL4S							F. Terranova							EnuBet							V. Manko							ALICE PHOS																						
	T10	ALICE ITS3			X. Wu							PAN							M. Contalbrigo							EIC dRICH							R. Preghenella/ A. Di Mauro							ALICE RICH																			
T2 - H2		Calice Sdhcal		STORM KLEVER							L. Bandiera, M. Moulson							D. Lazic							CMS HGCAL							Y. Itow							LHCf							H. Schindler							LHCb ECAL						
				PPE172							PPE172							PPE172							PPE172							PPE172							PPE172							PPE172							PPE172						
T2 - H4				V. Gninenko							NA64e							A. Ariga							NA65							M.R. Jäkel, E. Oliveri							GIF RD51																				
				PPE134+PPE144							PPE134							PPE134							PPE134							PPE134							PPE134, PPE154							PPE134, PPE154													
H6 parallel				A. Rummler							ATLAS AFP							MALTA EP PIXEL MONOLITH							Dao Dannheim Munker							H. Danielsson							NA62																				
				PPE156							PPE156							PPE156							PPE156							PPE156							PPE156							PPE156													
H6 parallel		EP hybrid		ATLAS BCM																												RD50							EP hybrid																				
				PPE146							PPE146							PPE146							PPE146							PPE146							PPE146							PPE146							PPE146						
H6 ACONITE parallel		EP PIXELS		A. Rummler							ATLAS ITK PIXEL																					A. Rummler							ATLAS HGTD																				
				PPE146							PPE146							PPE146							PPE146							PPE146							PPE146							PPE146							PPE146						
T4 - H8		UA9 Totem		UA9							H. Schindler, N. Neri							LHCb CMS MTD (SELDOM)							J. Liu, E. Scomparin							Calice ScW ECAL							NA60+																				
				PPE128							PPE128, PPE138, PPE158, PPE168							PPE128, PPE138, PPE158, PPE168							PPE128, PPE138, PPE158, PPE168							PPE128, PPE138, PPE158, PPE168							PPE128, PPE138, PPE158, PPE168							PPE128, PPE138, PPE158, PPE168													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: November 2022



schedule issue date: 18-Aug-2022

Version: 2.21

				Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec																								
Week				44								45								46								47								48																										
Machine																																																														
East Area	T8 - Irrad		F. Ravotti																																				EA-Irrad				F. Ravotti				CHIMERA															
	T9		T. Gys																																				LHCb TORCH																							
	T10		ALICE RICH		A. Alici										ALICE TIMING								G. Scioli								ALICE TOF																															
T2 - H2			LHCb ECAL		M. Rauch PPE172										ALICE FOCAL								R. Jacobsson PPE172				SND				NA61 setup 150 AGeV/c S. Kowalski Pb ions, PPE152								S. Kowalski Pb ions, PPE152								NA61 150 AGeV/c															
T2 - H4			GIF RD51		D. Lazic PPE164										CMS ECAL												E. Heijne				Medipix								X. Wu				HERD				X. Wu				PAN											
H6 parallel			NA62												MALTA EP PIXEL MONOLITH								Dao Dannheim PPE146, PPE146, Munker PPE156																																							
H6 parallel			EP hybrid		D. Lazic																																																									
H6 ACONITE parallel			ATLAS HGTD		A. Rummler PPE146										ATLAS ITK PIXEL																																															
T4 - H8			Calice ScW ECAL NA60+		A. Rummler PPE158										ATLAS Tilecal								R. Garcia Pb ions, tbc								R2E tbc								L. Tkachev								NUCLEON								E. Scomparin Pb ions, PPE138				NA60+			

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: December 2022



schedule issue date: 18-Aug-2022

Version: 2.21

				Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan						
Week				48							49							50							51							52												
Machine																																												
East Area	T8 - Irrad		F. Ravotti		CHIMERA																																							
	T9																																											
	T10																																											
T2 - H2				NA61 150 AGeV/c S. Kowalski Pb ions, PPE152								NA61 13 AGeV/c S. Kowalski Pb ions, PPE152																																
T2 - H4				HERD		X. Wu		PAN						X. Wu		PAN																												
H6 parallel																																												
H6 parallel																																												
H6 ACONITE parallel																																												
T4 - H8				E. Scomparin Pb ions, PPE138				NA60+				E. Scomparin Pb ions, PPE138				NA60+				R2E tbc R. Garcia Pb ions, tbc																								

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>