

SPS: March 2022



schedule issue date: 12-Sep-2022

Version: 2.3

	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar	Mon 7 Mar	Tue 8 Mar	Wed 9 Mar	Thu 10 Mar	Fri 11 Mar	Sat 12 Mar	Sun 13 Mar	Mon 14 Mar	Tue 15 Mar	Wed 16 Mar	Thu 17 Mar	Fri 18 Mar	Sat 19 Mar	Sun 20 Mar	Mon 21 Mar	Tue 22 Mar	Wed 23 Mar	Thu 24 Mar	Fri 25 Mar	Sat 26 Mar	Sun 27 Mar	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr
Week	9							10							11							12							13						

Machine

North Area	T2 - H2	
	T2 - H4	
	T4 - H6 main user	
	T4 - H6 parallel users	
	T4 - H8	MADMAX no beam
	T4 - K12	
	T6 - M2	
TT41		
TT66		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: April 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai
Week		13							14							15							16							17						
Machine																																				
North Area	T2 - H2								SPS & TT20 Setup							NA Setup							S. Kowalski 150 GeV/c PPE152							NA61 SHINE						
	T2 - H4								SPS & TT20 Setup							NA Setup							M.R. Jäkel PPE154							GIF						
	T4 - H6 main user								SPS & TT20 Setup							NA Setup							D. Lazic PPE156							CMS PIXELS						
	T4 - H6 parallel users																						A. Rummler PPE146							ATLAS ITK PIXEL						
	T4 - H8	MADMAX no beam							SPS & TT20 Setup							NA Setup																				
	T4 - K12								SPS & TT20 Setup							NA Setup							H. Danielsson							NA62						
	T6 - M2								SPS & TT20 Setup							NA Setup							NA64mu COMPASS													
TT41																																				
TT66																																				

8h

18h

NA61 SHINE

S. Kowalski
150 GeV/c PPE152

GIF

M.R. Jäkel
PPE154

CMS PIXELS

D. Lazic
PPE156

ATLAS ITK PIXEL

A. Rummler
PPE146

NA62

H. Danielsson

NA64mu COMPASS

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: Mai 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun										
Week		18							19							20							21							22																
Machine																																														
North Area	T2 - H2	S. Kowalski 150 GeV/c PPE152															TS1					NA61 SHINE															LHCb ECAL H. Schindler PPE172									
	T2 - H4	M.R. Jäkel PPE154															GIF					RD51										GIF RD51										GIF				
	T4 - H6 main user	CMS PIXELS		ATLAS HGTD					ATLAS AFP					EP pixel										ATLAS ITK PIXEL																						
	T4 - H6 parallel user	ATLAS ITK PIXEL		ATLAS AFP BCM					ATLAS HGTD					ATLAS MALTA																																
	T4 - H8						LHCb					TOTEM										LHCb (TOTEM)										STI														
	T4 - K12	H. Danielsson																														NA62														
	T6 - M2																NA64mu COMPASS										COMPASS AMBER (2d)										COMPASS / MuonE (polarization periods)									
TT41		E. Gschwendtner															AWAKE																													
TT66																						P. Simon										HiradMat														

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: June 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun	Mon 6 Jun	Tue 7 Jun	Wed 8 Jun	Thu 9 Jun	Fri 10 Jun	Sat 11 Jun	Sun 12 Jun	Mon 13 Jun	Tue 14 Jun	Wed 15 Jun	Thu 16 Jun	Fri 17 Jun	Sat 18 Jun	Sun 19 Jun	Mon 20 Jun	Tue 21 Jun	Wed 22 Jun	Thu 23 Jun	Fri 24 Jun	Sat 25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul					
Week		22						23						24						25						26															
Machine																																									
North Area	T2 - H2	NA61 SHINE	LHCb ECAL						Calice SiW ECAL												NA61 SHINE																				
			H. Schindler PPE172						V. Boudry PPE172												S. Kowalski 31 GeV/c PPE152																				
	T2 - H4	GIF RD51	GIF						NA63												LHCb ECAL						CMS BRIL														
			M.R. Jäkel PPE154						U. Uggerhøj PPE134												H. Schindler PPE134						D. Lazic PPE134														
	T4 - H6 main user	A. Rummler	ATLAS ITK PIXEL						CERF						M. Suljic PPE156						ALICE ITS3						ATLAS MALTA														
			PPE146						R. Froeschl/F. Pozzi PPE126																		A. Rummler PPE146														
	T4 - H6 parallel users														RD42 ATLAS ITK PIXEL H. Kagan, A. Rummler PPE146						ATLAS ITK PIXEL						EP pixel														
																				A. Rummler PPE146						D. Dannheim PPE156															
T4 - H8	LHCb (TOTEM)	STI						CMS MTD												ATLAS Tilecal																					
		L. Esposito PPE128, PPE138						D. Lazic PPE158												A. Rummler PPE158																					
T4 - K12		NA62																																							
T6 - M2	COMPASS AMBER (2d)	COMPASS / MuonE (polarization periods)																																							
TT41											AWAKE																														
TT66																																						HiradMat			
		P. Simon																																							

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: July 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul																																			
Week		26							27							28							29							30																																									
Machine																																																																							
North Area	T2 - H2	S. Kowalski 31 GeV/c PPE152																						NA61 SHINE											STORM																																				
	T2 - H4	LHCb ECAL		D. Lazic PPE134							CMS BRIL							P. Steinberg PPE134							ATLAS ZDC							M.R. Jäkel, E. Oliveri PPE154							GIF RD51							NA64e																									
	T4 - H6 main user	ALICE ITS3		A. Rummler PPE146							ATLAS MALTA							E. Gkougkousis							EP hybrid							A. Rummler PPE146							ATLAS HGTD							ATLAS ITK PIXEL																									
	T4 - H6 parallel users	ATLAS ITK PIXEL		D. Dannheim PPE156							EP pixel							A. Rummler PPE146							ATLAS ITK STRIP							A. Rummler PPE146							ATLAS ITK PIXEL							CMS PIXELS																									
	T4 - H8	A. Rummler PPE158											ATLAS Tilecal							N. Filippis PPE168							IDEA CC							H. Schindler PPE138, PPE168							LHCb							LHCb (TOTEM)							TOTEM / Q-fib																
	T4 - K12	H. Danielsson																																																							NA62														
	T6 - M2																																																																			COMPASS / MuonE (polarization periods)			
TT41																								E. Gschwendtner																						AWAKE																									
TT66		P. Simon											HiradMat																																																										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: August 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep																				
Week		31							32							33							34							35																										
Machine																																																								
North Area	T2 - H2	STORM	M. Moulson PPE172						KLEVER						D. Lazic PPE172						CMS PIXELS						D. Lazic PPE172						CMS OT						D. Lazic PPE172						CMS HF						FASER pre shower L. Paolozzi PPE172					
	T2 - H4	V. Gninenko PPE134+PPE144																																																						
	T4 - H6 main user	ATLAS ITK PIXEL	D. Lazic PPE156						CMS PIXELS						D. Dannheim PPE156						EP pixel						ATLAS ITK PIXEL						A. Rummler PPE146						RD42						PICSEL											
	T4 - H6 parallel user	CMS PIXELS	A. Rummler PPE146						ATLAS ITK PIXEL						A. Rummler PPE146						ATLAS MALTA												ATLAS ITK PIXEL						ATLAS HGTD																	
	T4 - H8	TOTEM / Q-fib	Medipix / Q-fib E. Heijne, S. Ozkorucuklu PPE138 medipix, PPE158 qfib						ATLAS FCAL PULSE						A. Rummler PPE138						H. Yoo,G. Gaudio PPE168						IDEA DRC						TOTEM																							
	T4 - K12	H. Danielsson																																																						
	T6 - M2																																																							
TT41		E. Gschwendtner																																																						
TT66																																																								

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: September 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct						
Week		35							36							37							38							39												
Machine																																										
North Area	T2 - H2	CMS HF	FASER pre shower L. Paolozzi PPE172							E. Auffray PPE172							EP FTS I. Laktineh PPE172							Calice							STORM KLEVER L. Bandiera, M. Moulson PPE172											
	T2 - H4	V. Gninenko PPE134+PPE144																																								
	T4 - H6 main user	RD42	PICSEL A. Besson PPE146							ATLAS HGTD A. Rummler PPE146							ALICE FOCAL M. Rauch PPE146							CMS PIXELS D. Lazic PPE146							ATLAS ITK PIXEL A. Rummler PPE146											
	T4 - H6 parallel user	ATLAS ITK PIXEL		ATLAS HGTD A. Rummler PPE146																					EP hybrid E. Gkougkousis							ATLAS AFP BCM A. Rummler PPE146										
	T4 - H8	TOTEM								M. Contalbrigo PPE158							EIC dRICH M. Contalbrigo, W. Scandale PPE158, PPE128							UA9 Totem W. Scandale, F. Garcia PPE128, PPE168							UA9 W. Scandale PPE128											
	T4 - K12	H. Danielsson																																								
	T6 - M2	COMPASS / MuonE (polarization periods)																																								
TT41		E. Gschwendtner							AWAKE																																	
TT66		P. Simon																																			HiradMat					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: October 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct					
Week		39							40							41							42							43											
Machine																																									
North Area	T2 - H2	Calice Sdcat					STORM KLEVER L. Bandiera, M. Moulson PPE172					D. Lazic PPE172					CMS HGCAL					Y. Itow PPE172					LHCf					H. Schindler PPE172					LHCb ECAL				
	T2 - H4	V. Gninenko PPE134+PPE144					NA64e					A. Ariga PPE134					NA65					M.R. Jäkel, E. Oliveri PPE134, PPE154					GIF RD51														
	T4 - H6 main user	CMS PIXELS					ATLAS ITK PIXEL A. Rummler PPE146					A. Rummler PPE156					ATLAS AFP					MONO LITH Dannheim Dao PPE156					RD50 E. Figueras					NA62 H. Danielsson PPE136									
	T4 - H6 parallel user	EP hybrid					ATLAS AFP BCM A. Rummler PPE146					A. Rummler PPE146					ATLAS ITK PIXEL					ATLAS MALTA EP PIXEL V. DaoD. Dannheim PPE146, PPE156					NA62 ATLAS HGTD H. Danielsson A. Rummler PPE136, PPE146					EP hybrid ATLAS HGTD E. Gkougkousis A. Rummler PPE156, PPE146									
	T4 - H8	UA9 Totem					UA9 W. Scandale PPE128					H. Schindler, N. Neri PPE128, PPE138, PPE158, PPE168					LHCb CMS MTD (SELDOM)					J. Liu, E. Scomparin 158, PPE138					Calice ScW ECAL NA60+														
	T4 - K12	H. Danielsson																									NA62														
	T6 - M2											COMPASS / MuonE (polarization periods)										MuonE tbc (AMBER 2d)					COMPASS														
TT41																																									
TT66		P. Simon					HiradMat																									P. Simon					HiradMat				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: November 2022



schedule issue date: 12-Sep-2022

Version: 2.3

		Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec																							
Week		44							45							46							47							48																													
Machine		8h							8h																					8h																													
North Area	T2 - H2	LHCb ECAL	ALICE FOCAL							SND							NA61 setup 150 AGeV/c							NA61 150 AGeV/c																																			
			M. Rauch PPE172							R. Jacobsson PPE172							S. Kowalski Pb ions, PPE152							S. Kowalski Pb ions, PPE152																																			
	T2 - H4	GIF RD51	D. Lazic PPE164							CMS ECAL								E. Heijne							Medipix							X. Wu							HERD							X. Wu							PAN						
	T4 - H6 main user	NA62	D. Lazic							CMS PIXELS							ATLAS MALTA																																										
	T4 - H6 parallel users	Hybrid ATLAS HGTD	A. Rummler PPE146							ATLAS ITK PIXEL							EP PIXEL MONOLITH																																										
	T4 - H8	Calice scW ECAL NA60+	A. Rummler PPE158							ATLAS Tilecal							R. Garcia Pb ions, tbc							R2E tbc							L. Tkachev							NUCLEON							E. Scomparin Pb ions, PPE138							NA60+							
	T4 - K12		H. Danielsson							NA62																																																	
T6 - M2	COMPASS	AMBER	COMPASS							AMBER																																																	
TT41																							E. Gschwendtner														AWAKE																						
TT66																																																											

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



SPS: December 2022



schedule issue date: 12-Sep-2022

Version: 2.3

	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan
Week	48							49							50							51							52						

Machine

North Area	T2 - H2	S. Kowalski Pb ions, PPE152			S. Kowalski Pb ions, PPE152																						
	T2 - H4	HERD	X. Wu			X. Wu																					
	T4 - H6 main user																										
	T4 - H6 parallel users																										
	T4 - H8	E. Scomparin Pb ions, PPE138			E. Scomparin Pb ions, PPE138			R. Garcia Pb ions, tbc																			
	T4 - K12																										
	T6 - M2																										
TT41		E. Gschwendtner					AWAKE																				
TT66																											

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

