

Testbeam: February 2022

schedule issue date: 23-Sep-2022

Version: 2.3.2

	Mon 31 Jan	Tue 1 Feb	Wed 2 Feb	Thu 3 Feb	Fri 4 Feb	Sat 5 Feb	Sun 6 Feb	Mon 7 Feb	Tue 8 Feb	Wed 9 Feb	Thu 10 Feb	Fri 11 Feb	Sat 12 Feb	Sun 13 Feb	Mon 14 Feb	Tue 15 Feb	Wed 16 Feb	Thu 17 Feb	Fri 18 Feb	Sat 19 Feb	Sun 20 Feb	Mon 21 Feb	Tue 22 Feb	Wed 23 Feb	Thu 24 Feb	Fri 25 Feb	Sat 26 Feb	Sun 27 Feb	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar
Week	5							6							7							8							9						

Machine

East Area	T8 - Irrad	
	T9	
	T10	
T2 - H2		
T2 - H4		
H6 parallel		
H6 parallel		
H6 ACONITE parallel		
T4 - H8		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: March 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

		Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar	Mon 7 Mar	Tue 8 Mar	Wed 9 Mar	Thu 10 Mar	Fri 11 Mar	Sat 12 Mar	Sun 13 Mar	Mon 14 Mar	Tue 15 Mar	Wed 16 Mar	Thu 17 Mar	Fri 18 Mar	Sat 19 Mar	Sun 20 Mar	Mon 21 Mar	Tue 22 Mar	Wed 23 Mar	Thu 24 Mar	Fri 25 Mar	Sat 26 Mar	Sun 27 Mar	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr		
Week		9							10							11							12							13								
Machine																																						
East Area	T8 - Irrad															EA Setup							EA-Irrad F. Ravotti															
	T9															EA Setup							LDMX setup T. Akesson															
	T10															EA Setup							ATLAS HGTD A. Rummler															
T2 - H2																																						
T2 - H4																																						
H6 parallel																																						
H6 parallel																																						
H6 ACONITE parallel																																						
T4 - H8																							MADMAX no beam															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: April 2022

schedule issue date: 23-Sep-2022

Version: 2.3.2

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai							
Week		13							14							15							16							17													
Machine																																											
East Area	T8 - Irrad	F. Ravotti																																	EA-Irrad								
	T9	T. Akesson																LDMX setup										T. Akesson								LDMX							
	T10	A. Rummler										ATLAS HGTD										A. Rummler										ATLAS ITK PIXEL											
T2 - H2									SPS & TT20 Setup							NA Setup												S. Kowalski 150 GeV/c PPE152		NA61 SHINE													
T2 - H4									SPS & TT20 Setup							NA Setup												M.R. Jäkel PPE154		GIF													
H6 parallel									SPS & TT20 Setup							NA Setup												D. Lazic		CMS PIXELS													
H6 parallel																																											
H6 ACONITE parallel																									ATLAS ITK PIXEL										A. Rummler PPE146								
T4 - H8		MADMAX no beam							SPS & TT20 Setup							NA Setup																											

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: Mai 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

				Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun																																											
Week				18								19								20								21								22																																													
Machine																																																																																	
East Area	T8 - Irrad	F. Ravotti																																								EA-Irrad																																							
	T9																																							PAN																																									
	T10	M. Suljic						ALICE ITS3												M. Suljic												ALICE ITS3						ALICE ITS3																																											
T2 - H2		S. Kowalski 150 GeV/c PPE152																																								NA61 SHINE		LHCb ECAL																																					
T2 - H4		M.R. Jäkel PPE154																		GIF		Y. Tsipolitis PPE134												RD51		M.R. Jäkel, E. Oliveri PPE134, PPE154												GIF RD51		GIF																															
H6 parallel		CMS PIXELS		A. Rummler PPE156																																						ATLAS AFP												EP pixel ATLAS MALTA D. Dannheim, V. Dao																											
H6 parallel				ATLAS BCM										A. Rummler PPE146																																																																			
H6 ACONITE parallel		CMS ITK PIXEL		A. Rummler PPE146																																						ATLAS HGTD																										ATLAS ITK PIXEL													
T4 - H8				LHCb										H. Schindler PPE138												F. Garcia PPE168												TOTEM												LHCb (TOTEM)												H. Schindler, F. Garcia PPE138		L. Esposito PPE128, PPE138		STI															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: June 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

				Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun	Mon 6 Jun	Tue 7 Jun	Wed 8 Jun	Thu 9 Jun	Fri 10 Jun	Sat 11 Jun	Sun 12 Jun	Mon 13 Jun	Tue 14 Jun	Wed 15 Jun	Thu 16 Jun	Fri 17 Jun	Sat 18 Jun	Sun 19 Jun	Mon 20 Jun	Tue 21 Jun	Wed 22 Jun	Thu 23 Jun	Fri 24 Jun	Sat 25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul																					
Week				22								23								24								25								26																							
Machine																																																											
East Area	T8 - Irrad	F. Ravotti																																						EA-Irrad																			
	T9		X. Wu								PAN				M. Rauch								ALICE FOCAL								STORM setup				L. Bandiera								M. Garattini								SHERPA								
	T10	M. Suljic		ALICE ITS3																M. Suljic																ALICE ITS3																ALICE ITS3		M. Suljic					
T2 - H2		NA61 SHINE		H. Schindler								LHCb ECAL				V. Boudry																Calice SiW ECAL								S. Kowalski																NA61 SHINE			
T2 - H4		GIF RD51		M.R. Jäkel								GIF				U. Uggerhøj																NA63								H. Schindler								LHCb ECAL				CMS BRIL							
H6 parallel																R. Froeschl/F. Pozzi								CERF				M. Suljic																ALICE ITS3								ATLAS MALTA EP PIXEL							
H6 parallel																												H. Kagan								RD42																							
H6 ACONITE parallel		A. Rummler		ATLAS								ITK PIXEL																A. Rummler								ATLAS				ITK PIXEL																			
T4 - H8		LHCb (TOTEM)		L. Esposito								STI				D. Lazic								CMS MTD								A. Rummler																ATLAS Tilecal											
				PPE128, PPE138												PPE158																PPE158																											

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: July 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

			Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul																		
Week			26							27							28							29							30																								
Machine																																8h								8h								8h							
East Area	T8 - Irrad	F. Ravotti																														EA-Irrad																							
	T9		M. Garattini										SHERPA							WCTE							E. Conti MuonE CAL							M. Boselli BL4S																					
	T10	ALICE ITS3	M. Suljic										ALICE ITS3							A. Alici							ALICE TIMING																												
T2 - H2		S. Kowalski 31 GeV/c PPE152																				NA61 SHINE										L. Bandiera PPE172 STORM																							
T2 - H4		LHCb ECAL	D. Lazic PPE134 CMS BRIL										P. Steinberg PPE134 ATLAS ZDC							M.R. Jäkel, E. Oliveri PPE154							GIF RD51							V. Gninenko PPE134+PPE144 NA64e																					
H6 parallel		ALICE ITS3	V. DaoD. Dannheim ATLAS MALTA EP PIXEL																														CMS PIXELS D. Lazic																						
H6 parallel												E. Gkougkousis EP hybrid							A. Rummler PPE146							ATLAS ITK PIXEL																													
H6 ACONITE parallel												A. Rummler PPE146 ATLAS ITK STRIP							A. Rummler PPE146							ATLAS HGTD							A. Rummler PPE146 ATLAS ITK PIXEL																						
T4 - H8		A. Rummler PPE158 ATLAS Tilecal										N. Filippis PPE168 IDEA CC							H. Schindler PPE138, PPE168 LHCb							H. Schindler, F. Garcia PPE138, PPE168 LHCb (TOTEM)							F. Garcia, S. Ozkorucuklu TOTEM / Q-fib PPE168, PPE158																						

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: August 2022

schedule issue date: 23-Sep-2022

Version: 2.3.2

				Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep									
Week				31							32							33							34							35															
Machine																																															
East Area	T8 - Irrad	F. Ravotti										EA-Irrad high duty cycle F. Ravotti							EA-Irrad high duty cycle F. Ravotti							EA-Irrad low duty cycle, low intensity F. Ravotti							EA-Irrad high duty cycle, low intensity F. Ravotti														
	T9	BL4S	L. Bandiera										STORM							M. Mazziotta							Gamma MeV							HERD													
	T10											extra IRRAD cycles EB. Holzer							M. Suljic							ALICE ITS3							NP07														
T2 - H2		STORM	M. Moulson PPE172										KLEVER D. Lazic PPE172							CMS PIXELS D. Lazic PPE172							CMS OT D. Lazic PPE172							CMS HF D. Lazic PPE172							FASER pre shower L. Paolozzi PPE172						
T2 - H4		V. Gninenko PPE134+PPE144																															NA64e														
H6 parallel		D. Lazic										CMS PIXELS							EP pixel ATLAS MALTA D. Dannheim, V. Dao							H. Kagan PPE146							RD42							PICSEL A. Besson PPE146							
H6 parallel																																															
H6 ACONITE parallel		A. Rummler PPE146										ATLAS ITK PIXEL							A. Rummler PPE146							ATLAS ITK PIXEL							ATLAS HGTD A. Rummler PPE146														
T4 - H8		TOTEM / Q-fib	Medipix / Q-fib E. Heijne, S. Ozkorucuklu PPE138 medipix, PPE158 qfib										ATLAS FCAL PULSE A. Rummler PPE138							IDEA DRC H. Yoo,G. Gaudio PPE168							TOTEM F. Garcia PPE168																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: September 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct											
Week		35							36							37							38							39																	
Machine																																															
East Area	T8 - Irrad	EA-Irrad low		F. Ravotti												TS2												EA-Irrad																			
	T9	Gamma MeV				X. Wu												HERD												M. Boselli												BL4S					
	T10	ALICE ITS3		G. Collazuol												NP07												ALICE FOCAL						PAN													
T2 - H2		CMS HF		FASER pre shower L. Paolozzi PPE172								E. Auffray PPE172								EP FTS						I. Laktineh PPE172						Calice Sdhcal						STORM KLEVER L. Bandiera, M. Moulson PPE172									
T2 - H4				V. Gninenko PPE134+PPE144																																				NA64e							
H6 parallel		RD42		A. Besson PPE146								PICSEL																ALICE FOCAL M. Rauch PPE146						ATLAS AFP A. Rummler PPE156													
H6 parallel												D. Lazic								CMS OT												EP hybrid E. Gkougkousis						ATLAS BCM A. Rummler PPE146									
H6 ACONITE parallel		ALICE ITS3		A. Rummler PPE146												ATLAS HGTD																		CMS PIXELS D. Lazic PPE146						ATLAS ITK PIXEL A. Rummler PPE146							
T4 - H8		TOTEM										M. Contalbrigo PPE158								EIC dRICH						EIC dRICH UA9 M. Contalbrigo, W. Scandale PPE158, PPE128						UA9 Totem W. Scandale, F. Garcia PPE128, PPE168						UA9 W. Scandale PPE128									

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: October 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

		Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct																							
Week		39							40							41							42							43																													
Machine																																																											
East Area	T8 - Irrad	F. Ravotti																																					EA-Irrad																				
	T9	M. Boselli							BL4S							F. Terranova							EnuBet							V. Manko							ALICE PHOS																						
	T10	ALICE FOCAL		X. Wu							PAN							M. Contalbrigo							EIC dRICH							R. Preghenella/ A. Di Mauro							ALICE RICH																				
T2 - H2		Calice Sdhcal		STORM KLEVER							L. Bandiera, M. Moulson							D. Lazic							CMS HGCAL							Y. Itow							LHCf							H. Schindler							LHCb ECAL						
T2 - H4		V. Gninenko							PPE134+PPE144							NA64e							A. Ariga							NA65							M.R. Jäkel, E. Oliveri							GIF RD51															
H6 parallel				A. Rummler							PPE156							ATLAS AFP							MALTA EP PIXEL MONOLITH							Dao Dannheim Munker							H. Danielsson							NA62													
H6 parallel		EP hybrid		ATLAS BCM							A. Rummler							PPE146														RD50							E. Figueras							EP hybrid													
H6 ACONITE parallel		EP PIXELS		A. Rummler							PPE146							ATLAS ITK PIXEL														A. Rummler							ATLAS HGTD																				
T4 - H8		UA9 Totem		W. Scandale							UA9							H. Schindler							LHCb							J. Liu, E. Scomparin							Calice ScW ECAL NA60+																				
		PPE128														PPE138, PPE168														158, PPE138																													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: November 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

				Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec																															
Week				44							45							46							47							48																																					
Machine																																																																					
East Area	T8 - Irrad	F. Ravotti																																						EA-Irrad							F. Ravotti							CHIMERA															
	T9	T. Gys		LHCb TORCH																																																																	
	T10	ALICE RICH		A. Alici										ALICE TIMING							G. Scioli							ALICE TOF																																									
T2 - H2		LHCb ECAL		M. Rauch PPE172										ALICE FOCAL							R. Jacobsson PPE172							SND							NA61 setup 150 AGeV/c							S. Kowalski Pb ions, PPE152							NA61 150 AGeV/c																				
T2 - H4		GIF RD51		D. Lazic PPE164										CMS ECAL														E. Heijne							Medipix							X. Wu							HERD							X. Wu							PAN						
H6 parallel		NA62												MALTA EP PIXEL MONOLITH							Dao Dannheim PPE146, PPE146, Munker PPE156																																																
H6 parallel		EP hybrid		D. Lazic										CMS PIXELS																																																							
H6 ACONITE parallel		ATLAS HGTD		A. Rummler PPE146										ATLAS ITK PIXEL																																																							
T4 - H8		Calice ScW ECAL NA60+		A. Rummler PPE158										ATLAS Tilecal							R. Garcia Pb ions, tbc							R2E tbc							L. Tkachev							NUCLEON							E. Scomparin Pb ions, PPE138							NA60+													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: December 2022



schedule issue date: 23-Sep-2022

Version: 2.3.2

				Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan					
Week				48								49								50								51								52							
Machine																																											
East Area	T8 - Irrad		F. Ravotti		CHIMERA																																						
	T9																																										
	T10																																										
T2 - H2		NA61 150 AGeV/c S. Kowalski Pb ions, PPE152										NA61 13 AGeV/c S. Kowalski Pb ions, PPE152																															
T2 - H4		HERD		X. Wu		PAN										X. Wu		PAN																									
H6 parallel																																											
H6 parallel																																											
H6 ACONITE parallel																																											
T4 - H8		E. Scomparin Pb ions, PPE138										NA60+										NA60+										R2E tbc R. Garcia Pb ions, tbc											

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.2.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>