

# SPS: March 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar	Mon 7 Mar	Tue 8 Mar	Wed 9 Mar	Thu 10 Mar	Fri 11 Mar	Sat 12 Mar	Sun 13 Mar	Mon 14 Mar	Tue 15 Mar	Wed 16 Mar	Thu 17 Mar	Fri 18 Mar	Sat 19 Mar	Sun 20 Mar	Mon 21 Mar	Tue 22 Mar	Wed 23 Mar	Thu 24 Mar	Fri 25 Mar	Sat 26 Mar	Sun 27 Mar	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr
Week	9							10							11							12							13						

## Machine

North Area	T2 - H2	
	T2 - H4	
	T4 - H6 main user	
	T4 - H6 parallel users	
	T4 - H8	MADMAX no beam
	T4 - K12	
	T6 - M2	
TT41		
TT66		

For further information contact the PS/SPS-Coordinator. Email: [Sps.Coordinator@cern.ch](mailto:Sps.Coordinator@cern.ch), Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: April 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai
Week		13							14							15							16							17						
<b>Machine</b>																																				
<b>North Area</b>	T2 - H2								<b>SPS &amp; TT20 Setup</b>							<b>NA Setup</b>							S. Kowalski 150 GeV/c PPE152							<b>NA61 SHINE</b>						
	T2 - H4								<b>SPS &amp; TT20 Setup</b>							<b>NA Setup</b>							M.R. Jäkel PPE154							<b>GIF</b>						
	T4 - H6 main user								<b>SPS &amp; TT20 Setup</b>							<b>NA Setup</b>							D. Lazic PPE156							<b>CMS PIXELS</b>						
	T4 - H6 parallel users																						A. Rummler PPE146							<b>ATLAS ITK PIXEL</b>						
	T4 - H8	MADMAX no beam							<b>SPS &amp; TT20 Setup</b>							<b>NA Setup</b>																				
	T4 - K12								<b>SPS &amp; TT20 Setup</b>							<b>NA Setup</b>							H. Danielsson							<b>NA62</b>						
	T6 - M2								<b>SPS &amp; TT20 Setup</b>							<b>NA Setup</b>														<b>NA64mu COMPASS</b>						
<b>TT41</b>																																				
<b>TT66</b>																																				

8h

18h

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: Mai 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

		Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun			
Week		18							19							20							21							22									
Machine																				TS1																			
North Area	T2 - H2	S. Kowalski 150 GeV/c PPE152																		NA61 SHINE		LHCb ECAL H. Schindler PPE172																	
	T2 - H4	M.R. Jäkel PPE154																		GIF		RD51 Y. Tsipolitis PPE134							GIF RD51 M.R. Jäkel, E. Oliveri PPE134, PPE154							GIF M.R. Jäkel PPE154			
	T4 - H6 main user	CMS PIXELS		ATLAS HGTD A. Rummler PPE146							ATLAS AFP A. Rummler PPE156							EP pixel D. Dannheim PPE156							ATLAS ITK PIXEL A. Rummler PPE146														
	T4 - H6 parallel user	ATLAS ITK PIXEL		ATLAS AFP BCM A. Rummler PPE156, PPE146							ATLAS HGTD A. Rummler PPE146							ATLAS MALTA A. Rummler PPE146																					
	T4 - H8	LHCb H. Schindler PPE138							TOTEM F. Garcia PPE168							LHCb (TOTEM) H. Schindler, F. Garcia PPE138							STI L. Esposito PPE128, PPE138																
	T4 - K12	H. Danielsson																																					
	T6 - M2	NA64mu COMPASS																		COMPASS AMBER (2d)										COMPASS / MuonE (polarization periods)									
TT41	E. Gschwendtner																		AWAKE																				
TT66																			P. Simon										HiradMat										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: June 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun	Mon 6 Jun	Tue 7 Jun	Wed 8 Jun	Thu 9 Jun	Fri 10 Jun	Sat 11 Jun	Sun 12 Jun	Mon 13 Jun	Tue 14 Jun	Wed 15 Jun	Thu 16 Jun	Fri 17 Jun	Sat 18 Jun	Sun 19 Jun	Mon 20 Jun	Tue 21 Jun	Wed 22 Jun	Thu 23 Jun	Fri 24 Jun	Sat 25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul
Week	22							23							24							25							26						

Machine																																						
North Area	T2 - H2	NA61 SHINE	LHCb ECAL	V. Boudry PPE172	Calice SiW ECAL	S. Kowalski 31 GeV/c PPE152	NA61 SHINE																															
	T2 - H4	GIF RD51	GIF	U. Uggerhøj PPE134	NA63	LHCb ECAL	CMS BRIL																															
	T4 - H6 main user	A. Rummler PPE146	ATLAS ITK PIXEL	R. Froeschl/F. Pozzi PPE126	CERF	M. Suljic PPE156	ALICE ITS3	ATLAS MALTA																														
	T4 - H6 parallel users				RD42 ATLAS ITK PIXEL	H. Kagan, A. Rummler PPE146	ATLAS ITK PIXEL	EP pixel																														
	T4 - H8	LHCb (TOTEM)	STI	L. Esposito PPE128, PPE138	D. Lazic PPE158	CMS MTD	A. Rummler PPE158	ATLAS Tilecal																														
	T4 - K12	H. Danielsson						NA62																														
	T6 - M2	COMPASS AMBER (2d)						COMPASS / MuonE (polarization periods)																														
TT41				E. Gschwendtner	AWAKE																																	
TT66							HiradMat																															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: July 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

		Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul									
Week		26							27							28							29							30															
<b>Machine</b>																																													
<b>North Area</b>	T2 - H2	S. Kowalski 31 GeV/c PPE152																						<b>NA61 SHINE</b>							<b>STORM</b> L. Bandiera PPE172														
	T2 - H4	LHCb ECAL	D. Lazic PPE134					<b>CMS BRIL</b>					P. Steinberg PPE134					<b>ATLAS ZDC</b>					M.R. Jäkel, E. Oliveri PPE154							<b>GIF RD51</b>							<b>NA64e</b> V. Gninenko PPE134+PPE144								
	T4 - H6 main user	ALICE ITS3	A. Rummler PPE146					<b>ATLAS MALTA</b>					E. Gkougkousis					<b>EP hybrid</b>					A. Rummler PPE146							<b>ATLAS HGTD</b>							<b>ATLAS ITK PIXEL</b> A. Rummler PPE146								
	T4 - H6 parallel users	ATLAS ITK PIXEL	D. Dannheim PPE156					<b>EP pixel</b>					A. Rummler PPE146					<b>ATLAS ITK STRIP</b>					A. Rummler PPE146							<b>ATLAS ITK PIXEL</b>							<b>CMS PIXELS</b> D. Lazic PPE156								
	T4 - H8	A. Rummler PPE158	<b>ATLAS Tilecal</b>					N. Filippis PPE168					<b>IDEA CC</b>					H. Schindler PPE138, PPE168							<b>LHCb</b>							<b>LHCb (TOTEM)</b> H. Schindler, F. Garcia PPE138, PPE168							F. Garcia, S. Ozkoryuklu PPE168, PPE158						
	T4 - K12	H. Danielsson																																											
	T6 - M2	<b>COMPASS / MuonE (polarization periods)</b>																																											
TT41												E. Gschwendtner																		<b>AWAKE</b>															
TT66	P. Simon											<b>HiradMat</b>																																	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: August 2022



schedule issue date: 01-Nov-2022


Version: 3.1.1

		Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep																													
Week		31							32							33							34							35																																			
<b>Machine</b>																																																																	
<b>North Area</b>	T2 - H2	<b>STORM</b>	M. Moulson PPE172	<b>KLEVER</b>							D. Lazic PPE172							<b>CMS PIXELS</b>							D. Lazic PPE172							<b>CMS OT</b>							D. Lazic PPE172							<b>CMS HF</b>							<b>FASER pre shower</b> L. Paolozzi PPE172												
	T2 - H4	V. Gninenko PPE134+PPE144																																																															
	T4 - H6 main user	ATLAS ITK PIXEL	D. Lazic PPE156							<b>CMS PIXELS</b>							D. Dannheim PPE156							<b>EP pixel</b>							A. Rummler PPE146							<b>ATLAS ITK PIXEL</b>							H. Kagan PPE146							<b>RD42</b>							A. Besson PPE146						
	T4 - H6 parallel user	CMS PIXELS	A. Rummler PPE146							<b>ATLAS ITK PIXEL</b>							<b>ATLAS MALTA</b>							A. Rummler PPE146							<b>ATLAS ITK PIXEL</b>							A. Rummler PPE146							<b>ATLAS HGTD</b>							A. Rummler PPE146													
	T4 - H8	TOTEM / Q-fib	E. Heijne, S. Ozkorucuklu PPE138 medipix, PPE158 qfib							Medipix / Q-fib							<b>ATLAS FCAL PULSE</b>							A. Rummler PPE138							<b>IDEA DRC</b>							H. Yoo, G. Gaudio PPE168							<b>TOTEM</b>																				
	T4 - K12	H. Danielsson																																																															
	T6 - M2	<b>COMPASS / MuonE (polarization periods)</b>																																																															
TT41																									E. Gschwendtner				<b>AWAKE</b>																																				
TT66																																																																	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>  
 This schedule is synchronized with injector schedule v1.4.  
 No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: September 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct					
Week		35							36							37							38							39											
Machine																				TS2		Coldex																			
North Area	T2 - H2	CMS HF	FASER pre shower					E. Auffray					EP FTS					I. Laktineh					Calice					STORM KLEVER													
			L. Paolozzi					PPE172					PPE172					PPE172					Sdhcal					L. Bandiera, M. Moulson													
	T2 - H4	V. Gninenko																																							
		PPE134+PPE144																																							
	T4 - H6 main user	RD42	PICSEL					ATLAS HGTD					ALICE FOCAL					CMS PIXELS					ATLAS ITK PIXEL																		
			A. Besson					A. Rummler					M. Rauch					D. Lazic					A. Rummler																		
			PPE146					PPE146					PPE146					PPE146					PPE146																		
T4 - H6 parallel users	ATLAS ITK PIXEL	ATLAS HGTD															EP hybrid					ATLAS AFP BCM																			
		A. Rummler															E. Gkougkousis					A. Rummler																			
		PPE146																				PPE146																			
T4 - H8	TOTEM						EIC dRICH					EIC dRICH UA9					UA9 TOTEM					UA9																			
							M. Contalbrigo					M. Contalbrigo, W. Scandale					F. Garcia					W. Scandale																			
							PPE158					PPE158, PPE128					PPE128, PPE168					PPE128																			
T4 - K12	H. Danielsson																																								
T6 - M2	COMPASS / MuonE (polarization periods)																																								
TT41	E. Gschwendtner																																								
TT66	P. Simon																																								

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: October 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

		Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct																							
Week		39							40							41							42							43																													
Machine																				8h																				8h																			
North Area	T2 - H2	Calice	<b>STORM KLEVER</b> L. Bandiera, M. Moulson PPE172										<b>CMS HGCAL</b> D. Lazic PPE172					<b>LHCf</b> Y. Itow PPE172					<b>LHCb ECAL</b> H. Schindler PPE172																																				
	T2 - H4	V. Gninenko PPE134+PPE144										<b>NA64e</b>					<b>NA65</b> A. Ariga PPE134					<b>GIF RD51</b> M.R. Jäkel, E. Oliveri PPE134, PPE154																																					
	T4 - H6 main user	CMS PIXELS	<b>ATLAS ITK PIXEL</b> A. Rummler PPE146					<b>ATLAS AFP</b> A. Rummler PPE156					<b>MONO LITH</b> Dannheim Dao PPE156					<b>RD50</b> E. Figueras PPE56					<b>NA62</b> H. Danielsson PPE136																																				
	T4 - H6 parallel user	EP hybrid	<b>ATLAS AFP BCM</b> A. Rummler PPE146					<b>ATLAS ITK PIXEL</b> A. Rummler PPE146					<b>ATLAS MALTA EP PIXEL</b> V. DaoD. Dannheim PPE146, PPE156					<b>ATLAS HGTD</b> A. Rummler PPE146					<b>EP hybrid ATLAS HGTD</b> E. Gkougkousis A. Rummler PPE156, PPE146																																				
	T4 - H8	UA9 TOTEM	<b>UA9</b> W. Scandale PPE128					<b>LHCb</b> H. Schindler PPE138, PPE168					<b>LHCb</b> J. Liu PPE168					<b>Calice</b> ScW ECAL																																									
	T4 - K12	H. Danielsson																		<b>NA62</b>																																							
	T6 - M2	<b>COMPASS / MuonE (polarization periods)</b>																		<b>MuonE (AMBER ≈kinit2d)</b>					<b>COMPASS</b>																																		
TT41																																																											
TT66	P. Simon										<b>HiradMat</b>																				P. Simon										<b>HiradMat</b>																		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.


The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>





# SPS: November 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

		Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec									
Week		44							45							46							47							48															
Machine																																													
North Area	T2 - H2	LHCb ECAL	M. Rauch PPE172				ALICE FOCAL				NA61 SHINE S. Kowalski set-up, PPE152				S. Kowalski Pb ions, PPE152				NA61 150 AGeV/c																										
	T2 - H4	GIF RD51	D. Lazic PPE164				CMS ECAL				Medipix (PAN) E. Heijne, X. Wu PPE134				HERD (PAN) X. Wu PPE134																														
	T4 - H6 main user	NA62	D. Lazic				CMS PIXELS				ATLAS MALTA A. Rummler PPE146																																		
	T4 - H6 parallel users	Hybrid ATLAS HGTD	NA62 ATLAS ITK PIXEL H. Danielsson A. Rummler PPE136, PPE146				EP PIXEL MONOLITH Dannheim Munker PPE156																																						
	T4 - H8	Calice Scw ECAL	A. Rummler PPE158				ATLAS Tilecal				R2E R. Garcia PPE 138				NA60+ E. Scomparin PPE138																														
	T4 - K12	H. Danielsson				NA62																																							
	T6 - M2	COMPASS	AMBER				COMPASS				AMBER																																		
TT41					AWAKE E. Gschwendtner				E. Gschwendtner				AWAKE																																
TT66																																													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



# SPS: December 2022



schedule issue date: 01-Nov-2022

Version: 3.1.1

	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan
Week	48							49							50							51							52						

## Machine

North Area	T2 - H2
	T2 - H4
	T4 - H6 main user
	T4 - H6 parallel users
	T4 - H8
	T4 - K12
	T6 - M2
TT41	
TT66	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.4.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

