



Testbeam: March 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar	Mon 7 Mar	Tue 8 Mar	Wed 9 Mar	Thu 10 Mar	Fri 11 Mar	Sat 12 Mar	Sun 13 Mar	Mon 14 Mar	Tue 15 Mar	Wed 16 Mar	Thu 17 Mar	Fri 18 Mar	Sat 19 Mar	Sun 20 Mar	Mon 21 Mar	Tue 22 Mar	Wed 23 Mar	Thu 24 Mar	Fri 25 Mar	Sat 26 Mar	Sun 27 Mar	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr
Week	9							10							11							12							13						

Machine

East Area	T8 - Irrad		EA Setup	EA-Irrad F. Ravotti
	T9		EA Setup	LDMX setup T. Akesson
	T10		EA Setup	ATLAS HGTD A. Rummler
T2 - H2				
T2 - H4				
T4 - H6 main user				
T4 - H6 parallel users				
T4 - H8			MADMAX no beam	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: April 2022



schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai									
Week		13							14							15							16							17															
Machine																																													
East Area	T8 - Irrad	F. Ravotti																																	EA-Irrad										
	T9	T. Akesson															LDMX setup										T. Akesson										LDMX								
	T10	A. Rummler										ATLAS HGTD										A. Rummler										ATLAS ITK PIXEL													
T2 - H2									SPS & TT20 Setup							NA Setup																		S. Kowalski 150 GeV/c PPE152		NA61 SHINE									
T2 - H4									SPS & TT20 Setup							NA Setup																		M.R. Jäkel PPE154		GIF									
T4 - H6 main user									SPS & TT20 Setup							NA Setup																		D. Lazic PPE156		CMS PIXELS									
T4 - H6 parallel users																																			A. Rummler PPE146		ATLAS ITK PIXEL								
T4 - H8		MADMAX no beam							SPS & TT20 Setup							NA Setup																													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: Mai 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun		
Week		18							19							20							21							22								
Machine		8h							8h							8h							8h							8h								
East Area	T8 - Irrad	F. Ravotti															TS1															EA-Irrad						
	T9																RP															PAN						
	T10	M. Suljic			ALICE ITS3												M. Suljic			ALICE ITS3												M. Suljic			ALICE ITS3			
T2 - H2		S. Kowalski 150 GeV/c PPE152															NA61 SHINE															LHCb ECAL						
T2 - H4		M.R. Jäkel PPE154															GIF RD51															GIF						
T4 - H6 main user		CMS PIXELS	A. Rummler PPE146							ATLAS AFP							EP pixel							ATLAS ITK PIXEL														
T4 - H6 parallel users		ATLAS ITK PIXEL	A. Rummler PPE156, PPE146							ATLAS HGTD							ATLAS MALTA																					
T4 - H8					LHCb							F. Garcia PPE168			TOTEM							LHCb (TOTEM)					STI											
					H. Schindler PPE138										H. Schindler, F. Garcia PPE138							L. Esposito PPE128, PPE138																

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: June 2022



schedule issue date: 12-Oct-2022

Version: 3.0.0

			Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun	Mon 6 Jun	Tue 7 Jun	Wed 8 Jun	Thu 9 Jun	Fri 10 Jun	Sat 11 Jun	Sun 12 Jun	Mon 13 Jun	Tue 14 Jun	Wed 15 Jun	Thu 16 Jun	Fri 17 Jun	Sat 18 Jun	Sun 19 Jun	Mon 20 Jun	Tue 21 Jun	Wed 22 Jun	Thu 23 Jun	Fri 24 Jun	Sat 25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul																							
Week			22							23							24							25							26																													
Machine																																																												
East Area	T8 - Irrad		F. Ravotti																														EA-Irrad																											
	T9				X. Wu				PAN					M. Rauch					ALICE FOCAL							STORM setup										SHERPA					M. Garattini																			
	T10		M. Suljic		ALICE ITS3															M. Suljic										ALICE ITS3										ALICE ITS3					M. Suljic															
T2 - H2			NA61 SHINE		H. Schindler					LHCb ECAL					V. Boudry										Calice SiW ECAL										S. Kowalski										NA61 SHINE															
T2 - H4			GIF RD51		M.R. Jäkel					GIF					U. Uggerhøj										NA63										LHCb ECAL					CMS BRIL																				
T4 - H6 main user			A. Rummler		ATLAS ITK PIXEL					R. Froeschl/F. Pozzi					CERF					M. Suljic										ALICE ITS3										ATLAS MALTA																				
T4 - H6 parallel users																				RD42 ATLAS ITK PIXEL										ATLAS ITK PIXEL					EP pixel																									
T4 - H8			LHCb (TOTEM)		L. Esposito					STI					D. Lazic										CMS MTD										A. Rummler										ATLAS Tilecal															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: July 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul	Mon 4 Jul	Tue 5 Jul	Wed 6 Jul	Thu 7 Jul	Fri 8 Jul	Sat 9 Jul	Sun 10 Jul	Mon 11 Jul	Tue 12 Jul	Wed 13 Jul	Thu 14 Jul	Fri 15 Jul	Sat 16 Jul	Sun 17 Jul	Mon 18 Jul	Tue 19 Jul	Wed 20 Jul	Thu 21 Jul	Fri 22 Jul	Sat 23 Jul	Sun 24 Jul	Mon 25 Jul	Tue 26 Jul	Wed 27 Jul	Thu 28 Jul	Fri 29 Jul	Sat 30 Jul	Sun 31 Jul																																				
Week		26							27							28							29							30																																										
Machine																																																																								
East Area	T8 - Irrad	F. Ravotti																																																																						
	T9		M. Garattini										SHERPA										WCTE										E. Conti							MuonE CAL							M. Boselli																									
	T10	ALICE ITS3		M. Suljic										ALICE ITS3										A. Alici										ALICE TIMING																																						
T2 - H2		S. Kowalski 31 GeV/c PPE152																														NA61 SHINE							STORM																																	
T2 - H4		LHCb ECAL		D. Lazic PPE134										CMS BRIL										P. Steinberg PPE134										ATLAS ZDC										M.R. Jäkel, E. Oliveri PPE154							GIF RD51							NA64e														
T4 - H6 main user		ALICE ITS3		A. Rummler PPE146										ATLAS MALTA										E. Gkougkousis										EP hybrid										A. Rummler PPE146							ATLAS HGTD							ATLAS ITK PIXEL A. Rummler PPE146														
T4 - H6 parallel users		ATLAS ITK PIXEL		D. Dannheim PPE156										EP pixel										A. Rummler PPE146										ATLAS ITK STRIP										A. Rummler PPE146							ATLAS ITK PIXEL							CMS PIXELS D. Lazic PPE156														
T4 - H8		A. Rummler PPE158										ATLAS Tilecal										N. Filippis PPE168										IDEA CC										H. Schindler PPE138, PPE168							LHCb							H. Schindler, F. Garcia PPE138, PPE168							LHCb (TOTEM)							TOTEM / Q-fib F. Garcia, S. Ozkorucuklu PPE168, PPE158		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: August 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep																													
Week		31							32							33							34							35																																			
Machine																																																																	
East Area	T8 - Irrad	F. Ravotti										EA-Irrad							EA-Irrad high							EA-Irrad low							EA-Irrad																																
	T9	BL4S	L. Bandiera										STORM							M. Mazziotta							Gamma MeV							HERD																															
	T10																		extra IRRAD cycles EB. Holzer							ALICE ITS3 M. Suljic							NP07 G. Collazuol																																
T2 - H2		STORM	M. Moulson PPE172							KLEVER							D. Lazic PPE172							CMS PIXELS							D. Lazic PPE172							CMS OT							D. Lazic PPE172							CMS HF							FASER pre shower L. Paolozzi PPE172						
T2 - H4		V. Gninenko PPE134+PPE144																																													NA64e																		
T4 - H6 main user		ATLAS ITK PIXEL	D. Lazic PPE156							CMS PIXELS							D. Dannheim PPE156							EP pixel							A. Rummler PPE146							ATLAS ITK PIXEL							H. Kagan PPE146							RD42							A. Besson PPE146						
T4 - H6 parallel users		CMS PIXELS	A. Rummler PPE146							ATLAS ITK PIXEL							A. Rummler PPE146							ATLAS MALTA														A. Rummler PPE146							ATLAS ITK PIXEL							ATLAS HGTD A. Rummler PPE146													
T4 - H8		TOTEM / Q-fib	E. Heijne, S. Ozkorucuklu PPE138 medipix, PPE158 qfib							Medipix / Q-fib							A. Rummler PPE138							ATLAS FCAL PULSE							H. Yoo,G. Gaudio PPE168							IDEA DRC							F. Garcia PPE168							TOTEM													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: September 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct
Week		35							36							37							38							39						
Machine		8h							8h							8h							8h							8h						
East Area	T8 - Irrad	EA-Irrad low F. Ravotti							TS2 RP 8h							Coldex 18h							18h							18h						
	T9	Gamma MeV X. Wu							HERD							M. Boselli							EA-Irrad							BL4S						
	T10	ALICE ITS3 G. Collazuol							NP07							ALICE FOCAL							M. Rauch							X. Wu						
T2 - H2		CMS HF FASER pre shower L. Paolozzi PPE172							E. Auffray PPE172							EP FTS I. Laktineh PPE172							Calice Sdhcal							STORM KLEVER L. Bandiera, M. Moulson PPE172						
T2 - H4		V. Gninenko PPE134+PPE144																												NA64e						
T4 - H6 main user		RD42 A. Besson PPE146							PICSEL A. Rummler PPE146							ATLAS HGTD M. Rauch PPE146							ALICE FOCAL D. Lazic PPE146							CMS PIXELS A. Rummler PPE146						
T4 - H6 parallel users		ATLAS ITK PIXEL A. Rummler PPE146							ATLAS HGTD														EP hybrid E. Gkougkousis							ATLAS AFP BCM A. Rummler PPE146						
T4 - H8		TOTEM							M. Contalbrigo PPE158							EIC dRICH M. Contalbrigo, W. Scandale PPE158, PPE128							EIC dRICH UA9 F. Garcia PPE128, PPE168							UA9 TOTEM W. Scandale PPE128						

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: October 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct	Mon 3 Oct	Tue 4 Oct	Wed 5 Oct	Thu 6 Oct	Fri 7 Oct	Sat 8 Oct	Sun 9 Oct	Mon 10 Oct	Tue 11 Oct	Wed 12 Oct	Thu 13 Oct	Fri 14 Oct	Sat 15 Oct	Sun 16 Oct	Mon 17 Oct	Tue 18 Oct	Wed 19 Oct	Thu 20 Oct	Fri 21 Oct	Sat 22 Oct	Sun 23 Oct	Mon 24 Oct	Tue 25 Oct	Wed 26 Oct	Thu 27 Oct	Fri 28 Oct	Sat 29 Oct	Sun 30 Oct															
Week		39							40							41							42							43																					
Machine																																																			
East Area	T8 - Irrad	F. Ravotti																																					EA-Irrad												
	T9	M. Boselli							BL4S							F. Terranova							EnuBet							V. Manko							ALICE PHOS														
	T10	ALICE FOCAL		X. Wu							PAN		M. Contalbrigo																EIC dRICH							R. Preghenella/ A. Di Mauro							ALICE RICH								
T2 - H2		Calice Sdhcal		STORM KLEVER							L. Bandiera, M. Moulson							D. Lazic							CMS HGCAL							Y. Itow							LHCf		H. Schindler							LHCb ECAL			
T2 - H4		V. Gninenko							PPE134+PPE144							NA64e							A. Ariga							NA65							M.R. Jäkel, E. Oliveri							PPE134, PPE154		GIF RD51					
T4 - H6 main user		CMS PIXELS		ATLAS ITK PIXEL							A. Rummler							ATLAS AFP							Dannheim Dao							MONO LITH							E. Figueras							RD50		H. Danielsson		NA62	
T4 - H6 parallel users		EP hybrid		ATLAS AFP BCM							A. Rummler							ATLAS ITK PIXEL							V. DaoD. Dannheim							ATLAS MALTA EP PIXEL							ATLAS HGTD							EP hybrid ATLAS HGTD		E. Gkougkousis		A. Rummler	
T4 - H8		UA9 TOTEM		W. Scandale							UA9							H. Schindler							LHCb							J. Liu							Calice							ScW ECAL					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: November 2022



schedule issue date: 12-Oct-2022

Version: 3.0.0

		Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec														
Week		44							45							46							47							48																				
Machine																																																		
East Area	T8 - Irrad	F. Ravotti											EA-Irrad											CHIM ERA Pb F. Ravotti																										
	T9	T. Gys											LHCb TORCH																																					
	T10	ALICE RICH A. Alici											ALICE TIMING											ALICE TOF G. Scioli																										
T2 - H2		LHCb ECAL M. Rauch PPE172											ALICE FOCAL											NA61 150 AGeV/c S. Kowalski Pb ions, PPE152																										
T2 - H4		GIF RD51 D. Lazic PPE164											CMS ECAL											Medipix (PAN) E. Heijne, X. Wu											HERD (PAN) X. Wu															
T4 - H6 main user		NA62 D. Lazic											CMS PIXELS											ATLAS MALTA A. Rummler PPE146																										
T4 - H6 parallel users		EP hybrid ATLAS HGTD H. Danielsson A. Rummler PPE136, PPE146											NA62 ATLAS ITK PIXEL											EP PIXEL MONOLITH Dannheim Munker PPE156																										
T4 - H8		Calice ScW ECAL A. Rummler PPE158											ATLAS Tilecal											R2E											NA60+ E. Scomparin Pb ions, PPE138															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



Testbeam: December 2022

schedule issue date: 12-Oct-2022

Version: 3.0.0

	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan
Week	48							49							50							51							52						

Machine

East Area	T8 - Irrad	
	T9	
	T10	
T2 - H2		
T2 - H4		
T4 - H6 main user		
T4 - H6 parallel users		
T4 - H8		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>