



Testbeam: March 2022

schedule issue date: 28-Oct-2022

Version: 3.1.0

	Mon 28 Feb	Tue 1 Mar	Wed 2 Mar	Thu 3 Mar	Fri 4 Mar	Sat 5 Mar	Sun 6 Mar	Mon 7 Mar	Tue 8 Mar	Wed 9 Mar	Thu 10 Mar	Fri 11 Mar	Sat 12 Mar	Sun 13 Mar	Mon 14 Mar	Tue 15 Mar	Wed 16 Mar	Thu 17 Mar	Fri 18 Mar	Sat 19 Mar	Sun 20 Mar	Mon 21 Mar	Tue 22 Mar	Wed 23 Mar	Thu 24 Mar	Fri 25 Mar	Sat 26 Mar	Sun 27 Mar	Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr
Week	9							10							11							12							13						

Machine

East Area	T8 - Irrad		EA Setup	EA-Irrad F. Ravotti
	T9		EA Setup	LDMX setup T. Akesson
	T10		EA Setup	ATLAS HGTD A. Rummler
T2 - H2				
T2 - H4				
T4 - H6 main user				
T4 - H6 parallel users				
T4 - H8			MADMAX no beam	

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: April 2022



schedule issue date: 28-Oct-2022

Version: 3.1.0

		Mon 28 Mar	Tue 29 Mar	Wed 30 Mar	Thu 31 Mar	Fri 1 Apr	Sat 2 Apr	Sun 3 Apr	Mon 4 Apr	Tue 5 Apr	Wed 6 Apr	Thu 7 Apr	Fri 8 Apr	Sat 9 Apr	Sun 10 Apr	Mon 11 Apr	Tue 12 Apr	Wed 13 Apr	Thu 14 Apr	Fri 15 Apr	Sat 16 Apr	Sun 17 Apr	Mon 18 Apr	Tue 19 Apr	Wed 20 Apr	Thu 21 Apr	Fri 22 Apr	Sat 23 Apr	Sun 24 Apr	Mon 25 Apr	Tue 26 Apr	Wed 27 Apr	Thu 28 Apr	Fri 29 Apr	Sat 30 Apr	Sun 1 Mai									
Week		13							14							15							16							17															
Machine																																	8h												
East Area	T8 - Irrad	F. Ravotti																														EA-Irrad													
	T9	T. Akesson														LDMX setup							T. Akesson												LDMX							18h			
	T10	A. Rummler								ATLAS HGTD						A. Rummler								ATLAS ITK PIXEL																					
T2 - H2										SPS & TT20 Setup								NA Setup												S. Kowalski 150 GeV/c PPE152							NA61 SHINE								
T2 - H4										SPS & TT20 Setup								NA Setup												M.R. Jäkel PPE154							GIF								
T4 - H6 main user										SPS & TT20 Setup								NA Setup												D. Lazic PPE156							CMS PIXELS								
T4 - H6 parallel users																																ATLAS ITK PIXEL													
T4 - H8		MADMAX no beam								SPS & TT20 Setup								NA Setup												A. Rummler PPE146															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: Mai 2022

schedule issue date: 28-Oct-2022

Version: 3.1.0

		Mon 2 Mai	Tue 3 Mai	Wed 4 Mai	Thu 5 Mai	Fri 6 Mai	Sat 7 Mai	Sun 8 Mai	Mon 9 Mai	Tue 10 Mai	Wed 11 Mai	Thu 12 Mai	Fri 13 Mai	Sat 14 Mai	Sun 15 Mai	Mon 16 Mai	Tue 17 Mai	Wed 18 Mai	Thu 19 Mai	Fri 20 Mai	Sat 21 Mai	Sun 22 Mai	Mon 23 Mai	Tue 24 Mai	Wed 25 Mai	Thu 26 Mai	Fri 27 Mai	Sat 28 Mai	Sun 29 Mai	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun					
Week		18							19							20							21							22											
Machine		8h							8h							8h							8h							8h											
East Area	T8 - Irrad	F. Ravotti															TS1															EA-Irrad									
	T9																RP															PAN									
	T10	M. Suljic			ALICE ITS3												M. Suljic			ALICE ITS3												M. Suljic			ALICE ITS3						
T2 - H2		S. Kowalski 150 GeV/c PPE152															NA61 SHINE															LHCb ECAL H. Schindler PPE172									
T2 - H4		M.R. Jäkel PPE154															GIF RD51															GIF RD51					GIF				
T4 - H6 main user		CMS PIXELS	ATLAS HGTD A. Rummler PPE146							ATLAS AFP A. Rummler PPE156							EP pixel D. Dannheim PPE156							ATLAS ITK PIXEL A. Rummler PPE146																	
T4 - H6 parallel users		ATLAS ITK PIXEL	ATLAS AFP BCM A. Rummler PPE156, PPE146							ATLAS HGTD A. Rummler PPE146							ATLAS MALTA A. Rummler PPE146																								
T4 - H8					LHCb H. Schindler PPE138							F. Garcia PPE168			TOTEM							LHCb (TOTEM) H. Schindler, F. Garcia PPE138							STI L. Esposito PPE128, PPE138												

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



Testbeam: June 2022

schedule issue date: 28-Oct-2022

Version: 3.1.0

	Mon 30 Mai	Tue 31 Mai	Wed 1 Jun	Thu 2 Jun	Fri 3 Jun	Sat 4 Jun	Sun 5 Jun	Mon 6 Jun	Tue 7 Jun	Wed 8 Jun	Thu 9 Jun	Fri 10 Jun	Sat 11 Jun	Sun 12 Jun	Mon 13 Jun	Tue 14 Jun	Wed 15 Jun	Thu 16 Jun	Fri 17 Jun	Sat 18 Jun	Sun 19 Jun	Mon 20 Jun	Tue 21 Jun	Wed 22 Jun	Thu 23 Jun	Fri 24 Jun	Sat 25 Jun	Sun 26 Jun	Mon 27 Jun	Tue 28 Jun	Wed 29 Jun	Thu 30 Jun	Fri 1 Jul	Sat 2 Jul	Sun 3 Jul								
Week	22							23							24							25							26														
Machine																																											
East Area	T8 - Irrad	F. Ravotti																															EA-Irrad										
	T9		X. Wu					PAN			M. Rauch							ALICE FOCAL					STORM setup												SHERPA			M. Garattini					
	T10	M. Suljic		ALICE ITS3										M. Suljic										ALICE ITS3										ALICE ITS3			M. Suljic						
T2 - H2	NA61 SHINE		H. Schindler					LHCb ECAL					V. Boudry										Calice SiW ECAL					S. Kowalski										NA61 SHINE			31 GeV/c PPE152		
T2 - H4	GIF RD51		M.R. Jäkel					GIF					U. Uggerhøj										NA63					LHCb ECAL					CMS BRIL			D. Lazic			PPE134				
T4 - H6 main user	A. Rummler		ATLAS ITK PIXEL					R. Froeschl/F. Pozzi					CERF					M. Suljic										ALICE ITS3					ATLAS MALTA			A. Rummler			PPE146				
T4 - H6 parallel users													RD42 ATLAS ITK PIXEL										H. Kagan, A. Rummler					ATLAS ITK PIXEL					EP pixel			D. Dannheim			PPE156				
T4 - H8	LHCb (TOTEM)		L. Esposito					STI					D. Lazic										CMS MTD					A. Rummler										ATLAS Tilecal			PPE158		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Version: 3.1.0

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: August 2022

schedule issue date: 28-Oct-2022

Version: 3.1.0

		Mon 1 Aug	Tue 2 Aug	Wed 3 Aug	Thu 4 Aug	Fri 5 Aug	Sat 6 Aug	Sun 7 Aug	Mon 8 Aug	Tue 9 Aug	Wed 10 Aug	Thu 11 Aug	Fri 12 Aug	Sat 13 Aug	Sun 14 Aug	Mon 15 Aug	Tue 16 Aug	Wed 17 Aug	Thu 18 Aug	Fri 19 Aug	Sat 20 Aug	Sun 21 Aug	Mon 22 Aug	Tue 23 Aug	Wed 24 Aug	Thu 25 Aug	Fri 26 Aug	Sat 27 Aug	Sun 28 Aug	Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep																														
Week		31							32							33							34							35																																				
Machine																																																																		
East Area	T8 - Irrad	F. Ravotti										EA-Irrad							EA-Irrad high							EA-Irrad low							EA-Irrad																																	
	T9	BL4S		L. Bandiera										STORM							M. Mazziotta							Gamma MeV							HERD																															
	T10																		extra IRRAD cycles EB. Holzer							ALICE ITS3 M. Suljic							NP07 G. Collazuol																																	
T2 - H2		STORM		M. Moulson PPE172							KLEVER							D. Lazic PPE172							CMS PIXELS							D. Lazic PPE172							CMS OT							D. Lazic PPE172							CMS HF							FASER pre shower L. Paolozzi PPE172						
T2 - H4		V. Gninenko PPE134+PPE144																																								NA64e																								
T4 - H6 main user		ATLAS ITK PIXEL		D. Lazic PPE156							CMS PIXELS							D. Dannheim PPE156							EP pixel							A. Rummler PPE146							ATLAS ITK PIXEL							H. Kagan PPE146							RD42							A. Besson PPE146						
T4 - H6 parallel users		CMS PIXELS		A. Rummler PPE146							ATLAS ITK PIXEL							A. Rummler PPE146							ATLAS MALTA														A. Rummler PPE146							ATLAS ITK PIXEL							ATLAS HGTD A. Rummler PPE146													
T4 - H8		TOTEM / Q-fib		E. Heijne, S. Ozkorucuklu PPE138 medipix, PPE158 qfib							Medipix / Q-fib							A. Rummler PPE138							ATLAS FCAL PULSE							H. Yoo,G. Gaudio PPE168							IDEA DRC							F. Garcia PPE168							TOTEM													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: September 2022

schedule issue date: 28-Oct-2022

Version: 3.1.0

		Mon 29 Aug	Tue 30 Aug	Wed 31 Aug	Thu 1 Sep	Fri 2 Sep	Sat 3 Sep	Sun 4 Sep	Mon 5 Sep	Tue 6 Sep	Wed 7 Sep	Thu 8 Sep	Fri 9 Sep	Sat 10 Sep	Sun 11 Sep	Mon 12 Sep	Tue 13 Sep	Wed 14 Sep	Thu 15 Sep	Fri 16 Sep	Sat 17 Sep	Sun 18 Sep	Mon 19 Sep	Tue 20 Sep	Wed 21 Sep	Thu 22 Sep	Fri 23 Sep	Sat 24 Sep	Sun 25 Sep	Mon 26 Sep	Tue 27 Sep	Wed 28 Sep	Thu 29 Sep	Fri 30 Sep	Sat 1 Oct	Sun 2 Oct																			
Week		35							36							37							38							39																									
Machine		8h 18h 8h 8h 18h 8h 18h 18h 8h 18h 18h 8h 18h 8h																																																					
East Area	T8 - Irrad	EA-Irrad low	F. Ravotti														EA-Irrad																																						
	T9	Gamma MeV	X. Wu											HERD							M. Boselli							BL4S																											
	T10	ALICE ITS3	G. Collazuol											NP07							ALICE FOCAL							X. Wu							PAN																				
T2 - H2		CMS HF	FASER pre shower L. Paolozzi PPE172											EP FTS E. Auffray PPE172											Calice I. Laktineh PPE172											Sdhcal L. Bandiera, M. Moulson PPE172							STORM KLEVER												
T2 - H4		V. Gninenko PPE134+PPE144																																		NA64e																			
T4 - H6 main user		RD42	A. Besson PPE146											PICSEL A. Rummler PPE146											ATLAS HGTD M. Rauch PPE146											ALICE FOCAL D. Lazic PPE146											CMS PIXELS A. Rummler PPE146							ATLAS ITK PIXEL	
T4 - H6 parallel users		ATLAS ITK PIXEL	A. Rummler PPE146											ATLAS HGTD											EP hybrid											ATLAS AFP BCM A. Rummler PPE146																			
T4 - H8		TOTEM												EIC dRICH M. Contalbrigo PPE158											EIC dRICH UA9 M. Contalbrigo, W. Scandale PPE158, PPE128											UA9 TOTEM F. Garcia PPE128, PPE168											UA9 W. Scandale PPE128								

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Version: 3.1.0

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>

Testbeam: November 2022



schedule issue date: 28-Oct-2022

Version: 3.1.0

		Mon 31 Oct	Tue 1 Nov	Wed 2 Nov	Thu 3 Nov	Fri 4 Nov	Sat 5 Nov	Sun 6 Nov	Mon 7 Nov	Tue 8 Nov	Wed 9 Nov	Thu 10 Nov	Fri 11 Nov	Sat 12 Nov	Sun 13 Nov	Mon 14 Nov	Tue 15 Nov	Wed 16 Nov	Thu 17 Nov	Fri 18 Nov	Sat 19 Nov	Sun 20 Nov	Mon 21 Nov	Tue 22 Nov	Wed 23 Nov	Thu 24 Nov	Fri 25 Nov	Sat 26 Nov	Sun 27 Nov	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec																																					
Week		44							45							46							47							48																																											
Machine																																																																									
East Area	T8 - Irrad	F. Ravotti																EA-Irrad										CHIM ERA Pb F. Ravotti																																													
	T9	T. Gys																										LHCb TORCH																																													
	T10	ALICE RICH			A. Alici													ALICE TIMING										G. Scioli										ALICE TOF																																			
T2 - H2		LHCb ECAL			M. Rauch PPE172													ALICE FOCAL										NA61 SHINE S. Kowalski set-up, PPE152					S. Kowalski Pb ions, PPE152															NA61 150 AGeV/c																									
T2 - H4		GIF RD51			D. Lazic PPE164													CMS ECAL															Medipix (PAN) E. Heijne, X. Wu										HERD (PAN) X. Wu																														
T4 - H6 main user		NA62			D. Lazic													CMS PIXELS										ATLAS MALTA A. Rummler PPE146																																													
T4 - H6 parallel users		EP hybrid ATLAS HGTD			NA62 ATLAS ITK PIXEL H. Danielsson A. Rummler PPE136, PPE146													EP PIXEL MONOLITH Dannheim Munker PPE156																																																							
T4 - H8		Calice ScW ECAL			A. Rummler PPE158													ATLAS Tilecal										R. Garcia Pb ions, tbc										R2E					E. Scomparin Pb ions, PPE138										NA60+																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>



Testbeam: December 2022

schedule issue date: 28-Oct-2022

Version: 3.1.0

	Mon 28 Nov	Tue 29 Nov	Wed 30 Nov	Thu 1 Dec	Fri 2 Dec	Sat 3 Dec	Sun 4 Dec	Mon 5 Dec	Tue 6 Dec	Wed 7 Dec	Thu 8 Dec	Fri 9 Dec	Sat 10 Dec	Sun 11 Dec	Mon 12 Dec	Tue 13 Dec	Wed 14 Dec	Thu 15 Dec	Fri 16 Dec	Sat 17 Dec	Sun 18 Dec	Mon 19 Dec	Tue 20 Dec	Wed 21 Dec	Thu 22 Dec	Fri 23 Dec	Sat 24 Dec	Sun 25 Dec	Mon 26 Dec	Tue 27 Dec	Wed 28 Dec	Thu 29 Dec	Fri 30 Dec	Sat 31 Dec	Sun 1 Jan
Week	48							49							50							51							52						

Machine

East Area	T8 - Irrad	
	T9	
	T10	
T2 - H2		
T2 - H4		
T4 - H6 main user		
T4 - H6 parallel users		
T4 - H8		

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 5275.

The latest version of the schedule are available here: <https://cern.ch/ps-sps-coordination>

This schedule is synchronized with injector schedule v1.3.

No beam to the North Area during Technical Stops (TS), Coldex and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec-safety-clearance>