

North Area Schedule v1.0.0 :: Beamlines: H2 & H4 :: Status 2023-04-06 16:00 (UTC)

Calendar Months /		April		May				June				July				August				September				October							
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43		
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43		
H2	PPE152												NA61 SHINE 28d				NA61 SHINE 14d							NA61 SHINE TBC, 7d	NA61 SHINE 28d						
	PPE172	CALICE SCW AHCAL 16d		CMS HF 7d	ALICE FOCAL 7d	RADICAL 7d	MUONE ECAL 10d		EP FTS 4d	ATLAS ZDC 7d	LHCb ECAL 14d							HIKE SAC 7d	LHCb ECAL 14d		CMS HGCAL TBC, 14d										
H4	H4																					PLACE HOLDER TBC, 7d									
	PPE134	RD51 16d												RD51 14d		CMS HGCAL 7d		CMS ZDC EM 7d	FASER NU 7d	RD51 14d		PLACE HOLDER TBC, 7d	NA65 TBC, 14d		PAN 7d	HERD 7d	MEDIPIX 7d	RE1 AMS LO 7d			
	PPE134	STRAW TRACKER RD 16d												MINIACTUS 7d	STRAW TRACKER RD 14d	STRAW TRACKER RD 14d															
	PPE144	NA64e 56d																													
	PPE154	GIF++ 16d												GIF++ 14d						GIF++ 14d											
	PPE164															CMS ECAL 14d															