		North Area Schedule v	/1.10.0 :: Beam	ılines H8 :: Sta	tus 2023-09-0	03 17:30 (UT	C)							
Calendar Mc		March April	May		June		July	Augus		September		October		
Weeks (Mon Weeks (Wed		CW 12 CW 13 CW 14 CW 15 CW Week 12 Week 13 Week 14 Week 15 V	16 CW 17 CW 18 CV Week 16 Week 17 Week 18		CW 22 CW 23 CW					4 CW 35 CW 36 CW 3 eek 34 Week 35 Week 36 W	<u> </u>		CW 42 CW 41 Week 42	Week 43
weeks (wee	nain Main						er 20 Weer 27 Weer 20	Week 29 Week 30 Week			A9	eek 39 Week 40 Week	41 Week 42	Week 43
PPE128	Parallel		Turn Turn		GALORE 7d	7d 7d			7d	ELDOM	STI 8d	144.00		
	Main		LHCB 16d			LHCB 7d		TRD 7d	RE1 AMS LO 7d		нсв	7d NA60+	R2E 6d	RE7 GAMMA MEV 5d
	c Parallel					7d			PAN	1	5d			
PPE138	Parasiti			CMS MTD CMS	мтр — — —		ATLAS TILECAL	POKER QFI	7d	ATLAS TILECAL	CMS MTD			
	Main			14d 7d			14d	7d 7d		14d	8d MS MTD			
	Parallel							OFIR		7	d			
	ا Parasitic	MADMAX						7d						
PPE158	No Bean	24d	<u> </u>		SND PROTOV	TOTEM			SND					
	Main					7d 7d			7d		OTEM			
						LHCB 14d				7/	HCB			
	Parallel			SND			SND	SNI	D LHCB PLUS SND	1	5d			
PPE168	Parasitic			7d	W TRACKER RD	STRAW TRAC	22d	STRAW TRACKER RD	28d	STRAW TRA	ACKER RD			
				STRAW TRACKER RD 28d	TRACKER RU	RD 14d		21d CMS RPC		CMS RPC	ACKEN ND			
						IDE DRC 7d	Ĉ	11d CMS	RPC	22d				
JMP[H8]	arasitic							22d	STRAW TRACKER RD 14d					
	Ä													