

North Area Schedule v1.3.0 :: Beamlines H8 :: Status 2023-05-25 07:00 UTC

Calendar Months /		April		May				June				July				August				September				October																																	
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43																												
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43																												
PPE128	Main																								UA9 7d																																
	Parallel									GALORE 7d		STI 7d		UA9 7d												SELDOM 7d										STI 7d																					
PPE138	Main	LHCB 16d													MPGD TRD 7d													RE1 AMS LO 7d		LHCB TBC, 7d												VLAST 7d		NA60+ 10d		R2E 6d		RE7 GAMMA MEV 5d									
	Parallel											LHCB 7d																						LHCB 14d																							
PPE158	Main					CMS MTD 14d			CMS MTD 7d													ATLAS TILECAL 14d			POKER 7d		QFIB 7d												ATLAS TILECAL 14d				CMS MTD 7d														
	Parallel																																																				CMS MTD 7d				
	Parasitic									CMS MTD 7d												QFIB TBC, 7d																																			
PPE168	Main								SND 7d		PROTOV 7d		TOTEM PPS 7d		IDEA DRC 7d												SND TBC, 7d																														
	Parallel											LHCB 14d																										TOTEM PPS 7d		LHCB 14d																	
	Parasitic							SND 7d																						SND 7d																											
DUMP[H8]	Parasitic					STRAW TRACKER RD 14d			STRAW TRACKER RD 28d					STRAW TRACKER RD 14d													STRAW TRACKER RD 14d																														