

North Area Schedule v1.4.0 :: Beamlines H6 :: Status 2023-06-16 19:00 (UTC)

Calendar Months /		April		May				June				July				August												
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38				
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38				
PPE126	Main				CERF 7d																							
	Parallel																								PICSEL 7d			
PPE146 / d	Main	ATLAS ITK PIXEL 16d								ATLAS ITK PIXEL 7d	ATLAS ITK PIXEL 7d						ATLAS ITK PIXEL 7d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 7d			ATLAS HGTD 14d	ATLAS ITK PIXEL 14d					
	Parallel						ATLAS HGTD 14d						ATLAS ITK PIXEL 7d	ATLAS HGTD 14d														
	Parasitic				ATLAS ITK PIXEL 14d																							
PPE146 / f	Main								ALICE ITS3 7d																			
	Parallel					ALICE ITS3 7d											ALICE ITS3 7d											
PPE146 / g	Main								ATLAS BCM PRIME 7d																			
	Parallel	RD42 7d																		RD42 7d					RD42 7d	ATLAS BCM PRIME 7d		
	Parasitic					ATLAS MALTA 7d												RD42 7d										
PPE156	Parallel																											
	Parasitic												EXFLU 14d											PAN 7d				
PPE156 / h	Main												CMS MTD 7d		CMS PIXEL 14d													
	Parallel	CMS PIXEL 7d								AIDAINNOVA WP6 14d													AIDAINN WP6 7d		CMS PIXEL 7d		CMS MTD 7d	
PPE156 / i	Main							ATLAS AFP TOF 7d															MONOLITH 7d					
	Parallel								ATLAS AFP TOF 7d																			
	Parasitic												MONOLITH 7d						MONOLITH 7d							ATLAS AFP TOF 14d		
PPE156 / j	Main					EP PIXEL 7d							EP PIXEL 7d		EP PIXEL 7d													
	Parallel									EP PIXEL 7d												EP PIXEL 7d						