		North Area Schedule v1.4.0 :: Beamlines H8 :: Status 2023-06-16 19:00 (UTC)																							
Calendar Mor	nths /	March	April			May			June			July			August				September			October			
Weeks (Mon-		CW 12 CW 13	CW 14	CW 15 CW	16 CW 17	CW 18	CW 19 CW 20 C	CW 21 CV	W 22 CW 23	CW 24 C	CW 25 CW 26	CW 27	CW 28 CV	W 29 CV	W 30 CW 31	CW 32	CW 33 CW	34 CW 3		CW 37 CV	W 38 CW 39		CW 41	CW 42	CW 43
Weeks (Wed-	Wed)	Week 12 Wee	k 13 Week 1				Week 19 Week 20				· · ·	<u> </u>			' '				Veek 35 Week 36				40 Week 41	Week 42	Week 43
	Main																			UA9 7d					
PPE128	Parallel								GAL 7d	L ORE STI 7d	UA9 7d							SELDOM 7d			STI 7d		1		
	Main				16d						LHCB 7d			MPGD TRD 7d			RE1 AMS LO 7d	TBC, 7d				VLAST 7d	NA60+ 10d	R2E 6d	RE7 GAMMA MEV 5d
PPE138	Parallel									Td Td										LHCB 14d					
	Main						CMS MTD 14d	CMS MTI 7d	D			ATLAS 14d	TILECAL		POKER OFIB 7d			1	ATLAS TILECAL 4d		CMS MTD 7d				
	Parallel																			CMS MT	D				
	Parasitic													QFIB TBC, 7d			PAN TBC, 7d								
PPE158	No Beam	MADI 24d																							
	Main				 -					TOTEM PPS 7d	IDI DR 7d	С				SND TBC, 7d			<u> </u>					- —	
										LHCB 14d										TOTEM PPS 7d					
	Parallel																			LHCB 14d					
PPE168	Parasitic							SND 7d							SND 7d										
DUMP[H8]	Parasitic						STRAW TRACKER RD 14d	STRAW T	TRACKER RD		STRAW TRAC RD 14d	CKER				STRAW RD 14d	/ TRACKER								