

North Area Schedule :: Beamline H6 :: Status 2023-07-12 20:00 (UTC)

Calendar Months /		April		May		June		July		August																	
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38			
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38			
PPE126	Main				CERF 7d																						
	Parallel																							PICSEL 7d			
PPE146 / d	Main	ATLAS ITK PIXEL 16d								ATLAS ITK PIXEL 7d	ATLAS ITK PIXEL 7d				ATLAS HGTD 14d				ATLAS ITK PIXEL 7d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 7d			ATLAS HGTD 14d	ATLAS ITK PIXEL 14d		
	Parallel						ATLAS HGTD 14d						ATLAS ITK PIXEL 7d														
	Parasitic	ATLAS ITK PIXEL 14d																									
PPE146 / f	Main								ALICE ITS3 7d																		
	Parallel	ALICE ITS3 7d															ALICE ITS3 7d										
PPE146 / g	Main								ATLAS BCM PRIME 7d																		
	Parallel	RD42 7d																			RD42 7d				ATLAS BCM PRIME 7d		
	Parasitic					ATLAS MALTA 14d			ATLAS MALTA 56d											RD42 7d							
PPE156	Parallel																			MEDIPIX 7d							
	Parasitic												EXFLU 14d												PAN 7d		
PPE156 / h	Main												CMS MTD 7d														
	Parallel	CMS PIXEL 7d								AIDAINNOVA WP6 14d											AIDAINN WP6 7d	CMS PIXEL 7d	CMS PIXEL TBC, 7d	CMS MTD 7d			
PPE156 / i	Main							ATLAS AFP TOF 7d															MONOLITH 7d				
	Parallel								ATLAS AFP TOF 7d																		
	Parasitic													MONOLITH 7d					MONOLITH 7d						ATLAS AFP TOF 14d		
PPE156 / j	Main					EP PIXEL 7d									EP PIXEL 7d					EP PIXEL 7d							
	Parallel									EP PIXEL 7d													EP PIXEL 7d				