		North <i>i</i>	Area S	Sched	dule ::	Beam	line H	8 :: St	tatus 20	023-0	7-12 20	:00 (UT	C)															
Calendar Months /	/	March	April				May				June			July				August				September			October			
Weeks (Mon-Mon))	CW 12 CW 1	3 CW 1	4 CW 1	5 CW 16	CW 17	CW 18	CW 19	CW 20 C	CW 21 CV	N 22 CW 23	3 CW 24	CW 25 C	CW 26 CV	V 27 CW 28	CW 29	9 CW 3	30 CW 31	CW 32 C	W 33 CW 34	CW 35	5 CW 36 C	N 37 CV	w 38 CW 3	39 CW 40	CW 41	CW 42	CW 43
Weeks (Wed-Wed))	Week 12 W	eek 13 W	eek 14 W	eek 15 We	ek 16 Week	x 17 Week	18 Week	19 Week 20	Week 21	Week 22 Wee	eek 23 Week 2	24 Week 25	Week 26	Week 27 Weel	28 We	eek 29 W	/eek 30 Week 3	1 Week 32	Week 33 Wee	ek 34 We	eek 35 Week 36	Week 37	Week 38 V	Veek 39 Wee	ek 40 Week	41 Week 42	2 Week 43
Main														- 1									UA9 7d					
PPE128											GA 7d	ALORE STI 7d	UA9 7d							7d	LDOM			STI 7d	- 1	- 1,,,,,,,		
Main						LHCB 16d							LHCB 7d			TR 7d	PGD RD			RE1 AMS LHC LO 7d	C, 7d				VLAS [*] 7d	NA60+ 10d	R2E 6d	RE7 GAMMA MEV 5d
PPE138												LHCB 7d											LHCB 14d					
Jain								CMS 14d	MTD	CMS MTI					ATLAS TILECA 14d	L	P 7	OKER QFIB 7d			AT 14	TLAS TILECAL		CMS MTD 7d				
Parallel											l				L								CMS MTI					
Parasitic																OF	3C, 7d			PAN TBC, 7d								
PPE158			DMAX												. — –													
Main											7d 7d	TOTEN PPS		IDEA DRC 7d					SND TBC, 7d									
												LHCB 14d											TOTEM PPS 7d					
Parallel											,				· · · · · · · · · · · · · · · · · · ·								LHCB 14d					
PPE168										SND 7d					SND TBC, 2			SND 7d										_
								STRA RD 14d	W TRACKER	STRAW T	TRACKER RD		STRAW RD 14d	TRACKER		ST 21	raw Tra	ACKER RD	STRAW RD 14d	TRACKER								
DUMP[H8]														IDEA DRC 7d														