

North Area Schedule v1.7.0 :: Beamline H6 :: Status 2023-07-27 07:30 (UTC)

Calendar Months /		April			May						June						July						August					
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38				
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38				
PPE126	Main				CERF 7d																							
PPE136	Parasitic																CEDAR N 7d				CEDAR N 7d							
PPE146 / c	Parallel																						PICSEL 7d					
PPE146 / d	Main	ATLAS ITK PIXEL 16d								ATLAS ITK PIXEL 7d	ATLAS ITK PIXEL 7d				ATLAS HGTD 14d			ATLAS ITK PIXEL 7d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 7d		ATLAS HGTD 14d	ATLAS ITK PIXEL 14d					
	Parallel						ATLAS HGTD 14d					ATLAS ITK PIXEL 7d																
	Parasitic				ATLAS ITK PIXEL 14d																							
PPE146 / f	Main								ALICE ITS3 7d																			
	Parallel					ALICE ITS3 7d											ALICE ITS3 7d											
PPE146 / g	Main							ATLAS BCM PRIME 7d																				
	Parallel			RD42 7d																	RD42 7d			ATLAS BCM PRIME 7d				
	Parasitic					ATLAS MALTA 14d			ATLAS MALTA 56d										RD42 7d									
PPE156	Parallel																		MEDIPIX 7d									
	Parasitic											EXFLU 14d										PAN 7d						
PPE156 / h	Main											CMS MTD 7d																
	Parallel			CMS PIXEL 7d						AIDAINNOVA WP6 14d												AIDAINNOVA WP6 7d	CMS PIXEL 7d	CMS PIXEL TBC, 7d	CMS MTD 7d			
PPE156 / i	Main						ATLAS AFP TOF 7d														MONOLITH 7d							
	Parallel							ATLAS AFP TOF 7d																				
	Parasitic												MONOLITH 7d				MONOLITH 7d						ATLAS AFP TOF 14d					
PPE156 / j	Main					EP PIXEL 7d							EP PIXEL 7d				EP PIXEL 7d											
	Parallel								EP PIXEL 7d													EP PIXEL 7d						