

North Area Schedule v1.7.0 :: Beamline H8 :: Status 2023-07-27 07:30 (UTC)

Calendar Months /		March		April		May		June		July		August		September		October																																						
Weeks (Mon-Mon)		CW 12	CW 13	CW 14	CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43																					
Weeks (Wed-Wed)		Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43																					
PPE128	Main																																					UA9 7d																
	Parallel													GALORE 7d	STI 7d	UA9 7d											SELDOM 7d											STI 7d																
PPE138	Main						LHCB 16d								LHCB 7d						MPGD TRD 7d						RE1 AMS LO 7d	LHCB TBC, 7d						VLAST 7d	NA60+ 10d	R2E 6d	RE7 GAMMA MEV 5d																	
	Parallel																																					LHCB 14d																
PPE158	Main									CMS MTD 14d	CMS MTD 7d											ATLAS TILECAL 14d	POKER 7d	QFIB 7d						ATLAS TILECAL 14d		CMS MTD 7d																						
	Parallel																																					CMS MTD 7d																
	Parasitic																																					QFIB 7d						PAN TBC, 7d										
	No Beam						MADMAX 24d																																															
PPE168	Main													SND 7d	PROTOV 7d	TOTEM PPS 7d			IDEA DRC 7d											SND TBC, 7d																								
	Parallel															LHCB 14d																					TOTEM PPS 7d			LHCB 14d														
	Parasitic											SND 7d											SND 22d						SND 7d																									
										STRAW TRACKER RD 14d	STRAW TRACKER RD 28d					STRAW TRACKER RD 14d							STRAW TRACKER RD 21d		STRAW TRACKER RD 14d																													
DUMP[H8]	Parasitic																		IDEA DRC 7d						CMS RPC 11d																													