

North Area Schedule v1.7.1 :: Beamline H6 :: Status 2023-08-03 09:00 (UTC)

Calendar Months /		April			May			June			July			August																						
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38												
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38												
PPE126	Main				CERF 7d																															
PPE136	Parasitic																																			
PPE146 / c	Parallel																																			
PPE146 / d	Main	ATLAS ITK PIXEL 16d								ATLAS ITK PIXEL 7d	ATLAS ITK PIXEL 7d				ATLAS HGTD 14d			ATLAS ITK PIXEL 7d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 7d			ATLAS HGTD 14d	ATLAS ITK PIXEL 14d												
	Parallel							ATLAS HGTD 14d				ATLAS ITK PIXEL 7d																								
	Parasitic					ATLAS ITK PIXEL 14d																														
PPE146 / f	Main								ALICE ITS3 7d																											
	Parallel						ALICE ITS3 7d												ALICE ITS3 7d																	
PPE146 / g	Main								ATLAS BCM PRIME 7d																											
	Parallel				RD42 7d																		RD42 7d		ATLAS BCM PRIME 7d											
	Parasitic					ATLAS MALTA 14d				ATLAS MALTA 56d												RD42 7d														
PPE156	Parasitic																																			
PPE156 / h	Main											CMS MTD 7d																								
	Parallel				CMS PIXEL 7d							AIDAINNOVA WP6 14d												AIDAINN WP6 7d		CMS PIXEL 7d	CMS PIXEL TBC, 7d	CMS MTD 7d								
PPE156 / i	Main							ATLAS AFP TOF 7d																		MONOLITH 7d										
	Parallel								ATLAS AFP TOF 7d																											
	Parasitic																			MONOLITH 7d								ATLAS AFP TOF 14d								
PPE156 / j	Main					EP PIXEL 7d										EP PIXEL 7d		EP PIXEL 7d																		
	Parallel									EP PIXEL 7d																		EP PIXEL 7d								