

North Area Schedule v1.8.0 :: Beamlines H6 :: Status 2023-08-11 17:30 (UTC)

Calendar Months /		April			May					June					July					August										
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38						
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38						
PPE126	Main				CERF 7d																									
PPE136	Parasitic															CEDAR N 14d							CEDAR N 14d							
PPE146 / d	Main	ATLAS ITK PIXEL 16d							ATLAS ITK PIXEL 7d	ATLAS ITK PIXEL 7d					ATLAS HGTD 14d		ATLAS ITK PIXEL 7d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 7d			ATLAS HGTD 14d	ATLAS ITK PIXEL 14d							
	Parallel						ATLAS HGTD 14d							ATLAS ITK PIXEL 7d																
	Parasitic				ATLAS ITK PIXEL 14d																									
PPE146 / f	Main									ALICE ITS3 7d																				
	Parallel					ALICE ITS3 7d								ALICE ITS3 7d																
PPE146 / g	Main							ATLAS BCM PRIME 7d																						
	Parallel				RD42 7d																	RD42 7d				ATLAS BCM PRIME 7d				
	Parasitic					ATLAS MALTA 14d			ATLAS MALTA 56d								RD42 7d													
PPE156	Parasitic															EXFLU 14d											PAN 7d			
PPE156 / h	Main											CMS MTD 7d																		
	Parallel				CMS PIXEL 7d					AIDAINNOVA WP6 14d													AIDAINNOVA WP6 7d	CMS PIXEL 7d	CMS PIXEL TBC, 7d	CMS MTD 7d				
PPE156 / i	Main						ATLAS AFP TOF 7d														MONOLITH 7d									
	Parallel								ATLAS AFP TOF 7d																					
	Parasitic													MONOLITH 7d						MONOLITH 7d								ATLAS AFP TOF 14d		
PPE156 / j	Main					EP PIXEL 7d									EP PIXEL 7d					EP PIXEL 7d										
	Parallel								EP PIXEL 7d													EP PIXEL 7d								