		North Area Schedule v1.8.0 :: Beamlines H8 :: Status 2023-08-11 17:30 (UTC)														
Calendar Mo		March April	May		June		July			August		September		October		
Weeks (Mon		CW 12 CW 13 CW 14 CW 15 CV Week 12 Week 13 Week 14 Week 15	W 16 CW 17 CW 18		CW 22 CW 23					CW 31 CW 32	<u> </u>	CW 35 CW 36	CW 37 CW 38 36 Week 37 Week 3	CW 39 CW 40		42 CW 43 Veek 42 Week 43
Weeks (Wed	nais Main								Week 29 Week 3				UA9 7d		ek 40 Week 41 V	veek 42 Week 43
PPE128	Parallel				GAL 7d	7d 7d					SELD 7d		7d		- lucco	
	Main		LHCB 16d			70	HCB		TRD 7d		RE1 AMS LHCE TBC,	7d	IHCB	VLAS ⁻ 7d	T NA60+ 10d	R2E RE7 GAMMA MEV 5d
	Parallel					LHCB 7d					PAN		LHCB 14d			
PPE138	Parasitic			CMS MTD CM				ATI AS TILECAL	POVE	DOEID	7d	ATLAS TILECAI	L CMS I			
	Main			CMS MTD CM 7d	S МТФ			ATLAS TILECAL 14d	POKE 7d	7d		14d	CMS MTD			
	Parallel												7d			
	Parasitic								QFIB 7d							
PPE158	No Beam	MADMAX 24d														
	Main						IDEA DRC 7d			SN 7d						
						LHCB 14d							TOTEM PPS 7d			
	Parallel												LHCB 14d			
PPE168	Parasitic			SN 7d				SND 22d		7d 28	d					
				STRAW TRACKER RD 280	RAW TRACKER RD	ST RI 14			STRAW TRACKE	R RD						
							IDEA DRC 7d		CMS RPC 11d							
[H8]	tic									CMS RPC 22d	RAW TRACKER					
римы	Parasi									14	d					