

North Area Schedule v2.1.1 :: Beamlines H2 & H4 :: Status 2023-10-06 20:00 (UTC)

Calendar Months /		April		May				June				July				August				September				October								
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43			
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43			
H2	PPE152	Main											NA61 SHINE 28d				NA61 SHINE 14d						NA61 SHINE 8d	NA61 SHINE 28d								
	PPE172	Main	CALICE SCW AHCAL 16d		CMS HF 7d	ALICE FOCAL 7d	RADICAL 7d	MUONE ECAL 10d		EP FTS 4d	ATLAS ZDC 7d	LHCb ECAL 14d						HIKE SAC 7d	LHCb ECAL 14d		NA65 14d											
H4	PPE134	Main											CMS HGCAL 7d		CMS ZDC 7d	FASER 7d			ALICE FOCAL 7d	CMS HGCAL 15d					PAN 7d	RE44 HERD 7d	MEDIPIX 7d	RE1 AMS 7d				
		Parallel	RD51 16d												RD51 14d						RD51 14d											
	Parasitic	STRAW TRACKER RD 16d												MINIACTUS 7d	STRAW TRACKER RD 14d					STRAW TRACKER RD 14d		RE44 HERD 15d					RE44 HERD 7d					
	PPE144	Main	NA64e 56d																													
	PPE154	Main	GIF++ 16d												GIF++ 14d						GIF++ 14d											
	PPE164	Main											CMS ECAL 14d																			
H4	PPE164	Main											CMS ECAL 15d						CMS ECAL 28d													
		No Beam																														