

North Area Schedule v2.1.1 :: Beamline H6 :: Status 2023-10-06 20:00 (UTC)

Calendar Months /		April		May				June					July					August					September			
Weeks (Mon-Mon)		CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	
Weeks (Wed-Wed)		Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	
PPE126	Main				CERF 7d																					
PPE136	Parasitic															CEDAR N 14d					CEDAR N 14d					
PPE146 / d	Main		ATLAS ITK PIXEL 16d							ATLAS ITK PIXEL 7d	ATLAS ITK PIXEL 7d			ATLAS HGTD 14d			ATLAS ITK PIXEL 7d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 7d		ATLAS HGTD 7d		ATLAS ITK PIXEL 15d			
	Parallel						ATLAS HGTD 14d					ATLAS ITK PIXEL 7d										ATLAS ITK PIXEL 7d				
	Parasitic				ATLAS ITK PIXEL 14d																					
PPE146 / f	Main									ALICE ITS3 7d																
	Parallel					ALICE ITS3 7d											ALICE ITS3 7d									
PPE146 / g	Main									ATLAS BCM PRIME 7d																
	Parallel			RD42 7d																		RD42 7d			ATLAS BCM PRIME 8d	
	Parasitic				ATLAS MALTA 14d			ATLAS MALTA 56d									RD42 7d	ATLAS MALTA 21d				ATLAS MALTA 14d				
PPE156	Parasitic											EXFLU 14d														
PPE156 / h	Main												CMS MTD 7d										CMS PIXEL 7d			
	Parallel			CMS PIXEL 7d						AIDAINNOVA WP6 14d												AIDAINNOVA WP6 7d		CMS PIXEL 7d	CMS MTD 8d	
PPE156 / i	Main						ATLAS AFP TOF 7d														MONOLITH 7d					
	Parallel							ATLAS AFP TOF 7d																		
	Parasitic											MONOLITH 7d					MONOLITH 7d					MONOLITH 1d	MONOLITH 1d		ATLAS AFP TOF 8d	
PPE156 / j	Main				EP PIXEL 7d								EP PIXEL 7d													
	Parallel								EP PIXEL 7d													EP PIXEL 7d				
	Parasitic																					EP PIXEL 1d		EP PIXEL 1d		