

# Schedule Runs SPS ENH2, ECN3, AWAKE and HiRadMat 1.0.2 :: Status 2024-04-18 08:30 (UTC)

Calendar Months /		April					May					June					July					August					September			
Weeks (Mon-Mon)		CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39				
Weeks (Wed-Wed)		Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39				
SPS[NA] K12-P42	M2	AMBER 70d										AMBER 5d					AMBER TBC, 35d													
	M2											TS1	NA64mu TBC, 35d					MUONE TBC, 14d												
	K12-P42	NA62 169d																												
SPS[AWAKE]	TT41	AWAKE 14d			AWAKE 14d				TS1					AWAKE 21d				AWAKE 14d				AWAKE 7d								
	TT61				HIRAD 5d		HIRAD TBC, 2d		TS1					HIRAD 5d		HIRAD TBC, 2d		HIRAD 5d		HIRAD TBC, 2d		HIRAD TBC, 2d								