

Schedule Runs SPS H8 1.0.2 :: Status 2024-04-18 08:30 (UTC)

Calendar Months /		February		March			April				May					June					July					August				September											
Weeks (Mon-Mon)		CW 08	CW 09	CW 10	CW 11	CW 12	CW 13	CW 14	CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39								
Weeks (Wed-Wed)		Week 08	Week 09	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39								
PPE128	Main												UA9 7d																												
	Parallel																				STI 7d																				
	Parasitic												UA9 7d		UA9 7d																										
PPE138	Main											LHCB 14d																	CMS MTD BTL 14d		MPGD TRD TBC, 7d		LHCB TBC, 7d							LHCB TBC, 14d	
	Parasitic																		STI 7d																						
PPE158	Main												ATLAS TILECAL 7d		ATLAS TILECAL 7d		ATLAS MICROMEGAS 14d															ATLAS TRT TBC, 7d							ATLAS TILECAL TBC, 15d		
	Parasitic																		CMS MTD BTL TBC, 14d																						
	No Beam	MADMAX 33d																																							
PPE168	Parallel											LHCB 14d							MEDIPIX 7d		QFIB 7d																				
	Parasitic												CMS PPS 7d		LHCB 28d							QFIB 7d																			
	Main																		LHCB TBC, 14d																						
DUMP[H8]	Parasitic											STRAW TRACKER RD 21d			STRAW TRACKER RD 35d																										
	No Beam	STRAW TRACKER RD 42d																																							