

# Schedule Runs SPS H2, H4 4.1.0 :: Status 2024-10-28 12:00 (UTC)

Calendar Months /		April				May				June				July				August				September				October				November										
Weeks (Mon-Mon)		CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43	CW 44	CW 45	CW 46	CW 47	CW 48					
Weeks (Wed-Wed)		Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48					
H2	PPE152	Main											NA61 SHINE 28d														NA61 SHINE 5d	NA61 SHI 3d	NA61 SHI 3d	NA61 SHINE 4d					NA61 SHINE 21d	NA61 SHINE 7d				
	PPE172	Main	LHCb 7d	ALICE PHOS 15d				VLAST 7d	ALICE FOCAL 7d	ILC DUMPS 9d				LHCb ECAL 18d				CMS HGCAL 7d	CMS HF 7d	TECHNO CLS 14d	FASER PRESHOWER 7d	ALICE FOCAL 7d	CMS HGCAL 14d		LHCb ECAL 14d		FASER PRESHOWER 7d													
		No Beam											TS1				CMS HGCAL 7d	Mag. H2										ion set-up NA												
H4	H4_NP	Main											NP04 7d					NP04 14d					NP04 14d	NP04 21d		NP04 12d														
		No Beam																									NP04 7d													
	H4	Main																									RE44 HERD 6d													
		Main	DRD1 14d						DRD1 14d						DRD6 OREO 7d						DRD1 14d		SND 14d						RE44 HERD 7d	RE1 AMS LO 7d	RE25 CALET 7d									
		Parasitic	STRAW TRACKER RD 14d						MINICACTUS 14d						STRAW TRACKER RD 14d						STRAW TRACKER RD 14d																			
	PPE134	Parallel																									VLAST 7d													
	PPE144	Main	NA64e 56d																																					
		Main											TS1				Mag. H2														ion set-up NA									
		Parallel	GIF++ 14d						GIF++ 14d														GIF++ 14d																	
		No Beam																									GIF++ 2d													
	PPE164	Main																									CMS ECAL 9d													