

[DRAFT] Schedule Runs SPS H2, H4 1.0.0 :: Status 2025-03-16 12:00 (UTC)

Calendar Months /			April				May				June				July				August				September				October																											
Weeks (Mon-Mon)			CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43	CW 44	CW 45	CW 46	CW 47																			
Weeks (Wed-Wed)			Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47																			
H2																																																						
	H2	Main																																																				
	PPE152	Main												NA61 SHINE 5d	NA61 SHINE 2d	NA61 SHINE 11d																																						
		Main	CMS HGCAL 9d					DRD6 CRIL 7d	LHCb ECAL 14d													DRD6 HGCAL DRAFT 7d	CMS HF 7d					LHCb 7d					ALICE FOCAL 7d	DRD6 CRIL 7d	DMS HGCAL 14d		ALICE FOCAL 7d																	
	PPE172	No Beam														CMS HGCAL DRAFT 7d			O Ions																																			
	H2_NP	Main														NP02 7d					NP02 14d					NP02 21d																												
H4		Main														DRD1 14d	RE44 HERD DRAFT 7d	DRD6 OREO 14d	TECHNO CLS 7d	EP FTS 7d	LHCb ECAL 14d		ILC DUMPS 7d	SND 14d	LHCf 7d					EIC ePIC L 7d	DRD1 19d																							
			STRAW TRACKER RD 9d															MINICACTUS 14d																																				
	PPE134	Parasitic																																																				
		Main	NA64e 64d																						NA64e 9d																													
	PPE144	Parallel																POKER DRAFT 7d																																				
		Parallel																																		GIF++ 19d																		
	PPE154	Main	GIF++ 9d																																																			
	PPE164	Main																																							CMS ECAL 14d													