		[DRAFT] Schedule Runs SPS H6 1.0.0 :: Status 2025-03-16 12:00 (UTC)
Calendar Mon	nths /	April May June June September October
Weeks (Mon-N		CW 15 CW 16 CW 17 CW 18 CW 19 CW 20 CW 21 CW 22 CW 23 CW 24 CW 25 CW 26 CW 27 CW 28 CW 29 CW 30 CW 31 CW 35 CW 36 CW 37 CW 38 CW 39 CW 40 CW 41 CW 42 CW 43 CW 44 CW 45 CW 46 CW 47
Weeks (Wed-	-Wed)	Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 25 Week 25 Week 25 Week 26 Week 27 Week 31 Week 31 Week 31 Week 32 Week 31 Week 42 Week 43 Week 44 Week 45 Week 46 Week 47
PPE126	Main	To the second se
136		BI RADHARDPM 7d
BB	Maii	
=146		PICSEL DRAFT 7d
<u> </u>	Maj	
PPE146 / d	Main	ATLAS ITK PIXEL 14d ATLAS ITK PIXEL 14d ATLAS HGTD 14d ATLA
PE146 / f	ain	DRD6 RAD DRD6 MAXICC 14d ALICE ITS3 7d ALICE ITS3 7d
В	N N	
	Main	ATLAS BCM PRIME 7d ATLAS BCM PRIME 7d ATLAS BCM PRIME 7d
	Parallel	DRD3 DIAI ATLAS MALTA 7d 14d
PPE146 / g	Parasitic	DRD3 DIAMOND 7d
	Main	CMS PIXEL 14d CMS MTD CMS MTD CMS MTD ETL ETRO TO THE TRO THE TRO TO THE TRO THE T
	arallel	AIDAINNOVA WP6 DRAFT 9d
E156 / h	rasitic	CMS MTD 7d ETL ETRO CMS MTD 7d Td
i/s	Pa	ATLAS AFP TOF 14d
PPE15(Main	
PPE156 / j	Main	EP PIXEL 7d PIXEL 7d
PPE186	Parasitic	TRIDENT 3d