

Schedule Runs SPS H8 1.1.1 :: Status 2025-04-22 08:19 (UTC)

Calendar Months /		February					March					April					May					June					July					August					September					October					November																																																																
Weeks (Mon-Mon)		CW 05	CW 06	CW 07	CW 08	CW 09	CW 10	CW 11	CW 12	CW 13	CW 14	CW 15	CW 16	CW 17	CW 18	CW 19	CW 20	CW 21	CW 22	CW 23	CW 24	CW 25	CW 26	CW 27	CW 28	CW 29	CW 30	CW 31	CW 32	CW 33	CW 34	CW 35	CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42	CW 43	CW 44	CW 45	CW 46	CW 47	CW 48	CW 49	CW 50	CW 51																																																															
Weeks (Wed-Wed)		Week 05	Week 06	Week 07	Week 08	Week 09	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51																																																															
H8	Main																																BI READOUT CONS TBC, 7d																																																																														
	Parallel																						UA9 TBC, 7d															MU2E TBC, 7d					UA9 TBC, 14d					STI TBC, 7d																																																															
PPE128	Main																											UA9 7d					STI 7d																																																																														
PPE138	Main												SHIP CAL 14d					LHCB 14d															LHCB 14d					LHCB 7d															LHCB 14d								DRD4 7d										RE1 AMS L0 TBC, 7d																																								
PPE158	Main																											ATLAS TILECAL 16d																				ATLAS ITK PIXEL TBC, 14d					CMS MTD BTL TBC, 14d																		QFIB TBC, 7d					EIC DRICH TBC, 7d																																			
PPE158	Parasitic																						ATLAS TILECAL TBC, 7d															QFIB TBC, 7d																																																																									
PPE168	Main												LHCB 16d					CMS PPS 7d															DRD6 IDEA DRC 14d					ALADDIN 14d					CMS PPS 7d					DRD6 IDEA DRC 14d					LHCB 14d																																																										
	Parallel												Setup																				1					O Ions																									4DPHOTON TBC, 7d					Pb Setup																																											
PPE168	Parasitic																																					CMS PPS TBC, 7d																																																																									
DUMP[H8]	Parasitic																						STRAW TRACKER RD 217d																																																																																								
	No Beam	STRAW TRACKER RD TBC, 70d																																																																																																					STRAW TRACKER RD TBC, 28d								