	Schedule Runs SPS H8 1.2.0 :: Status 2025-05-16 09:03 (UTC)						
Calendar Months /	February March April	May June	July	August September	October November		
Weeks (Mon-Mon) Weeks (Wed-Wed)	CW 05 CW 06 CW 07 CW 08 CW 09 CW 10 CW 11 CW 12 CW 13 CW 14 CW 15 Week 05 Week 06 Week 07 Week 08 Week 09 Week 10 Week 11 Week 12 Week 13 Week 14 Week 1	CW 16 CW 17 CW 18 CW 19 CW 20 CW 21 CW 22 CW 23 CW 24 CW 25 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 2	CW 26 CW 27 CW 28 CW 29 CW 30 CW 25 Week 26 Week 27 Week 28 Week 29 Week 30	31 CW 32 CW 33 CW 34 CW 35 CW 36 CW 37 CW 38 C Veek 31 Week 32 Week 33 Week 34 Week 35 Week 36 Week 37 Week 38	CW 39 CW 40 CW 41 CW 42 CW 43 CW 44 CW 45 CW 46 CW 47 Week 39 Week 40 Week 41 Week 42 Week 43 Week 44 Week 45 Week 46 Week 4	CW 48 CW 49 CW 50 CW 51 7 Week 48 Week 49 Week 50 Week 51	
				BI READOUT CONS TBC, 7d			
Main							
	 			MU2E UA9 STI TBC, 7d TBC, 14d TBC, 7d			
arallel				15C, 7d 15C, 14d 15C, 7d			
PE128		UA9 7d UA9 STI 5d 9d					
Δ 2	 	SHIP CAL LHCB 14d	LHCB	LHCB	LHCB DRD4 RE1 AMS L0 TBC, 7d		
PPE138 Main		144	14d	7d			
			ATLAS TILECAL 16d	ATLAS ITK PIXEL TBC, 14d CMS MTD BTL TBC, 14d	QFIB TBC, 7d TBC, 7d TBC, 7d		
Main		 1					
PPE158		ATLAS TILECAL 7d		QFIB BC, 7d			
		LHCB 16d CMS PPS 7d		DRD6 IDEA DRC 14d ALADDIN 14d	DRD6 IDEA DRC 14d 14d		
Main				CMS PPS 7d			
		Setup	7 O Ions		4DPHOTON TBC, 7d	Pb Setup	
Parallel							
ss itic			CMS PPS TBC, 7d				
PPE1	<u> </u>						
Parasitic		STRAW TRACKER RD 217d					
[8] L	STRAW TRACKER RD TBC, 70d					STRAW TRACKER RD TBC, 28d	
DUMP[F							