Calendar Months /	Schedule Runs SPS ENH1 1.2.1 :: Status 2025-06-16 19:03 (UTC) February March April May June July August September October November	
Weeks (Mon-Mon) Weeks (Wed-Wed)	CW 05	CW 48 CW 49 CW 50 CW 51
PPE Mai	LHCB 9d 19d 19d 1 Bridge CMS HF 7d 7d 14d 14d 8d 8d 9d 9d 9d 19d 14d 14d 9d 9d 14d 14d 14d 18d 18d 18d 18d 18d 18d 18d 18d 18d 18	
E172	CMS HGCAL 7d Td O Ions	Pb Setup
12 NP PF	Setup O Ions	Pb Setup
Hain Main	DRD1 16d RE44 HERD 7d 14d PRD6 OREO 14d PRD7 14d	
	STRAW TRACKER RD 16d STRAW Pd 16d	
PPE134	MINICACTUS 16d	
Main	NA64e 64d NA64e 7d	
PPE144	POKER 6d	
Parallel	Setup 1 O Ions GIF++	Pb Setup
PPE154 Main	9d	
H4 PPE164 Main	14d CERF	
PPE126 Main	A BI RADHARDPM 7d	
PPE136 Main	PICSEL 7d	
6 / d PPE146	ATLAS HGTD ATLAS ITK PIXEL ATLAS ITK PIXEL 14d	
46 / f PPE14	DRD6 RAD 7d ALICE ITS3 7d ALICE ITS3 7d	
PPE1	ATLAS BCM PRIME 7d	
-allel Mair	DRD3 DIAMO MALTA 7d MALTA 7d	
PE146 / g arasitic Pa	DRD3 DIAMOND 7d	
PPE156 P	DRD5 UZH TBC, 7d	
Main	CMS MTD 7d CMS MTD FTL ETRO 7d DRD3 14d CMS MTD FTL ETRO 7d DRD3 14d CMS PIXEL 7d DRD3 14d CMS PIXEL 7d PDRD3 14d PD	
Parallel	AIDAINNOVA WP6 9d	Pb Setup
PPE156 / h	CMS MTD FTL ETRO 7d CMS MTD FTL 7d	
PPE156 / i	ATLAS AFP TOF 14d	
PPE156 / j Main	FIXEL 7d TRIDENT	
H6 PPE186 Parasitic	BI READOUT CONS TBC 7d	
H8 Parallel	MU2E 7d TBC, 7d TBC, 14d	d — — — — — — — — — — — — — — — — — — —
Parallel	UA9 VA9 STI 8d STI 7d	
\$8 PPE128	SHIP CAL 14d LHCB 14d LHCB 14d LHCB 14d Pd LHCB 14d Pd LHCB 14d Pd LHCB 15E, 7d TBC, 7d	
PPE13	ATLAS TILECAL 16d CMS MTD BTL 14d CMS MTD BTL 14d FIC, 7d DRICH TBC, 7d TBC, 7d TBC, 7d	
sitic Main	ATLAS TILECAL 14d PBC, 7d	
E158 Para	ATLAS TILECAL 33d	
Had on	LHCB 16d CMS PPS 7d CMS PPS 7d LHCB 14d	
ain	CMS PPS 7d Setup	Pb Setup
'arailei M	ADPHOTON TBC, 7d	
PPE168	CMS PPS 7d	
Parasitic	STRAW TRACKER RD 217d	
	STRAW TRACKER RD TBC, 70d	STRAW TRACKER RD TBC, 28d