	Schedule Runs SPS H6 1.2.1 :: Status 2025-06-16 19:03 (UTC)												
Calendar Months /	April	May	June	July		August	, ,	September	1	October			
Weeks (Mon-Mon)	<del>-iiii</del>	CW 18 CW 19 CW 20 CW 21		N 25 CW 26 CW 27		W 30 CW 31 CW 32	CW 33 CW 34		N 37 CW 38 CW 39	<u> </u>	CW 42 CW 43 CW 44		
Weeks (Wed-Wed)	Week 15   Week 16   Week 17	Week 18 Week 19 Week 20 Wee		Week 25   Week 26   Week	27   Week 28   Week 29	Week 30   Week 31   Week	k 32   Week 33   Week	< 34   Week 35   Week 36	Week 37   Week 38   Week	39   Week 40   Week 41	Week 42   Week 43   Week	x 44 Week 45 Week 46 Week 47	
PPE126 Main		7d											
PPE136 Main				,		BI RADHARDP 7d	<b>л</b> 						
PPE146			PICSEL 7d										
PPE146 / d Main	ATLAS HGTD 16d	ATLAS ITK PIXEL 14d	ATLAS HGTD 14d		ATLAS ITK PIXEL 16d			ATLAS ITK PIXEL 14d		ATLAS HGTD 14d	ATLAS ITK STRIP 7d	ATLAS ITK PIXEL 14d	
PPE146 / f Main									DRD6 RAD DRD6 MAXICC 7d 14d	ALICE ITS3 7d		ALICE ITS3 7d	
Main		ATLAS BCM PRIME 7d				ATLAS MALTA 7d ATI BCI PRI 7d	AS 1 ME				ATLAS BCM PRIME 7d		
Parallel					DRD3 DIAMO 9d ATLAS MALTA 7d								
PPE146 / g			DRD3 DIAMOND 7d										
PPE156 Main												DRD5 UZH TBC, 7d	
Main		CMS MTD CMS MTD ETL E	DRD3 14d		CMS MTD ETL 9d	CM PIX 7d	DRD5 SMSPD 7d	CMS MTD 7d 7d	ETL ETRO	<b>DRD3</b> 14d	CMS PIXEL 14d		
Parallel	AIDAINNOVA WP6 9d			1	O Ions								
PPE156 / h		CMS MTD ETL ETRO 7d	CMS MTD 7d										
PPE156 / i	ATLAS AFP TOF 14d												
PPE156 / j Main				EP PIXEL 7d			EP PIXE 7d	iL			EP PIXE 7d	iL .	
PPE186						TRIDENT 3d							