Schedule Runs SPS H2, H4 1.3.0 :: Status 2025-08-07 12:39 (UTC)																										
Calendar Months /		April		Ma	ay			Jui	ne			July				August			September		Octobe	er				
Weeks (Mon-Mon)		CW 15 CV	V 16 CW 17		_	CW 20	CW 21	CW 22	CW 23	W 24 CW 2	25 CW 26		CW 28	CW 29 CW 3			32 CW 33 C		CW 36 CW 37	CW 38	W 39 CW 40	1	W 42 CW 43	CW 44 C\	W 45 CW 46	CW 47
Weeks (Wed-Wed)		Week 15	Week 16 We	eek 17 Weel	k 18 Wee	ek 19 Week 2	20 Week 21	Week 22	Week 23	Week 24 V	Week 25 W	eek 26 Week 2	7 Week 2	28 Week 29 W	Veek 30 W	eek 31 V	Veek 32 Week 33	Week 34 Week 3	5 Week 36 Week	37 Week 38	Week 39 Week 4	40 Week 41	Week 42 Week	43 Week 44	Week 45 Week 4	16 Week 47
	PPE152	Main						NA61 SHINE 5d	NA6ïA61 SH SHI №EI 2d	INE		NA61 SHINE 11d												NA61 SHINE 28d		
		Main		LHC 9d	В	LHCB ECAL 19d				- I chia				7d 7	MS HF d		LHCB 7d		ALICI FOCA 7d	L 7d	IL IMS HGCAL 14d	ALICE FOCAL 7d	ACROMASS 9d			
	PPE172	No Beam								CMS HGCAL 7d	_ 1		O Ions	<u> </u>		D02		NDO		CMS HGCAL 7d		CMS HGCAL 7d				F
H2	H2_NP	Main											NP02 7d		14	4 d		NP02 21d								
		Main												DRD1 16d	RI H 70	ERD 1	PRD6 OREO 4d	TECHNO EP FTS 7d 7d	LHCB ECAL 14d	ILC DUMPS 7d	SND 7d	LHCf 7d		FIC ePIC I	DRD1 19d	
		ST	RAW RACKER)											STRAW TRACKE 16d	R RD							RE25 CAL TBC, 7d	ET			
	PPE134	Parasitic												MINICACTUS 16d												
		Main	N /64	\64e d									NA64e 7d													
	PPE144	Parallel								6d	DKER		_													
		Parallel									1		O Ions	GIF++ 16d											GIF++ 19d	F
	PPE154	Main 90	F++ 																							
H	PPE164	Main																					CMS ECAL 14d			