Schedule Runs SPS H6 1.3.0 :: Status 2025-08-07 12:39 (UTC)  Calendar Months / April May September October																																			
Calendar Months		April	Ī		May	Ţ				June				_	July		,			August		1	,	Septembe		ı		Octobe	1						
Weeks (Mon-Mor		CW 15 C	<u> </u>			-			CW 22	CW 23				CW 26	CW 27	CW :			W 30 CW	· ·				CW 36	CW 37	CW 38	CW 39	CW 40	CW 41	CW 42		CW 44	CW 45		CW 47
Weeks (Wed-Wed	d)	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	CERF 7d	1 Weel	k 22   Wee	ek 23	Week 24	Week :	25   Week	26   Week	< 27   \ 	Week 28   We	ek 29		Week 31 We		ek 33   Wee	k 34   Wee	k 35   Week :	36   Week	37   Week	38   Week	39   Week 4	0   Week	41   Wee	sk 42   Week	43   Week	44   Wee	k 45   Week 4	66   Week 47
PPE136		_								_		PICSEL 7d		-   -	_	_				,								- —							_
PPE146			TLAS HGTD		ATLAS IT					ATI	LAS HG	TD		-		ATL	AS ITK PIXEL		1 —	CN PI	1S		ATL	AS ITK				ATLAS	HGTD					ATLAS PIXEL	ITK
PPE146 / d	- - - - -	1	6d 		ATLAS IT PIXEL 14d					140	d 			_		16d				<b>PI</b> 7d	KEL		14d	EL 				14d						PIXEL 14d	
Parallel	<u> </u>																		ALICE TIMING 7d																
PPE146 / f																									<b>DRD</b> 6	RAD DRD6 14d	MAXICC	ALICE ITS3 7d					ALIC ITS3 7d	CE	
Main					_	ATLAS BCM PRIME 7d													ATLAS MALTA 7d	PR 7d	IME										ATLA BCM PRIM 7d	E			
Parallel	D																DIAMO AT MA 7d																		
PPE146 / g										<b>DRI</b> 7d	D3 DIAI	MOND																							
PPE156																			<b>CMS PPS</b> 7d																
Main	- - - - - - - - - - - - - - - - - - -			,		7d	CMS MTI 7d		O DRD 14d	3				1		O Io	ons			DF 7d	<b>D5 UZH DR</b> I 7d	D5 SMSPD	7d	S MTD CMS N 7d				<b>DRD3</b> 14d		14d	S PIXEL				
Parallel	D 5 5	<b>V</b> 9	AIDAINNOVA VP6 Id																																
PPE156 / h	200						ETL ETRO					CMS MT 7d																							
PPE156 / i	<u> </u>	1	ATLAS AFP TO 4d	OF																															
PPE156 / j	5												EP PIXEL 7d									EP PIXE 7d	EL									EP PIXE 7d	L		
PPE186																			TRIDENT 3d																